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EMERGENCY HAULING SERVICES FOR THE THREE (3) - MONTH FUEL REQUIREMENT OF SPUG BUSUANGA DPP CLUSTER 
(PR NO. S1-BUS-10-008)

TERMS OF REFERENCE
1. SCOPE OF WORK
1.1. Supply of labor, supervision, and provision of conveyances, equipment, materials and instruments for the duration of the hauling services.

1.2. Conduct of required tank/barge survey/sounding activities to monitor volume of product being hauled at the loadport and at the delivery points.

1.3. Receipt of diesel product to be withdrawn and hauled from supplier’s designated source/pick-up location as a deputized NPC representative, and safe delivery of the same to Busuanga DPP. 
2. DETAILS OF HAULING REQUIREMENTS:

	2.1. 
	Fuel product to be hauled
	Industrial Diesel Oil (IDO) or Automotive Diesel Oil (ADO)

	2.2. 
	Volume in Liters
	1,000,000 

	2.3. 
	Total Estimated Cost of Hauling Services in PhP (Maximum)
	2,900,000.00

	2.4. 
	Source/Pick-up Location
	Filpride’s Designated Loading Pier at Subic, Zambales or Filpride’s Depot at Mandaluyong City

	2.5. 
	Delivery Schedule:
1st Delivery

2nd Delivery
	5 February 2010
TBA

	2.6. 
	Delivery Point
	Busuanga  DPP, Busuanga, Palawan

	2.7. 
	Capacity of Busuanga DPP Storage Tank in Liters
	600,000


3. HAULING PROTOCOL

3.1. Unless otherwise advised, the diesel fuel to be hauled by Contractor shall be picked-up from Filpride’s designated loading facilities at Subic Bay Freeport Zone, Olongapo City. 
3.2. An alternate loading point of Filpride is located at its Mandaluyong Depot, subject to availability of fuel. 
3.3. In both loading facilities, the Contractor shall utilize appropriate barges/vessels accredited with the Subic Bay Freeport Zone and should meet all other requirements imposed by all government or local regulatory agencies covered by contractor’s routes for the duration of this project. 

3.4. Upon receipt of Notice of Award (NOA) and the Bill of Lading (B/L) from NPC, the Contractor shall immediately mobilize and advise Filpride of its barge/vessel nomination and schedule of arrival at Filpride’s loadport at Subic Bay Freeport Zone.

3.5. The Contractor shall dispatch its nominated barge/vessel to Filpride’s loadport at Subic Bay Freeport Zone and load it with the diesel fuel as per B/L issued by NPC.  Before leaving the Filpride Subic Depot, all fuel compartments of the barge/vessel shall be sealed properly.

3.6. As the deputized NPC representative, the Contractor shall receive the diesel fuel and acknowledge the volume it received from Filpride.

3.7. Upon departure from Filpride’s loadport, the Contractor shall inform SPUG Busuanga DPP of the estimated time of arrival (ETA) of the barge/vessel.

3.8. Upon arrival of the fuel vessel at the Busuanga pier, the crew shall coordinate with the Busuanga DPP personnel for sealing inspection, fuel quality and testing and validation.  Fuel delivery with water contamination beyond the specifications in the Product Quality Certificate (PQC) issued by the fuel supplier is automatically rejected. 
3.9. Once the fuel is determined to be consistent with the PQC, the same is transferred to the waiting tank trucks/lorries provided by the Contractor, and hauled to the Busuanga DPP.

3.10. Final verification of the actual volume and quality of fuel delivered shall be at the Busuanga Main Hub by sounding method.  The volume determined at air shall be converted at 15oC. Should the delivery fall short of the required volume, only the delivered volume on site shall be paid.
4.    GENERAL PROVISIONS
4.1. Contractor’s Barge/Vessel to be used for this project shall have  at least 500-KL capacity and should be accredited by the Subic Bay Freeport Zone.

4.2. NPC has the option to terminate the contract for the following grounds:

4.2.1. Failure to deliver fuel within the delivery period;

4.2.2. Short delivery;

4.2.3. Unsafe hauling conditions/practices.

4.3. Only Contractors with owned vessels/barges and lorries or with charter-lease contract are allowed to provide the hauling services.

4.4. Due to the emergency nature of the hauling services, the first delivery schedule should be strictly followed.  The Notice of Award (NOA) shall serve as Contractor’s basis for mobilizing and commencing the implementation of the contract.
3. RESPONSIBILITIES OF THE CONTRACTOR
3.1. The hauler/contractor is responsible for all necessary permits, licenses, taxes, and fees, etc. to all concerned regulatory agencies or local government units for the duration of the hauling project.

3.2. Submit a notarized Deed of Undertaking indicating – 

3.2.1. that the contractor shall be held accountable for all liabilities resulting from oil spills, fires, and damage to properties and lives attributed to Contractor’s fault for the duration of the hauling project;

3.2.2. that the hauler/contractor shall hold NPC free from any third party liability arising from damages to public and private properties, death or injury to people as a result of oil spillage, fire or any incident attributed to Contractor’s fault, that may have occurred during the performance of the hauling contract.

3.3. Should the Contractor fails to deliver or incurs delay in the performance of its hauling services under the contract, Contractor shall pay NPC Liquidated Damages, and not by way of penalty, an amount equal to one tenth of one percent (0.10%) of the cost of the undelivered quantity of fuel per calendar day of delay reckoned from NPC’s date of need as indicated in the SPUG-Busuanga DPP’s fuel order. This provision is imposed without NPC having to prove that it suffers any damage as a consequence of the delay.
3.4. Without prejudice to the right of NPC to impose Liquidated Damages, the hauler/contractor is duty-bound to inform NPC in writing immediately of any delay in the fuel delivery to enable NPC to make necessary adjustments if needed.  

3.5. The Contractor shall compensate NPC for any short delivery. The corresponding amount of volume losses may be charged to hauler’s receivables from NPC. The basis of computation of losses shall be the fuel supplier’s contracted amount per liter.
4. DOCUMENTS TO BE SUBMITTED
The Contractor shall submit the following documents to NPC:
4.1. For Motor Tanker/Barge/Vessel
4.1.1. Operation Process Flow

4.1.2. Master list and manning list of crew as required by MARINA on as per vessel requirements.

4.1.3. List of safety equipment as mandated/required by MARINA/Philippine Coast Guard.

4.1.4. Licenses of boat personnel issued by PRC or other proper government licensing agency.

4.1.5. Proof of ownership/Contract of Lease

4.1.6. Valid Certificate of Registration from MARINA  with Official Receipt

4.1.7. Protection and Indemnity (P & I) Coverage Policy and Official Receipt

4.1.8. Accreditation Documents to operate at Subic Bay Freeport Zone.

4.2. For Lorries /Trucks
4.2.1. Valid OR and Certificate of Registration of Lorry

4.2.2. Latest DOST Calibration Certificate

4.2.3. Motor Vehicle Insurance

4.2.4. Professional driver’s license

4.3. All documents must be valid and updated.
5.  PERIOD OF COVERAGE
5.1. The contract shall cover the period until the contracted volume is fully delivered but not exceeding 45 days.
6.  TERMS OF PAYMENT
6.1. Payment is within thirty (30) calendar days after completion of work and submission by the Contractor of complete supporting documents.

6.2. The price offer shall be valid during the contract period.
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