
Monitoring of Programs, Projects and Activities for CY 202-2023

Implementing Agency: National Power Corporation

As of 31 MARCH 2023

Geographic Coverage

Benchmark

2021 2022 2023 2022 2023

C.  Economic Development

          a.1)   EXISTING RENTAL 64.80
Luzon/Visayas/ 

Mindanao
804,757,802.00     MW 40.60 51.30 34.60 49.60 35.60

TO COMPLEMENT EXISTING CAPACITY IN PSP AREAS 

PENDING PRIVATIZATION OF THE AREAS

LUZON AREA 33.80 Various Areas 348,300,410.00     MW 12.60 23.30 14.10 29.10 14.10

1) BASCO DPP 

(Lessor: HASTINGS Motor Corp.)
1.10 Basco, Batanes 20,497,000.00            MW 1.10 1.80 1.10 1.10 1.10

Commercial operation ongoing.  New one (1) year lease 

contract from 25 Dec 2022 to 24 Dec 2023.
 -

2) TORRIJOS DPP 

(Lessor: AGGREKO ENERGY RENTAL SOLUTIONS)
1.50 Torrijos, Marinduque 18,987,000.00            MW 1.50 7.00  - - -  -  -

3) BOAC DPP 

(Lessor: AGGREKO ENERGY RENTAL SOLUTIONS)
4.00 Boac, Marinduque 36,401,450.00            MW 4.00  - 4.00 4.00 4.00

Commercial operation ongoing. New one (1) year lease 

contract from 25 Dec 2022 until 24 Dec 2023. 
 -

4)  EL NIDO DPP       

(Lessor: MONARK Equipment Corp)
3.00 Palawan 42,312,000.00            MW 2.00 6.00 3.00 3.00 3.00

Commercial operation ongoing. One (1) year lease contract 

from 30 April 2022 until 29 April 2023. 
 -

5) EL NIDO DPP                                     

(Lessor: OCC. MINDORO Consolidated Power Corp.)
1.00 Palawan 18,914,980.00            MW 1.00 2.50 1.00 1.00  -  -        

6)  EL NIDO DPP                                     

(Lessor: MONARK Equipment Corp.)
2.00 Palawan 30,743,000.00            MW  -  - 2.00 2.00 2.00

Commercial operation ongoing. One (1) year lease contract 

from 05 Dec 2022 to 04 Dec 2023.
 -

7) TICAO DPP                                          

 (Lessor: AGGREKO ENERGY RENTAL SOLUTIONS)
2.00 Masbate 32,850,000.00            MW 1.00 1.00 1.00 2.00 2.00

Commercial operation ongoing. New one (1) year lease 

contract from 19 Oct 2022 until 18 Oct 2023.
 -

8) TAYTAY DPP                                        

 (Lessor: AGGREKO ENERGY RENTAL SOLUTIONS)
2.00 Palawan 29,200,000.00            MW 2.00 2.00 2.00 2.00 2.00

Commercial operation ongoing. One (1) year lease contract 

from 16 June 2022 until 15 June 2023.
 -

9) SAN VICENTE DPP 0.60 Palawan 8,269,000.00               MW  - 1.00  -  -  -  -  -

10) TICAO DPP                                         

 (Lessor: DMX Tech.)
0.60 Palawan 8,269,000.00               MW  -  -  -  -  -  -  -

 11) BANSUD RENTAL

 (Lessor: Power Systems, Inc.)
4.00 Oriental Mindoro 23,240,090.00            MW  -  -  - 4.00  -  - Contract ended 09 November 2022. 

12) PULANG LUPA RENTAL

(Lessor: Power Systems, Inc.)
10.00 Occidental Mindoro 50,530,640.00            MW  -  -  - 10.00  -  - Contract ended 31 December 2022. 

13)  CUYO DPP 2.00 Palawan 28,086,250.00            MW  - 2.00  -  -  -  -  

MINDANAO AREA 31.00 Mindanao Areas 456,457,392.00      MW 28.00   28.00  20.50   20.50  21.50    

1) DINAGAT DPP                                                    

(Lessor: AGGREKO Energy Rental Solutions)
3.50 Dinagat Island 47,085,000.00            MW 3.50 3.50 3.50 3.50 3.50

Commercial operation ongoing. One (1) year Lease Contract 

from 19 September 2022 until 18 September 2023
 -

41. Missionary Electrification Project

           a) CAPACITY ADDITION  (LEASE)

Programs/Projects/Activities Description
Resource 

Requirement

Physical Performance

Remarks/Impact Issues and Challenges Encountered
(province, municipality, 

barangay) 
Indicator

Target Actual
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2) JOLO DPP 

(Lessor: AGGREKO Energy Rental Solutions)
5.00 Busbus, Jolo, Sulu 93,805,000.00            MW 4.50 11.50 4.00  - 5.00

Commercial operation ongoing. One (1) year Lease Contract 

from 25 January 2023 up to 24 January 2024
 -

3) JOLO DPP                                     

(Lessor: AGGREKO Energy Rental Solutions)
4.00 Busbus, Jolo, Sulu 63,875,000.00            MW 4.00 -  - 4.00  -  -

One (1) year lease contract ended 24 January 

2023. 

4) JOLO DPP                                     

(Lessor: AGGREKO Energy Rental Solutions)
4.50 Busbus, Jolo, Sulu 71,102,000.00            MW  -  - 4.50 4.50 4.50

Commercial operation ongoing. Existing one (1) year lease 

contract from 24 July 2022 until 23 July 2023. 
 -

5) BASILAN DPP       

 (Lessor:  AGGREKO Energy Rental Solutions)
4.50 Isabela, Basilan 62,692,000.00            MW 6.50 10.00 4.50  - 4.50

New one (1) year lease contract to start on 07 January 2023 

until 06 January 2024.

Replaced the previous contract which expired 

on 06 January 2023 with a reduced capacity 

from 6.5 MW to 4.5MW.

6) BASILAN DPP                                                       

(Lessor:  AGGREKO Energy Rental Solutions)
4.50 Isabela, Basilan 85,775,000.00            MW 6.50  -  - 4.50  -  -

One (1) year lease contract with increased 

capacity of 6.50MW from 5.0MW ended 06 

January 2023. 

 7) SIASI DPP 1.00 Sulu  - MW  -  -  -  -  -   

8) KALAMANSIG DPP                                                        

(Lessor: AGGREKO Energy Rental Solutions)
3.00 Sultan Kudarat 20,019,272.00            MW 3.00 3.00 3.00 3.00 3.00

Commercial operation ongoing.  Existing one (1) year lease 

contract from 24 October 2022 until 23 April 2023.
 -

9) KALAMANSIG DPP                                                        

(Lessor: AGGREKO Energy Rental Solutions)
1.00 Sultan Kudarat 12,104,120.00            MW  -  - 1.00 1.00 1.00

Commercial operation ongoing.  Existing one (1) year lease 

contract from 20 July 2022 until 19 July 2023.
 -

       b.1)  INCREASE IN OPERATING HOURS

                (EXISTING AREA)

Luzon/Visayas/ 

Mindanao

TO COMPLY WITH DOE MANDATE FOR 24/7 

SERVICE OPERATION IN ALL MISSIONARY AREAS

   LUZON/VISAYAS/MINDANAO Various Areas 10.00 42.00 42.00   5.00    5.00     

4-8 HOURS Various SPUG Areas -           -  - -         -         
No increase in operating hours for CY 2022 up to present, all 

others served as scheduled
 -

9-16 HOURS Various SPUG Areas 5.00 28.00 28.00 5.00 5.00
Increase in operating hours served as scheduled; As of 

period, plants remained as is, no increase in OH

The five (5) Plants/Areas for 2022 with total rated capacity of 

1.064 MW :

1) Peña DPP, Masbate

2) Chico DPP, Masbate

3) Atulayan DPP, Masbate

4) Bagongon DPP, Western Samar

5) Cinco Rama DPP, Western Samar

24 HOURS Various SPUG Areas 5.00 14.00 14.00 -         -         
No increase in operating hours for CY 2022 up to present, all 

others served as scheduled
 -

           b) INCREASE IN OPERATING HOURS
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        c. CAPACITY ADDITION

            (New)
67.750  Various SPUG Areas    3,727,999,064.26 MW 13.34 14.17 13.24 17.34 0.10

TO PROVIDE ADDITIONAL CAPACITY IN THE 

MISSIONARY AREAS
 -

1) Construction of Power Facilities incl. Supply, Erection/ 

Installation,  Test & Commissioning of Forty Seven (47) Units 

of Modular Diesel Generating Sets and Electrical Equipment 

for Luzon SPUG Areas under Schedule 1

     2x200kW Sabtang DPP

     2x200kW Itbayat DPP

     2x300kW Calayan DPP

     2x300kW Palanan DPP

     2x200kW & 1x100kW Kabugao DPP 

     2x200kW Jomalig DPP 

     3x300kW Patnanungan DPP

     3x300kW San Jose DPP

     3x200kW Concepcion DPP

     2x300kW Rizal DPP

     2x300kW & 1x200kW Araceli DPP

     3x200kW Balabac DPP

     2x200kW Cagayancillo DPP

     2x500kW & 1x300kW Culion DPP

     2x200kW & 2x100kW Linapacan DPP 

     2x500kW & 1x300kW Rapu-Rapu DPP

     2x500kW & 1x300kW Batan DPP

     1x500kW & 1x300kW San Pascual DPP

13.00 Various Luzon SPUG Areas            538,974,727.18 MW 1.60  -  -  -  -

-Completed (100%) as of 22 August 2022 . 

Completed rectification of 374 punchlist items for 18 sites on 

22 August 2022.

- Certificate of Project Completion effective 22 August 2022 

already issued to the Contractor. 

- Commissioned as of 26 March 2021 (47 units).

- Gensets for all 18 plant sites already 

energized/commercially operated.

- For reproduction of completed PCOR.

- Ongoing settlement of warranty issues.

*Note: 11.40MW were accomplished in CY 2019(2.50MW) 

and CY 2020 (8.90MW)

- Delays due to late delivery of generating sets 

and associated equipment;

- Issue on the conduct of Emission Testing 

already coordinated with EMB Region V; 

requested to expedite the evaluation and 

approval of the test plan for the said emission 

testing. Conduct of emission testing for genset 

with capacity below 300kW is no longer 

required;

- Works were suspensions due to adjustments 

of plans on several project  sites  to suit the  

actual field condition  which prohibit 

Contractor  from performing  work in 

accordance  with the  approved construction  

schedule;

- Liquidated damages were imposed for 

unperformed works beyond the contract 

expiry.

2) Construction of Power Facilities Including Supply, 

Delivery, Installation, Test and Commissioning of 

2x180kW Modular Gensets and Associated Electrical 

Equipment and BOP for the Electrification of Four (4) 

Barangays at Naro Island, Masbate

0.36 Masbate              23,465,000.97 MW 0.36  -  -  -  -  -Commissioned, Energized and Commercially Operated.  -

3) Construction of Power Facilities Including Supply, 

Delivery, Installation, Test and Commissioning of Modular 

Gensets for the Electrification of Five (5) Barangays at 

Zamboanga Del Sur

1 x 90KW Tictabon DPP

1 x 40 KW Manalipa DPP

1 x 40kW Tumaloptap DPP 

1 x 10kW Pangapuyan DPP

1 x 10kW Great Sta. Cruz DPP

0.19 Zamboanga Del Sur              41,686,400.00 MW 0.19  -  -  -  -

- Project  completed as of 15 February 2022 including all 

punchlist items. 

Certificate of Completion signed and approved with 

effectivity dates as follows: 

Tictabon: 11 February 2022

Manalipa: 10 February 2022

Tumaloptap: 12 February 2022

Pangapuyan: 11 February 2022

Great Sta. Cruz: 15 February 2022

-T&C for Tictabon, Tumaloptap, Pangapuyan and Manalipa 

DPPs conducted on 25 June 2021.

-JFI and T&C for Great Sta. Cruz DPP conducted on 26 June 

2021 and 12 August 2021, respectively.

- Inauguration of Gensets for the following sites:

1x90kW Tictabon DPP conducted on 17 March 2022;

1x10kW Pangapuyan DPP conducted on 09 Oct 2021;

1x90kW Manalipa DPP conducted on 03 May 2022 

-Project close-out Report submitted to Finance on 21 March 

2022.

 -
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4) Supply, Delivery, Installation, Test and Commissioning 

of Thirteen (13) Units of Modular D/G and Associated 

Electrical Equipment for Six (6) Areas of BAPA in 

Palawan in Three (3) Schedules (Schedule 1 - 6 Units)

Schedule I:    

- 2x50kW Calandagan, 

  2x50kW Bisucay

- 2 x 100kW Manamoc  

0.40 Palawan              44,411,439.98 MW  - 0.40  - 0.30       0.10       

- Project accomplishment, 82.21%

Bisucay DPP

- T&C and JFI conducted on 14-24 March 2023. For rectification of forty-

one (41) punchlist items.

Calandagan DPP

- T&C conducted on 09 to 18 December 2022. Ongoing rectification of 

identified thirty-one (31) punchlist items.

- Ongoing painting for cover plates of cable trench.

- Per assessment, project completion by end of May 2023.

5) Supply, Delivery, Installation, Test and Commissioning 

of Seven (7) Units of Modular Gensets & Associated 

Electrical Equipment for Three (3) Areas of Barangay 

Power Association (BAPA) in Palawan 

(Schedules 2 & 3 - 7 Units) 

  -  Bancalaan 2 DPP (2x100 kW and 1x50 kW)

     (originally Port Barton DPP, San Vicente)

  -  Bancalaan 1 (2x75 kW) (originally New

      Ibajay DPP, El Nido)

  -  Mangsee DPP (2x300 kW)

1.00 Palawan              55,329,492.50 MW  - 1.00  - 0.85  -

- Project accomplishment, 78.52%

- Per joint assessment of PMD and the Contractor, target completion 

by May 2023.

Mangsee DPP:

- T&C conducted on 21 to 25 November 2022. Ongoing rectification of 

forty-three (43) punchlist items.

Bancalaan 1:

- T&C was conducted on 12 to 15 November 2022. Ongoing 

rectification of forty-seven (47) punchlist items.

- The 2x75 kW and 1x100 kW gensets were commercially operated 

since 22 December 2022.

- Ongoing termination of power cables and control cables from gensets 

to GCPP.

Bancalaan 2:

- JFI and SAT of transformer were conducted on 14 November 2022. 

Ongoing rectification of fifty (50) punchlist items. For scheduling of 

T&C.

- Contract already expired on 06 April 2022. 

Notice of Contract Expiry issued to the 

Supplier on 07 April 2022.

6) Supply, Delivery, Installation, Test and Commissioning 

of Fifteen (15) Units of Modular Diesel Gensets including 

Balance of Plant for the Electrification of New Areas in 

Palawan in Two (2) Schedules: 

Schedule 1=P89,119,588.50 

Schedule 2= P9,432,410.00

Schedule 1: 610 kW - Project Duration: 365 C.D.

                                FY 2022
  -  Galoc DPP (1x30 kW)

  -  Panlaitan DPP (1x100 kW)

  -  Maglalambay DPP (1x50 kW) (originally 

      San Isidro DPP)

  -  Bulalacao DPP (2x100 kW and 1x50 kW)

  -  Cabugao DPP (1x50 kW)

  -  Pical DPP (2x20 kW) 

  -  Maroyogroyog DPP (1x20 kW and 1x30 kW) 

  -  Maracañao DPP (2x20 kW)

Schedule 2: 40 kW -  Project Duration: 180 C.D.

                                FY 2021
  -  Ramos (2x20kW)

0.65 Palawan              98,551,998.50 MW  - 0.04  - 0.04  -

- Target project completion by end of May 2023

Schedule 1:     Target: 100%      Actual: 65.11%     

- Amendment to Order No. 1 for the changes on the contract scope and 

place of delivery without additional cost/time extension already 

approved on 08 July 2021 and conformed by the Contractor on 12 July 

2021. Gensets intended for San Isidro DPP, Busuanga will be re-

allocated to Maglalambay DPP, Busuanga.

- Ongoing delivery and installation of electro-mechanical materials at 

Cabugao DPP and installation of electrical equipment/materials, 

grounding system, cables and fuel line/water line at Bulalacao DPP.

- Issued Final Show Cause Order dated 14 November 2022. The 

Contractor, in its Verified Position Paper dated 20 January 2023, 

committed to complete the project on/before 10 February 2023, but 

said commitment was not fulfilled.

Schedule 2:     Target: 100%      Actual: 87.94% 

- T&C conducted on 08 to 11 November 2022. Ongoing rectification of 

thirty-seven (37) punchlist items.

- Issued Notice of Contract Expiry on 19 November 2021. LD will be 

imposed for unperformed works beyond the contract expiry.

 

-Issued Notices of Contract Expiry. 

-Liquidated Damages (LD) will be imposed for 

unperformed works beyond the contract 

expiry.
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7) Supply, Delivery, Installation, Test and Commissioning 

of Eight (8) Units of 50kW Modular Gensets for Dipla, 

Maytegued, Batas and Debangan DPP under the 

Electrification of New Areas In Palawan (Package 8)

 -  Nangalao DPP (2x50 kW) (originally Dipla

    DPP,Taytay)

 -  Casian DPP (2x50 kW) (originally 

    Maytegued DPP,Taytay)

 -  Batas DPP (2x50 kW), Taytay

 -  Debangan DPP (2x50 kW), Taytay

0.40 Palawan              61,568,268.00 MW  - 0.40  -  -  -

- Project accomplishment, 54.27%.

- The Contractor, in its response letter to the NPC issued 

Final Show Cause Order dated 14 November 2022, 

commitment to have all projects ready for testing and 

commissioning on/before 14 February 2023 but did not 

materialize.

- Per assessment, project completion by end of May 2023.

- No activity at project sites.

 

- Contract already expired on 06 April 2022. 

Liquidated Damages (LD) will be imposed for 

unperformed works beyond the contract 

expiry.

8) Construction of Power Facilities for the 2 x 150kW D/G 

& 13.8 KV Distribution Line Including Supply, Delivery, 

Erection/Installation, Test & Commissioning of BOP in 

Pag-asa, Kalayaan Island, Palawan 

0.30 Palawan              35,349,766.10 MW 0.30  -  -  -  -
- Completed

- Energization/Switch-on Ceremony conducted.

9) Supply & Installation, Test & Commissioning of 

Modular D/G Including BOP for Electrification of New 

Areas in Two (2) Schedules  - Schedule 2: 4 Units – 

Quezon and Camarines Sur (Previously in Golo, Bulacan 

and Occidental Mindoro) 

New Sites:

 - 2x50kW Calutcot, Burdeos DPP,Quezon

    (originally for Talaotao)

 - 1x30kW and 1x50kW Butawanan, Siruma DPP, 

    Camarines Sur (originally for Bulacan)

0.18
Quezon/

Camarines Sur                8,423,520.00 MW 0.18  -  -  -  -

 - Replacement transformer delivered on 16 December 2022. 

Continuation of conduct of basic tests was conducted on 27-28 

December 2022.

- Contract terminated. 

 - Management approved the change of scope and 

transfer of delivery sites:

   1. From Talaotao and Bulacan, Golo Island,

       Occidental Mindoro  to Calutcot, 

       Burdeos, Quezon and Butawanan, 

       Siruma, Camarines Sur;

   2. From Calutcot and Butawanan to NPC 

       Minuyan, San Jose del Monte, 

       Bulacan

10) Supply, Delivery, Installation, Test & Commissioning 

of 2 x 1.5MW Containerized Diesel Gensets and 

Associated Electrical Equipment for Torrijos DPP under 

Package 1

3.00 Marinduque            256,871,642.26 MW  -  -  - 3.00 -

- Completed

- Certificate of Acceptance / Complete Delivery effective 02 

December 2022 already signed and approved.

- Commercially operated as of 08 May 2022. Certificate of 

Turn-Over dated 20 May 2022 already approved.

- Final billing already submitted. Liquidated 

damages (LD) imposed for unperformed works 

beyond the contract period.

11) Supply Delivery, Installation, T&C of  Four (4) Units of 

Modular D/G Including BOP for the Electrification of 

New Areas 

Schedule 1 –  San Pedro & San Pablo, Hinunangan, 

Southern Leyte (Previously for Ambil I and II in Occidental 

Mindoro) 

New Sites:

 -  San Pedro DPP (1x20kW and 1x30kW)

    (Originally for Ambil I)

  - San Pablo DPP (1x20kW and 1x30kW

    (Originally for Ambil II)

0.10 Southern Leyte              23,467,000.00 MW  - 0.10  -  -  -

- Project accomplishment, 83.57%

- Show Cause Order No.2 dated 14 November 2022 was 

issued to the Contractor. 

Activities per Site:

San Pablo DPP

- Ongoing assembly of pre-fabricated container house and 

electrical works.

- Ongoing grading fill and gravel surfacingat switchyard area.

San Pedro DPP

- Ongoing construction of septic tank and perimeter precast, 

installation of seclusion fence, ACSR and insulator.

- Contract already expired on 06 June 2022. 

Liquidated Damages will be imposed for 

unperformed works beyond the contract 

period.
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13) Supply, Delivery, Installation, Test and Commissioning 

of Various D/G Sets for Electrification of Seven (7) New 

Areas in Bohol

  -  Bilang-bilangan Dako (1x50kW)

  -  Bilang-bilangan Diyot (1x75kW)

  -  Cataban (2x30kW)

  -  Gaus (1x20kW & 1x30kW)

  -  Hingotanan East (1x75kW)

  -  Hingotanan West (1x100kW)

  -  Malingin (2x30kW)

  -  Maomaoan (1x20kW & 1x30kW)

  -  Sagasa (2x30kW)

0.58 Bohol              85,122,534.00 MW  - 0.58  -  -  -

 - Project accomplishment, 62.14%

- Completed installation of pre-fabricated container house, GCPP, 

cable box, cable tray & demand meter and termination of cables 

for GCPP, genset and transformer at Bilangbilangan DPP.

- Completed construction of seclusion fence and re-orientation of 

take-off structure and ongoing construction of catch basin at 

Hingotanan DPP.

- Per assessment, major causes of delay are delayed civil and 

electro-mechanical works.

- Per joint assessment of PMD and the Contractor, target project 

completion by end of May 2023.

 - Suspension Works from 16 December 2021 

to 06 March 2022 due to Typhoon Odette.

- Contract already expired on 16 May 2022. For 

imposition of LD for the unperformed item of 

works beyond the contract period.

12) Supply, Delivery, Installation, Test and Commissioning 

of Nineteen (19) Units of Modular Diesel Generating 

Sets and Associated Electrical Equipment for SPUG 

Bohol Areas under Schedule II-B

  -  Bagongbanwa DPP, Tubigon, Bohol

     (3x50kW)

  -  Balicasag DPP, Panglao, Bohol (2x50kW)

  -  Batasan DPP, Tubigon, Bohol (2x50kW) 

  -  Cuaming DPP, Inabanga, Bohol (2x50kW)

  -  Mantatao DPP, Calape, Bohol (2x50kW)

  -  Pamilacan DPP, Baclayon, Bohol (2x50kW)

  -  Cabul-an DPP,  Buenavista, Bohol (2x50kW)

  -  Hambongan DPP, Inabanga, Bohol (1x50kW)

  -  Mocaboc DPP,  Tubigon, Bohol (1x50kW) 

  -  Ubay DPP, Tubigon, Bohol (2x20kW)

0.89 Bohol              98,633,386.16 MW 0.89  -  -  -  -

- Substantially completed (98.88%) ,  with remaining 

punchlists for close-out.

- Completed JFI and T&C (10 sites):

   Pamilacan DPP:  30 September 2021

   Balicasag DPP: 03 October 2021

   Cabul-an DPP: 13 September 2021

   Cuaming DPP: 08 October 2021

   Mantatao DPP: 25 September 2021

   Hambongan DPP: 11 September 2021

   Mocaboc DPP: 17 September 2021

   Batasan DPP: 20 September 2021

   Ubay DPP: 01 October 2021

   Bagongbanwa DPP: 04 October 2021

- Ongoing rectification of remaining punchlist items for the 

following sites:

   Pamilacan DPP:  1 out of 20 remaining.

   Balicasag DPP: 1 out of 21 remaining

   Cabul-an DPP: 1 out of 18 remaining

   Cuaming DPP: 1 out of 23 remaining

   Mantatao DPP: 1 out of 22 remaining

   Hambongan DPP: 1 out of 23 remaining

   Mocaboc DPP: 1 out of 21 remaining

   Batasan DPP: 1 out of 22 remaining

   Ubay DPP: 1 out 24 remaining

   Bagongbanwa DPP: 2 out of 22 remaining

- Completed replacement of power cables & conduits and 

repaired GCPP already delivered to Mocaboc DPP.

Preliminary PCOR submitted to Finance on 30 March 2023

 - Contract already expired on 04 September 

2021. 

 - For imposition of Liquidated Damages (LD) 

for the unperformed item of works beyond the 

contract period.
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14) Supply, Delivery, Installation, Test and Commissioning 

of 22 Units of Modular G/S & Elect. Equipment for 

Mindanao SPUG Areas - Schedule III

 - 1 x 200 kW Hikdop

 - 2 x 200 kW & 2 x 300 kW  

     Limasawa

 - 1 x 300 kW Talicud

 - 2 x 200 kW Balut

 - 1 x 500 kW Ninoy Aquino

 - 1 x 300 kW Palimbang

 - 1 x 300 kW & 1 x 200 kW Balimbing

 - 1 x 300 kW & 2 x 100 kW Tandubas

 - 2 x 300 kW Sibutu

 - 2 x 200 kW Manukmangkaw

 - 2 x 300 kW Tandubanak

 - 1 x 200 kW Sacol

5.50
Visayas/

Mindanao Areas
           263,777,516.16 MW 1.40  -  - 4.10  -

 '- Project accomplishment, 98.60%

- T&C conducted for all sites on the following dates:

     Sen. Ninoy Aquino DPP: 19 to 23 November 2021

     Palimbang DPP: 29 November 2021

     Balimbing DPP: 29 November to 14 December 2021 (for 1x300kW); 

17 February 2022 (for 1x200kW)

     Talicud DPP: 08 to 11 December 2021

     Sibutu DPP: 24 to 29 January 2022*

     Tandubanak DPP: 24 to 30 January 2022 (partial)

     Tandubanas DPP: 14 February 202*

     Manuk-Mangkaw DPP: 12 February 2022*

     Limasawa DPP: 28 March to 05 April 2022*

     Sacol DPP: 26 April 2022*

     Hikdop DPP: 27 April 2022*

     Balut DPP: 27 May 2022*

- Ongoing rectification of punchlist items on all project sites, 41 out of 

375 completed.

- Exhaust chambers of 2x300kW DG at Sibutu DPP and 1x300kW DG at 

Tandubas DPP were reported burnt on 06 and 12 September 2022, 

respectively. Diesel gensets at palimbang and Talicud DPPs  are back in 

operation as of 15 December 2022 and 18 January 2023.

-Target project completion by end of April 2023.

- LD will be imposed for unperformed works 

beyond the revised contract expiry (17 

September 2021) per 90 C.D. Contract Time 

Extension No.2 approved by the NP Board on 

02 March 2022.

15) Supply, Delivery, Installation, Test and Commissioning 

Works of 11 Units Modular Gensets for Luzon SPUG 

Areas under 

Sch. IV-A

- 3 x 600kW Lubang DPP

- 1 x 600kW Tingloy DPP

- 3 x 600kW Romblon DPP

- 2 x 300kW Corcuera DPP

1x200kW & 1 x 300kW Banton DPP

5.30 Luzon Areas            162,558,286.18 MW 5.30  -  -  -  -

- Completed

- Date of commercial operation per site:

   Lubang DPP:   02 August 2021

   Tingloy DPP:    07 August 2021

   Romblon DPP: 11 August 2021

   Corcuera DPP: 26 July 2021

   Banton DPP:     04 August 2021

- Tested/commissioned as of 27 May 2021.

- Project Certificate of Completion Report submitted to 

Finance.

 

16) Supply, Delivery, Installation, Test and Commissioning 

of Ten (10) Units of Modular Diesel Generating Sets and 

Associated Electrical Equipment for Bicol SPUG Areas 

under Sch. IV-B

  -  Quinalasag DPP (2x200kW)

  -  Peňa DPP (1x100kW)

  -  Palumbanes DPP (2x50kW)

  -  Guinauayan DPP (1x50kW)

  -  Nabuctot DPP (1x50kW)

  -  Chico DPP (1x50kW)*

  -  Atulayan DPP (2x25kW)*

0.80

Luzon Areas

Masbate

Catanduanes

Camarines Sur

             66,273,448.34 MW 0.80  -  -  -  -

- Project completed as of 26 April 2022. Certificate of Project 

Completion effective 26 April 2022.

- Final Billing claimed on 31 August 2022.

- Project Close-out Report (PCOR) submitted on 22 

September 2022.
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17) Supply, Delivery, Installation, Test and Commissioning 

of 4 Units of Modular Gensets and Associated Electrical 

Equipment for Luzon SPUG Areas under Schedule IV-C

- 2 x 300kW Maconacon DPP 

- 2 x 500kW Casiguran DPP

1.60 Luzon Areas              49,105,870.64 MW 1.60  -  -  -  -

- Completed

- Certificate of Acceptance/Complete Delivery effective 20 

March 2022 signed/approved.

- PCOR submitted to Finance on 09 September 2022.

 -

18) Supply, Delivery, Installation, Test and Commissioning  

of Eight (8) Units of Modular Gensets for Panay & 

Agutaya SPUG Areas under Schedule II-D 

  -  Caluya (2x400 kW)

  -  Gigantes (3x200 kW)

  -  Batbatan (1x100 kW)

  -  Agutaya (2x100 kW)

1.70 Luzon /Visayas Areas              67,802,060.70 MW  - 1.70  - 1.70  -

- Project accomplishment, 92.39%

Caluya DPP:
- JFI and T&C conducted on 17 to 27 June 2022. Ongoing rectification of 

punchlist items, 4 out of 26 completed.

- Operation of gensets taken over by SPUG effective 25 June 2022.

- Ongoing repair of 1x400kW Genset.

Batbatan DPP:
- JFI and T&C conducted on 01 to 03 July 2022. Ongoing rectification of 

punchlist items, 6 out of 26 completed.

Gigantes DPP:
- JFI and T&C conducted on 06 to 09 July 2022. Ongoing rectification of 

punchlist items, 9 out of 30 completed.

- Operation of gensets taken over by SPUG effective 14 July 2022.

Agutaya DPP:
- Gensets (1x100kW) delivered at site on 21 February 2022.

- Completed installation of cable tray and control cables.

- JFI and T&C conducted on 27 October 2022. Ongoing rectification of 

twenty-seven (27) punchlist items.

- Per joint assessment of PMD and the Contractor, target project 

completion by end of May 2023.

- Contract already expired as of 27 January 

2022. For imposition of LD for unperformed 

works beyond contract expiry.

19) Supply, Delivery, Installation, Test and Commissioning 

of 3 x 1500 kW Containerized Diesel Gensets and Asso. 

Electrical Eqpt. for Kalamansig DPP

4.50 Sultan Kudarat            295,420,798.45 MW  -  -  -  -  -

- Project accomplishment, 94.05%

- Gensets delivered at site:

   Genset Unit No.1 on 02 September 2021

   Genset Unit Nos. 2 & 3 on 16 September 2021

- Coordination meeting with the Contractor conducted on 18 

January 2023. As committed, T&C will be conducted by end 

of April 2023.

- The Contractor, in its response letter dated 16 February 

2023 anent the issued Show Cause Order, committed to 

energize the 3x1.5MW D/G on/before end of April 2023.

- Contract Time Extension No.2 (90 C.D.) 

approved by the NP Board on 02 March 2022.

- LD will be imposed for unperformed works 

beyond the revised contract expiry per 90 C.D. 

Contract Time Extension No.2 approved by the 

NP Board on 02 March 2022.
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20) Supply, Delivery, Installation, Test and Commissioning 

of Six (6) Units of 50kW Modular Gensets for Saluping & 

Tapiantana DPP under the Electrification of New Areas 

In Basilan (Package 10A)

- 3 X 50 KW Lanawan DPP (formerly Saluping

  DPP), Basilan

- 3 X 50 KW Tapiantana DPP, Basilan

0.30 Basilan              34,585,000.00 MW 0.30  -  -  -  -

- Substantially completed (99.38%) 

-With remaining 13 out of 23 punchlists for close-out. 

    Lanawan DPP: 7 out of 11

    Tapiantana DPP: 6 out of 12

- Inauguration and Ceremonial Switch-on conducted on 17 

October 2022.

-Per coordination meeting on 17 March 2023, the Contractor 

committed to complete the remaining punchlist items by 

end of April 2023.

- PCOR preparation ongoing. Target submission to Finance 

by end of April 2023.

- For imposition of LD for the unperformed 

item of works beyond the contract period.

- Issued Show Cause Order dated 30 August 

2022 for the non-compliance in the remaining 

punchlist items of the project.

21) Supply, Delivery, Installation, Test and Commissioning 

of 3x50 kW Modular Diesel Gensets, Associated 

Electrical Equipment and Balance of Plant for the 

Electrification of New Area in Sulu (Package 11A)

0.15 Sulu              22,939,000.00 MW  -  -  - 0.15  -

- Project accomplishment, 99.10%

- JFI and T&C conducted.

-Rectification of punchlist items completed.

-No activity at project site.

- Forwarded a letter to the Contractor on 10 January 2023 to 

expedite rectification of remaining punchlist items.

- Replacement of three (3) units of 75kVA 

Power Transformer delivered at site, that is 

non-compliant in the vector group as 

approved by NPC, is for procurement of the 

Contractor.

- Contract already expired last 07 October 

2021. Contractor already advised on the 

imposition of liquidated damages for the 

unperformed activities beyond contract expiry.

22) Supply, Delivery, Installation, Test and Commissioning 

of 2 x 1500 kW (3.0 MW) Containerized Gensets for 

Dinagat DPP, Dinagat and 2 x 600kW Containerized 

Gensets for West Simunul DPP, Tawi-Tawi

4.20 Tawi-Tawi            262,052,604.15 MW  -  -  - 4.20  -

- Completed

- Completed project as of 22 December 2022 (West Simunul 

DPP) and 15 March 2023 (Dinagat DPP).

Dinagat DPP:

- T&C conducted on 18-29 August 2022.

- Turned over to SPUG effective 30 August 2022.

- Certificate of Acceptance/Complete Delivery effective 15 

March 2023 is already signed/approved.

West Simunul DPP:

- JFI and T&C completed on 19 December 2021.

- Conducted 1st PMS of Gensets on 07 October 2022. All 

punchlist items already rectified.

- Certificate of Complete Delivery/Acceptance effective 22 

December 2022 is already signed and approved.

- Target submission of PCOR by end of April 2023.

- For imposition of LD for the unperformed 

item of works beyond the contract period.
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23) Supply, Delivery, Installation, Test and Commissioning 

of 1x200 kW and 1x100kW Modular Gensets and 

Associated Electrical Equipment for Sarangani DPP 

0.30 Sarangani              19,113,913.00 MW  - 0.30  -  -  -

- Project accomplishment, 12.55%

- Ongoing painting works of perimeter fence and 

construction of entrance gate.

- Issued Show Cause Order on 19 December 2022. As per 

coordination, manufacturing of genset and other equipment 

is ongoing. Target arrival by 1st week of April 2023.

- Considering that equipment are now under manufacturing, 

project implementation is recommended to continue subject 

to imposition of liquidated damages for the unperformed 

works beyond contract expiry.

- Per assessment, project completion by end of June 2023.

- Six (6) failed biddings:

  > Bidding (PB1) on 12/27/18 (Failed).

  > Bidding (PB2) on 5/19/19 (Failed;

     bidder is non-responsive).

  > Bidding (PB3) on 10/28/19 (Failed).

  > Bidding (NP) on 6/30/20 (Failed).

  > Bidding (PB2) on 2/2/21 (Failed).

  > Bidding (PB3) on 3/29/21 (Failed).

- Project spill over to 2023.

24) Supply, Delivery, Installation, Test & Commissioning 

of 2x75 kW Mod. Diesel G/S, Asso. Elect. Equipt. of 3 

Brgys. at Sibanag Is., Basilisa, Province of Dinagat Island 

Under off-Grid Elect. Project

0.10 Dinagat Island              26,893,600.00 MW  - 0.10  -  -  -

- Underwent two (2) failed biddings on 16 February 2022 

(lone bidder was post-disqualified) and on 19 May 2022 (no 

bidder).

- Completed revision of TOR (from 2x50kW to 2x75kW) on 

30 September 2022. Revised PR and WO due to revision of 

ABC from Php 16,077,000.00 to Php 26,893,600.00 

transmitted to Logistics Dept. on 16 February 2023. 

- For scheduling of pre-procurement meeting.

Site Acquisition:

- Flag Application forwarded to DENR-Central Office on 11 

November 2021 was already approved. Released and 

notarized on 18 August 2022.

- Four (4) failed biddings.  

     > Bidding (PB1) on 7/11/19 (Failed).

     > Bidding (PB2) on 10/9/19 (Failed).

     > Bidding (PB3) on 11/11/19 (Failed).

     > Bidding (NP) on 1/20/20 (Failed).

'- Underwent two (2) failed biddings on 16 

February 2022 (lone bidder was post-

disqualified) and on 19 May 2022 (no bidder).

-Spillover project from FY 2021.
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26) Supply, Delivery, Installation, Test and Commissioning 

of 6x50kW Modular Diesel Gensets and Associated 

Electrical Equipment and Balance of Plant for 

Electrification of Two (2) New Areas in Tawi-Tawi under 

Package 11B

  - 3x50 kW Taganak DPP, Turtle Island, Tawi-Tawi

  - 3x50 kW Tabawan DPP, South Ubian, Tawi-Tawi

0.30 Tawi-Tawi              45,266,015.98 MW  - 0.30  -  -  -

- Project accomplishment, 92.48%

Taganak DPP:

- Ongoing installation of domestic water piping system and 

waste oil piping s

Tabawan DPP:

- No activity at project site.

- Advised the Contractor thru letter dated 20 January 2023 

to expedite completion of the project.

- Awaiting NP Board instructions/directives on the Contract 

Time Extension (until end of March 2023) purportedly 

granted by NPC to the Contractor.

- Contract Time Extension (58 C.D.) was granted to the 

Contractor per PMD evaluation/recommendation 

dated 28 February 2022. Revised Contract Expiry No.1: 

09 May 2022.

- Contract Time Extension (60 C.D.) due to surge of 

COVID-19 cases in the manufacturing plant of gensets 

was granted to the Contractor per PMD 

evaluation/recommendation dated 22 April 2022. 

Revised Contract Expiry No.2: 08 July 2022.

- Contract already expired last 08 July 2022. Contractor 

already advised on the imposition of liquidated 

damages for the unperformed activities beyond 

contract expiry.

27) Supply, Delivery, Installation, Test and Commissioning 

of Two (2) Units of  600 kW Open Type Diesel 

Generating Sets for PB 109 including Associated 

Electrical Equipment (Prime Duty)

1.20
Bantique, Leyte 

(Temporarily deployed at 

Zumarraga, Samar)

             34,487,503.82 MW  - 1.20  - 1.20  -

- Completed project as of 26 January 2023.

- Certificate of Acceptance/Complete Delivery effective 26 

January 2023 is already issued to the Contractor.

- Target submission of PCOR by end of April 2023.

- Contract already expired on 02 December 

2022. For imposition of liquidated damages  

for unperformed works beyond the contract 

expiry.

- The Contractor, in its reply letter dated 11 

November 2022 to the issued Notice to 

Terminate Contract No.2, committed to 

complete the project on/before end of January 

2023.

- Contract already expired on 17 May 2022. 

Liquidated damages will be imposed for 

unperformed works beyond contract expiry.

25) Supply, Delivery, Installation, Test & Commissioning 

of 31 Units of Modular Diesel Gensets for Samar SPUG  

Areas under Schedule II-A

  - 3x300 kW Capul DPP, N. Samar;

  - 3x300 kW San Antonio DPP, N. Samar;

  - 1x200 kW & 1x100 kW San Vicente DPP, N. Samar; 

(originally 2x100 kW)

  - 3x300 kW Biri DPP, N. Samar;

  - 1x200 kW & 1x50 kW Batag DPP, N. Samar;(originally 

2x50 kW)

  - 1x300 kW & 2x200 kW Zumarraga DPP, W. Samar; 

(originally 3x200 kW)

  - 1x200 kW & 1x50 kW & Almagro DPP, W. Samar; 

(originally 1x300 kW & 2x200 kW);

  - 2x200 kW Sto. Nino DPP, W. Samar;

  - 2x50 kW Lunang DPP, W. Samar; (originally 1x50 kW)

  - 1x50 kW Biasong DPP (originally 2x50kW);

  - 1x200kW Takut DPP;

  - 1x100kW & 1x50kW Costa Rica DPP (originally 

1x100kW)

  - 1x200kW & 1x50kW Camandag DPP (originally 

2x50kW);

  - 2x200kW & 1x100kW Maripipi DPP (originally 

3x200kW);

  - 2x20kW Ubay DPP 

5.85 Samar            209,940,313.42 MW  - 5.85  -  -  -

- Project accomplishment, 95.55%.

- Gensets & GCPPs delivered at site:

   Biasong DPP (1x50kW) - 01 February 2023

   Biri DPP (1x300kW) - 05 February 2023

   Costa Rica DPP (1x100kW & 1x50kW) - 12 to 14 February 

2023

   Zumarraga DPP (2x200kW & 1x300kW) - 18 to 23 February 

2023

   Batag DPP (1x200kW & 1x100kW) - 22 to 24 February 2023

- Ongoing re-termination of XLPE kits, interconnection of 

new & existing Fuel Piping System and Grounding System.

- Ongoing delivery of spare parts at project sites.

- Advised the Contractor, thru a letter dated 14 February 

2023, to complete remaining electro-mechanical works at 

project sites and submit a notarized catch-up plan with the 

target date of testing and commissioning per site.

- Per assessment, major causes of delay are late submission 

of plans/drawings, mobilization and delivery of equipment at 

site.

- Awaiting NP Board instructions/directives on the Contract 

Time Extension (until end of March 2023) purportedly 

granted by NPC to the Cotnractor.

- Per assessment, target project completion by end of May 

2023.
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28)  Supply, Delivery, Installation, Test and 

Commissioning of Three (3) Units of  600 kW Diesel 

Generating Sets and Associated Electrical Equipment for 

PB  114 (Prime Duty) 

1.80 Cebu              50,610,000.00 MW  - 1.80  - 1.80  -

- Completed project as of 10 December 2022.

- Certificate of Acceptance / Complete Delivery effective 10 

December 2022 is already approved.

- JFI and T&C conducted on 18 - 21 October 2022. 

- Ongoing preparation of PCOR. Target submission by end of 

January 2023.

- Contract already expired on 30 August 2022. 

For imposition of liquidated damages for 

unperformed works beyond the contract 

expiry.

29) Supply, Delivery, Installation, Test and Commissioning 

of 2x200 kW Modular Diesel Generating Sets for 

Guintarcan Diesel Power Plant (Schedule II-C)
0.40 Cebu              14,922,598.97 MW  - 0.40  -  -  -

- Project accomplishment, 2.50% 

-  No activity at project site.

- As per assessment, major causes of delay are delayed 

submission of drawings/plans and mobilization at site. 

Target project completion by 3rd Quarter of CY 2023.

- Notice of Contract Expiry forwarded to the Contractor on 

13 March 2023. For imposition of liquidated damages for 

unperformed works beyond contract expiry."

 -

30) Supply, Delivery, Test and Commissioning of 1x100kW 

& 1x150kW Modular Diesel Gensets and Associated 

Electrical Equipment for Minabel DPP and Balatubat DPP 

under Package 12

0.25 Isabela 20,699,999.47 MW - - 0.25 - -

- Project accomplishment, 5.71%

- Conducted FAT of Transformers on 28-31 March 2023.

- Ongoing laying and fixing of barbed wire for perimeter 

fence at Balatubat DPP.L71

- Field Change Notice (FCN) for the relocation of proposed 

prefabricated control room, 1 x 150kW D/G, OWS, DT in 

parallel with the switchyard at Balatubat DPP as requested 

by SPUG is already signed and approved.

- The Contractor, in its response letter dated 

07 March 2023 to the Issued Show Cause 

Order on 28 February 2023, committed to 

complete the project within the contract 

period. Per assessment, causes of delay are 

delayed civil and electro-mechanical works at 

site.

31) Supply, Delivery, Installation, Test and Commissioning 

of 2x600kW Containerized Diesel Gensets and Associated 

Electrical Equipment for Cuyo DPP

1.20 Palawan 41,040,787.63 MW - - 1.20 - -

- Project accomplishment, 52.52%

- FAT for transformers and gensets were conducted on 11 to 

13 January 2023.

- Ongoing fabrication & installation of cable tray support and 

installation of cable tray.

 -
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32) Supply, Delivery, Installation, Test and Commissioning 

of 1x200kW and 1x100kW Containerized Diesel Gensets 

and Associated Electrical Equipment for Kalayaan DPP

0.30 Palawan 18,973,160.00 MW - - 0.30 -  -

- Project accomplishment, 0.00%

- Ongoing submission of documents/drawings for NPC's 

approval.

- Conducted Coordination Meeting on 06 January 2023 and 

discussed the status of the project and delays in the 

implementation of the project. The Contractor, in its reply 

letter dated 20 February 2023 to issued Notice of Contract 

Termination, informed NPC on the procurement of 

equipment.L73

- As per assessment, project will be completed 

by the 3rd Quarter of CY 2023. Major causes of 

delay are delayed submission of 

drawings/brochures and mobilization at 

project site.

33) Supply, Delivery, Test and Commissioning of 2x150kW 

Modular Diesel Gensets and Associated Electrical 

Equipment including Relocation Works for Gilotongan 

DPP

0.30 Masbate 20,315,000.00 MW - - 0.30 -  -

- Project accomplishment, 5.88%

- Ongoing submission of plans and drawings for NPC's review 

and approval.

- Ongoing fabrication of fuel day tank, excavation for 

perimeter fence and delivery of materials at site.

34) Supply, Delivery, Test and Commissioning of 1x100kW 

(for Dancalan DPP) and 1x100kW (for Malaking Ilog DPP) 

Modular Diesel Gensets and Associated Electrical 

Equipment under Package 13-A

0.20 Masbate 13,622,981.58 MW - - 0.20 -  -

- Kick-off Meeting conducted on 08 March 2023.

- Ongoing preparation of implementation schedule and 

equipment brochures/drawings for review and approval of 

NPC.

- Target project completion, per Contract Expiry, in October 

2023 (240 CD).

35) Supply, Delivery, Installation, Test and Commissioning 

of 1x100kW (For Osmeña DPP), 1x100kW (for 

Peñafrancia) and 1x100kW (for Quezon DPP) Modular 

Diesel Genset and Associated Electrical Equipment

0.30 Masbate 18,282,140.00 MW - - 0.30 -  -

- Project accomplishment, 6.88%

- Ongoing submission of drawings/brochures for NPC's 

approval.

- Completed concreting of genset and transformer 

foundation in Osmeña and Peñafrancia DPPs.

- Ongoing preparation for concreting works of equipment 

foundation at Quezon DPP.

- As per assessment, project will be completed by June 2023. 

Major causes of delays are delayed commencement of works 

and delivery of equipment at site."	"- The Contractor, in its 

reply letter dated 08 February 2023 to the issued Notice of 

Contract Termination on 02 February 2023, cited the 

stoppage factory operations in China due to ressurgence of 

COVID-19 and imposed lockdowns.

- Issued Notice of Contract Expiry on 22 March 2023 and 

reminded the Contractor on the imposition of LD for the 

unperformed works beyond Contract expiry.

Page 13 of 25



Monitoring of Programs, Projects and Activities for CY 202-2023

Implementing Agency: National Power Corporation

As of 31 MARCH 2023

Geographic Coverage

Benchmark

2021 2022 2023 2022 2023

Programs/Projects/Activities Description
Resource 

Requirement

Physical Performance

Remarks/Impact Issues and Challenges Encountered
(province, municipality, 

barangay) 
Indicator

Target Actual

36) Supply, Delivery, Test and Commissioning of 2x40kW 

(for Ilijan DPP) and 1x100kW (for Cinco Rama DPP) 

Modular Diesel Gensets and Associated Electrical 

Equipment under Package 20-B

0.18 Western Samar 12,298,357.65 MW - - 0.18 -  -

- Project accomplishment, 1.76%

- Conducted material testing for RSB’s (10mm, 12mm, 

16mm, and 20mm diameter), Cement, Coarse and Fine 

Aggregates and CHB 6”.

- Conducted coordination meeting with Contractor on 22 

February 2023 and discussed the delays in the project 

accomplishments. Target project completion by 3rd Quarter 

of CY 2023.

- Ongoing construction of retaining wall and installation of 

grounding rods at Ilijan DPP.

- Per assessment, major causes of delay are 

delayed submission of drawings/plans and 

mobilization.

37)  Supply, Delivery, Test and Commissioning of 2x50kW 

Modular Diesel Gensets and Associated Electrical 

Equipment for Bagongon DPP and 2x20kW for Buluan 

DPP under Package 20C

0.14 Leyte 15,500,000.00 MW - - 0.14 - -

- Project accomplishment, 3.14%

- Ongoing submission of drawings and brochure for NPC's 

review and approval.

- Ongoing construction of genset and transformer pads at 

Bagongon and Buluan DPPs.

- Ongoing demolition of existing seclusion fence at Bagongon 

DPP and excavation works for control room expansion at 

Buluan DPP.

- Per assessment, major causes of delay are 

delayed delivery of materials and installation 

works.

38) Transfer of 2x500kW Gensets from Busuanga to Rizal 

DPP
1.00 Palawan 14,780,318.56 MW - - 1.00 - -

- Project accomplishment, 80.31%.

- Two (2) units of 500kW MAN Diesel Gensets were already 

mounted/installed on the genset pads. 

- Ongoing refurbishing of auxiliary control and monitoring 

panel, installation and termination works on GCPP and 

termination of bus conductors and line hardwares.

- Ongoing installation of water pipelines & fuse, disconnect 

switch with lightning arrester & accessories and assembly of 

water softening system.

- Show Cause Order dated 05 December 2022 was issued to 

the Contractor. In its letter dated 10 December 2022, 

Contractor's committment to complete the project within 

the contract period did not materialize. Per assessment, 

project will be completed by June 2023.
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39) Supply, Delivery, Installation, Test and Commissioning 

of 1x60kW and 2x100kW Modular Diesel Gensets 

Asscoiated electrical Equipment and Balance of Plant of 

Paly DPP

0.26 Leyte 22,000,000.00 MW - - 0.26 - -

- Project accomplishment, 8.14%

- Ongoing submission of documents/drawings for NPC's 

approval.

- Ongoing excavation & concreting of canal slab, 

construction of slope protection and construction of 

seclusion fence.

- Issued Show Cause Order on 29 November 2022 due to 

delays in the project accomplishment. The Contractor, in its 

response letter dated 06 December 2022, committed to 

deliver the equipment at site on 22 January 2023, but said 

commitment was not fulfilled. 

- The Contractor, in its reply letter dated 20 February 2023 

to issued Notice of Contract Termination, informed NPC on 

the procurement of equipment.

- As per assessment, project will be completed by the 3rd 

Quarter of CY 2023. 

- Per assessment, major causes of delay are 

delayed submission of drawings/drawings and 

mobilization at project site.

40) Supply, Delivery, Installation, Test & Commissioning 

of 1x120kW & 2x90kW for Tagubanhan DPP
0.30 Iloilo 16,212,260.95 MW - - 0.30 - -

- Site inspection conducted on 01 to 03 February 2023. 

Testing of construction materials on 06 February 2023.

- Construction drawings (electronic copy) was transmitted to 

the Contractor on 16 February 2023.

- Ongoing submission of drawings and brochure for NPC's 

review and approval.

- Ongoing revision of submitted implementation schedule.

- Target project completion, per Contract expiry, in 

September 2023.

41) Supply, Delivery, Test and Commissioning of 2x600kW 

Diesel Gensets for PB 116 including Associated Electrical 

Equipment

1.20 Cebu 39,067,259.96 MW - - 1.20 -  -

- Ongoing submission of equipment brochures/ drawings for 

review and approval of NPC.

- Completed manufacturing of 2x600kW Diesel Gensets and 

Generator Control and Protection Panels. Ongoing shipment 

of equipment. Target arrival at the Contractor's warehouse 

by the 3rd week of April 2023.

- Ongoing dismantling and pullout of existing gensets, skids 

and GCPPs.

- The Contractor, in its reply letter dated 27 February 2023 

to the issued Show Cause Order, committed to complete the 

project within the contract period (May 2023).

Page 15 of 25



Monitoring of Programs, Projects and Activities for CY 202-2023

Implementing Agency: National Power Corporation

As of 31 MARCH 2023

Geographic Coverage

Benchmark

2021 2022 2023 2022 2023

Programs/Projects/Activities Description
Resource 

Requirement

Physical Performance

Remarks/Impact Issues and Challenges Encountered
(province, municipality, 

barangay) 
Indicator

Target Actual

42) Supply, Delivery, Test and Commissioning of 3x600kW 

Diesel Gensets for PB 113 including Associated Electrical 

Equipment

1.80 Cebu 55,333,600.00 MW - - 1.80 -  -

- Ongoing submission of brochures and drawings for review 

and approval of DDD.

- Conducted a coordination meeting on 27 January 2023 

with representatives from PB 113, the Contractor and PMD 

for the proposed additional works (supply & delivery of 

additional GCPP to replace existing GCPP as requested by 

SPUG) of the project.

- Target project completion, per Contract expiry in August 

2023.

43) Supply, Delivery, Installation, Test and Commissioning 

of 2 x 50kW and Associated Electrical Equipment for 

Cabungaan DPP

0.10 Samar 10,371,360.00 MW - - 0.10 -  -

- Revised PR and WO due to increase in the ABC from Php 

8,642,800.00 to Php 10,371,360.00 transmitted to Logistics 

Dept on 19 October 2022. 

- Bid opening on 07 March 2023 - one (1) bidder. Ongoing 

post-qualification evaluation.

- Underwent two (2) failed public biddings on 

14 June 2022 (no bidder) and 11 July 2022 (no 

bidder).K85

44) Supply, Delivery, Installation, Test & Commissioning 

of Six (6) Units of Diesel Gensets and Associated Electrical 

Equipment for Sulu SPUG Areas (Siasi, Pangutaran & 

Pandami) under Package 21 Rev.02

2.80 Sulu 221,222,925.00 MW - - 2.80 -  -

- TOR was revised. Revised PR and WO due to revision of 

ABC from Php 210,688,500.00 to Php 221,222,925.00 

resubmitted to OPCEO for approval on 19 January 2023 with 

attached Chronology of Events, as instructed/required. 

Further instruction per OPCEO memo dated 09 February 

2023, recommended to present for the information of the 

NP Board the change of ABC and failure of three (3) biddings 

prior approval of PR by PFMYR. Presented to the ManCom 

on 22 February 2023.

- For presentation to the BRRMC subject to compliance to (1) 

TOR revision and include hybridization, (2) submission of 

timeline on the committed projects, (3) basis for 5% inflation 

rate.

- Underwent three (3) failed public biddings on 

07 March 2022 (three (3) bidders failed in 

legal/technical evaluation); on 18 April 2022 

(three (3) bids not opened) and on 08 

September 2022  (no bidder).

45)  Supply, Delivery, Installation, Testing and 

Commissioning of Six Units MDG & Associated Electrical 

Equipment for Zamboanga SPUG Areas (Tigtabon and 

Pangapuyan DPP) under Package 38

0.51 Zamboanga 42,386,800.00 MW - - 0.51 -  -

- Included in the project line-up to be funded by Unobligated 

Prior Years SARO.

- PR transmitted to Logistics Dept. on 07 February 2023. 

Completed revision of some provisions in the TOR. For 

presentation fo the BAC on 13 April 2023 for information 

and further instructions.

 -
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46) Supply, Delivery, Installation, Testing and 

Commissioning of 2x150kW MDG and Associated 

Electrical Equipment for Pilas DPP

0.30 Basilan 19,620,300.00 MW - - 0.30 -  -

- Included in the project line-up to be funded by Unobligated 

Prior Years SARO.

- PR and other procurement documents transmitted to 

Logistics Dept. on 21 February 2023.

- Completed revision of some provisions in the TOR on 23 

March 2023. For scheduling of presentation for the BAC's 

information and further instructions.

 

47) Supply, Delivery, Installation, Test and Commissioning 

of 2X500kW Modular Diesel Gensets, Associated 

Electrical Equipment for Palimbang DPP, Palimbang, 

Sultan Kudarat

1.00 Sultan Kudarat 37,664,272.00 MW - - 1.00 -  -

- Included in the project line-up to be funded by Unobligated 

Prior Years SARO.

- PR and other procurement documents transmitted to 

Logistics Dept. on 21 February 2023.

- Revised TOR transmitted to Logistics Dept. on 28 March 

2023. For scheduling of presentation for the BAC's 

information and further instructions.

 

48) Supply, Delivery, Installation, Test and Commissioning 

of 2X100kW Modular Diesel Gensets and Associated 

Electrical Equipment for Gibusong DPP, Guibusong Is., 

Loreto, Dinagat

0.20 Dinagat Island 14,483,800.00 MW - - 0.20 -  -

- To be funded by SARO FY 2023.

- PR and other procurement documents transmitted to 

Logistics Dept. on 21 February 2023.

- Completed revision of some provisions in the TOR on 23 

March 2023. For scheduling of presentation for the BAC's 

information and further instructions.

 

49) Supply, Delivery, Installation, Test and Commissioning 

of 2x100kW (For Guin-awayan DPP) and 2x80kW (for 

Nabuctot DPP) Diesel Gensets and Associated Electrical 

Equipment under Package 14-A

0.36 Masbate 25,610,448.00 MW - - 0.36 -  -

- Replacement project for the deferred 2x5MW Power Barge 

Resiliency Program.

- Bid opening on 04 October 2022. Bid opening report 

approved on 13 October 2022.

- SCB was post-disqualified. Post-qualification report 

presented to and approved by the BAC on 29 November 

2022. Motion for reconsideration sent by SCB on 22 

December 2022 was denied by NPC-BAC. 

- Protest filed by the SCB anent the denial of MR was 

presented to the MANCOM, BRRMC and NP Board on 09 

February 2023, 17 February 2023 and 08 March, 

respectively. Protest was denied by the NP Board.

- Underwent two (2) failed public biddings on 

27 April 2022 and 26 May 2022 (no bidder).

- Revised TOR (ABC revised from Php 

21,342,040.00 to Php 25,610,448.00)  received 

by PMD on 06 July 2022. Revised PR and Work 

Order reflecting the new ABC transmitted to 

Logistics Dept. on 03 August 2022.
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50) Supply, Delivery, Installation, Test and Commissioning 

of 1x100kW Modular Diesel Genset and Associated 

Electrical Equipment for Mababangbaybay DPP

0.10 Masbate 7,065,000.00 MW - - 0.10 -  -

- Bid opening (PB4) on 25 January 2023 was postponed.

- Deferred project per memo from OPCEO dated 19 January 

2023 - Deferment of Procurement of Some Projects.

 - Underwent three (3) failed biddings on 08 

August 2022 (no bidder); 21 September 2022 

(no bidder) and 24 October 2022 (SCB was 

post-disqualified).

51) Supply, Delivery, Installation, Test and Commissioning 

of 2x100kW at Costa Rica and 1x60kW at Lunang DPP 

Modular Diesel Gensets and Associated Electrical 

Equipment under Package 20A

0.26 Samar 21,275,040.00 MW - - 0.26 -  -
- Deferred per memo from OPCEO dated 19 January 2023 - 

Deferment of Procurement of Some Projects.

- Underwent two (2) failed public biddings on 

27 April 2022 and 26 May 2022 - no bidder.

'- Completed revision of TOR. ABC revised from 

Php 17,729,200.00 to Php 21,275,040.00. 

Updated CFA and CBI issued on 28 Nov 2022 

and transmitted to Logistics Dept on 05 Dec 

2022.

52) Supply, Delivery, Installation, Test and Commissioning 

of Four (4) Units of Diesel Gensets for Sibolo DPP and 

Guiwanon DPP in Western Visayas incl. Associated 

Electrical Equipment under Package 31

0.18 Antique / Cebu 22,569,548.00 MW - - 0.18 -  -

- One of the proposed replacement project for deferred 

Alimanguan-San Vicente T/L. However, modification/transfer 

of P/A/Ps is not provided in the General Provisions of the FY 

2022 GAA.

- Included in the project line-up to be funded by Unobligated 

Prior Years SARO.

53) Bisucay DPP 0.088 Palawan MW 0.088 Comm'l operation on 02/27/2021

54) Casuguran DPP 0.070 Eastern Samar MW 0.070 Comm'l operation on 03/18/2021

55) Hilotongan DPP 0.080 Cebu MW 0.080 Comm'l operation on 11/21/2021

56) Butuwanan DPP 0.080 Camarines Sur MW 0.080 Comm'l operation on July 2021

57) Calutcot DPP 0.100 Quezon MW 0.100 Comm'l operation on 02/27/2021

       d) TRANSMISSION LINE 179.50

Masbate/

Palawan/

Marinduque/

Occ./Or. Mindoro

      1,504,417,309.20 Ckt-Km 41.12 23.00 33.20 47.89             - 
TO IMPROVE POWER SUPPLY IN THE MISSIONARY 

AREAS
 -

1) Rehabilitation of Minolo (Puerto Galera)-Mamburao 

69kV Transmission  Line Project
52.00

Oriental & Occidental 

Mindoro          
346,561,351.04 Ckt-Km 0.505  -  -  -  -

- Completed

- Successfully energized.

- Inauguration/ceremonial switch-on conducted.
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2) Supply and Erection/Installation of Roxas-Taytay 69 kV 

T/L Project, 36.60 ckt-kms. (Schedule 1)

Roxas Substation -Alimanguan Junction (Structure 1-232)

36.60 Palawan 357,548,291.78 Ckt-Km 11.83      -  - 24.77      -

 - Completed

'- Certificate of Project Completion effective 03 November 

2022 already signed and approved.

- Project Close Out Report (PCOR) submitted.

- Work Order unitization done.

 -

3) Supply and Erection/ Installation of Roxas-Taytay 69 kV 

T/L Project, 34.7 ckt-kms. 

(Schedule 2)

Alimanguan Junction -Taytay Substation  (Structure 233-

434)

34.70 Palawan 333,820,308.08 Ckt-Km 28.78  -  - 3.12  -

- Completed

- Certificate of Project Completion issued.

- Project Close Out Report (PCOR) submitted.

- Work Order unitization done.

- For imposition of LD for the unperformed 

item of works beyond the contract period.

4) Supply, Delivery and Construction of San Miguel-Viga 

Transmission Line
23.00 Catanduanes 198,916,359.00 Ckt-Km  - 23.00  - 20.00  -

- Project accomplishment, 80.08%

- Under Work Suspension effective 22 November 2022 due 

to ROW issues regarding the Protected and Timberland 

Areas traversed by the transmission line.

-20 out of 23 ckt-kms of stringing works completed.

- Ongoing processing of Forest Land Use 

Agreement (FLAg) (8 Unworkable Pole Sites) 

and Special Use Agreement in Protected Areas 

(SAPA) (15 Unworkable Pole Sites) Permits.

5. Supply, Erection/Installation of Tap – Uson 69kV 

Transmission Line
1.20 Masbate 11,999,999.30 KM.  -  - 1.20  -  -

- NOA signed by the Contractor on 23 March 2023. Ongoing 

preparation of Contract.

- Kick-off Meeting conducted on 31 March 2023.

- Target project implementation by May 2023.

- Underwent four (4) failed public biddings - no 

bidder.

6. Supply, Erection/Installation of Mogpog - Buenavista 

69kV Transmission Line *
32.00 Marinduque 255,571,000.00 KM.  -  - 32.00  -  -

- ABC revised from Php 254,411,000.00 to Php 

255,571,000.00. PR and Authority to Implement presented 

to the MANCOM on 11 October 2022. Presented to and 

approved by the NP Board on 04 November 2022.

- Pre-procurement report presented to the BAC on 09 

February 2023 - with queries from the BAC.

'- Pre-bid conference on 21 March 2023. Bid opening on 17 

April 2023.
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        e) SUBSTATION 105.00

Catanduanes/ Mindoro/

Palawan/

Marinduque/

Masbate

687,192,445.38 MVA     70.00 20.00 15.00    20.00 -       
 TO IMPROVE POWER SUPPLY IN THE MISSIONARY 

AREAS 

1) Supply, Delivery, Construction, Installation, Testing and 

Commissioning of 5 MVA San Miguel Substation 
5.00 Catanduanes 138,145,414.00 MVA 5.00  -  -  -  -

- Energization/Test and Commissioning (T&C) and Joint Final 

Inspection (JFI) conducted. Commercial operation on 19 

November 2021.

- Project Closed Out Report (PCOR) submitted to Finance on 

05 April 2022. Final Billing claimed on 04 November 2022.

- Liquidated Damages imposed for the 

unperformed works beyond the contract 

period. 

2) Supply, Delivery, Construction, Installation, Testing & 

Commissioning of Substation Equipment including 

Transfer of the Existing 5MVA Transformer from Narra 

Substation to Brooke's Point Substation

5.00 Palawan 89,203,563.00 MVA 5.00  -  -  -  -

-Completed

- Energized.

- Conducted Joint Final Inspection (JFI), Testing and 

Commissioning (T&C).

3) Rehabilitation and Transfer of Existing 10MVA Power 

Transformer at Boac Substation Incl. Supply, Delivery, 

Construction/ Installation, Test & Commissioning of 

New 10 MVA Mogpog Substation

20.00 Marinduque 188,468,282.53 MVA 20.00  -  - -         -         

- Completed

- Certificate of Project Completion effective 19 October 2022 

already signed/approved.

- Certificate of Project Turn-Over effective 14 July 2022 was 

already signed/approved.

- Project Close-Out Report (PCOR) submitted to Finance on  

January 2023.

-Work Order unitization done.

- Final billing already submitted. Liquidated damages (LD) 

imposed for unperformed works beyond the contract period.

- Contract already expired as of 25 April 2021. 

Liquidated Damages (LD) imposed for the 

unperformed works beyond the contract 

period.

4) Uprating of Existing Power Transformer from 10 MVA 

to  20 MVA Mobo Substation 20.00 Masbate 29,958,516.49 MVA -          20.00  - 20.00      -

- Commercial operation since 17 September 2022.

- Certificate of Project Completion signed/approved.

- Target submission of PCOR on 16 March 2023.

- Work suspension from 11 April 2022 to 12 

June 2022 due to deferment of the temporary 

transfer of the Mobo Substation feeders (F2 & 

F4) to the 13.8kV of DMCI Masbate Power 

Corporation to avoid power outages in the 

province of Masbate.

-Liquidated Damages (LD) imposed on the 

unperformed works beyond the contract 

period.
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 5) Transfer, Installation, Test and Commissioning of 40 

MVA Power Transformer from Irawan to Narra 

Substation 

40.00 Palawan 23,947,065.00 MVA 40.00  -  -  -  -
- Completed.

- Successfully energized/commissioned.

6) Supply, Delivery, Construction, Installation, Testing and 

Commissioning of 5 MVA Viga Substation

(ABC: 135,608,000.00)

5.00 Catanduanes 108,734,802.18 MVA  -  - 5.00        -  -

- Project accomplishment, 68.73%

- Conducted Factory Acceptance Test (FAT) of Transformers 

on 13-14 March 2023.

- Ongoing gravel surfacing , delivery and erection of electrical 

equipment steel structure.

-Issued Show Cause Order; The Contractor 

committed to complete the project on or  

before the contract expiry but failed; Per NPCs 

assessment, project completion in June 2023.

7. Upgrading of Existing Power Transformer form 5MVA 

to 10MVA and other Appurtenances in Roxas Substation
10.00 Palawan 108,734,802.18 MVA  -  - 10.00      -  -

- NOA signed by the Contractor on 03 January 2023. 

Contract already signed by the Contractor on 27 March 

2023.

-  Kick-off Meeting was conducted on 31 March 2023.

- For issuance of NTP.

-Target project implementation by April 2023.

        f) DISTRIBUTION LINE PROJECTS 38.82  Various SPUG Areas 312,619,724.64 CKT. KMS.           -            -   38.82          -   19.35   
 TO IMPROVE POWER SUPPLY IN THE MISSIONARY 

AREAS 

1) Supply, Delivery, Erection/ Installation, Test & 

Commissioning of 7.97 / 13.8kV Distribution Line 

(Extension) at Naro is., Cawayan, Masbate

2.60 Masbate 28,782,141.00 2.60       2.60

- Substantially completed (96.43%), with punchlist items 

for completion. 

- Completed erection of steel poles (66 structures) and 

stringing of cables (2.60 ckt kms).

- JFI conducted on 14-16 February 2023. Ongoing 

rectification of identified fifty (50) punchlist items.

- Ongoing installation of house wirings. For replacement of 1 

x 5kVA transformer with oil leak.

- Target project completion by end of May 2023.

2) Supply, Delivery, Erection/ Installation, Test & 

Commissioning of 7.97 / 13.8kV Distribution Line 

(Extension) at Sitio Dapdap, Osmeña, Masbate under the 

Barangay Line Enhancement Program (BLEP)

2.50 Masbate 14,568,860.00 2.50       2.50

- Substantially completed (97.05%), with punchlist items 

for completion.

- Completed erection of steel poles (52 structures) and 

stringing of cables (2.5kms).

- JFI conducted on 10-12 February 2023. Ongoing 

rectification of identified fifty-three (53) punchlist items.

- Target project completion by end of May 2023.
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3) Supply, Delivery, Erection/ Installation, Test & 

Commissioning of 7.97 / 13.8kV Distribution Line 

(Extension) at Malaking-Ilog to Ki-romero, San Pascual, 

Burias Is., Masbate under the Barangay Line 

Enhancement Program (BLEP)

4.95 Masbate 25,580,688.00 4.95       4.95

- Substantially completed (97.24%), with punchlist items 

for completion. 

- Completed stringing of power cables (4.95 kms).

- JFI was conducted on 07-10 February 2023. Ongoing 

rectification of identified seventy-two (72) punchlist items.

- Target project completion by end of April 2023.

4) Supply, Delivery, Erection/ Installation, Test & 

Commissioning of 7.97 / 13.8kV Distribution Line 

(Extension) at San Pascual DPP to Nazareno & San Pascual 

DPP to Sitio Bucal, Burias Is., Masbate under the Barangay 

Line Enhancement Program (BLEP)

3.80 Masbate 46,780,883.00 3.80       9.30

- Project accomplishment, 96.50%.

- Completed erection of steel poles (192 structures).

- Completed stringing of power cables (9.30kms).

- Completed tapping of 13.8kV Nazareno line to existing 3-

phase including replacement of wooden post on 18 March 

2023.

- Ongoing house wiring and installation of drop wire.

- Per assessment, target project completion by end of May 

2023.

5) Supply, Delivery, Installation, Test & Commissioning of 

7.97 / 13.8kV Distribution Line System for the 

Electrification of Various Areas in Sulu under NPC-Off Grid 

Electrification Projects

1.00 Sulu 49,977,000.00 1.00       

- Revised TOR (NP) transmitted to Logistics Dept. on 10 

February 2023. Awaiting issuance of BAC resolution 

regarding the mode of procurement of the project.

- Target project implementation by 2nd Quarter of 2023.

6) Supply, Delivery, Erection, Installation, Test and 

Commissioing of 7.97/13.8 kV Distribution Line 

(Extension) at Osmena DPP- Sitio San Isidro, Osmena, 

Claveria, Masbate

0.75 Masbate 6,576,116.24 0.75       

- NOA signed by the Contractor on 03 January 2023. Ongoing 

preparation of Contract.

- Kick-off Meeting conducted on 22 February 2023.

- Target project implementation in April 2023.

7) Supply, Delivery, Erection, Installation, Test and 

Commissioing of 7.97/13.8 kV Distribution Line 

(Extension) Project at Mababangbaybay to Calpi, Claveria, 

Masbate 

4.56 Masbate 20,800,319.91 4.56       

- NOA signed by the Contractor on 03 January 2023. Ongoing 

preparation of Contract.

- Kick-off Meeting conducted on 22 February 2023.

- Target project implementation in April 2023.

8) Supply, Delivery, Erection/Installation, Test and 

Commissioing of 7.97/13.8 kV  Distribution Line System at 

Sibanag Is. Basilisa, Dinagat Is.

1.20 Dinagat 11,530,000.00 1.20       

- Purchase Requisition and other procurement documents 

transmitted to the Logistics Dept. on 22 September 2022.

- Procurement was put on hold, per BAC instruction, pending 

procurement of diesel gensets for Sibanag DPP.
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9) Supply, Delivery, Erection/Installation, Test and 

Commissioing of 7.97/13.8 kV  Distribution Line System at 

Lanawan, Tubuan Lasa, Basilan

1.40 Basilan 12,545,000.00 1.40       

- Bid opening on 21 November 2022 - two (2) bidders. Post-

qualification report recommending award of Contract to 

Argent Ventures, Inc. presented to and approved by the BAC 

on 21 December 2022.

- NOA signed by the Contractor on 21 March 2023. Notice to 

pick-up Contract issued on 28 March 2023.

- Target project implementation in April 2023.

10) Supply, Delivery, Erection/Installation, Test and 

Commissioing of 7.97/13.8 kV  Distribution Line at 

Various Areas in Sulu (Lugus Is., Lugus; Banagalaw-

Bakaan, Banguingui & Tattalan, Banguingui)

4.99 Sulu 37,114,000.00 4.99       

- Originally under a single package with Bangalaw-Bakaan & 

Tattalan.

- New PR transmitted to Logistics Dept. on 16 February 2023. 

For creation of TWG.

11) Supply, Delivery, Erection/Installation, Test and 

Commissioing of 7.97/13.8 kV  Distribution Line System 

(Extension) Project at Various Areas in Antique (Batbatan 

and Sibolo)

3.25 Antique 15,536,428.49 3.25       

- Bid opening on 08 November 2022 - lone bidder. Bid report 

approved on 15 November 2022. Post-qualification report 

recommending award of Contact to Coulomb Energy 

Technik, Inc. presented to and approved by the BAC on 28 

November 2022.

- NOA signed by the Contractor on 03 January 2023. Contract 

is for signature and notary of the Contractor as of 30 March 

2023.

- Target project implementation in April 2023.

12) Supply, Delivery, Erection/Installation, Test and 

Commissioing of 7.97/13.8 kV  Distribution Line System 

for the Electrification for Babuyan Claro and Dibay-Dilam, 

Cagayan

7.82 Cagayan 42,828,288.00 7.82       

- Bid opening on 05 December 2022 - lone bidder. Post-

qualification report recommending award of Contract to 

Argent Ventures, Inc. presented to and approved by the BAC 

on 09 January 2023.

- NOA signed by the Contractor on 24 March 2023. Contract 

transmitted to the Contractor on 30 March 2023 for 

signature and notary.

- Target project implementation in April 2023.
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g) RENEWABLE ENERGY (RE) HYBRIDIZATION 735.00  Various SPUG Areas 35,773,841.56 MWp -          85.00    650.00 -         -         

1) Design, Supply, Delivery, Installation, Testing & 

Commissioning of Cuaming Island 1x55kWp Solar PV-

Diesel Hybrid System (with ESS)

55.00 Bohol 17,854,545.96 kWp  - 55.00  -  -

 - Project accomplishment, 83.68%.

- Contract Time Extension request by the Contractor due to 

additional works (i.e. fabrication and delivery of PEMS 

enclosure) was denied considering the said works will not 

affect the activities at project site.

- Completed termination of relays and termination of control 

cables for PEMS controllers and GCPP Units. Nos. 4&5;

- Target completion by the end of May 2023

2) Design, Supply, Delivery, Installation, Testing & 

Commissioning of Palumbanes Island 1x30kWp Solar PV-

Diesel Hybrid System (with ESS)

 
30.00 Catanduanes 17,919,295.60 kWp  - 30.00  -  -

- Project accomplishment, 72.12%

- Issued Show Cause Order dated 29 November 2022 due to 

delays in the project accomplishment.

- FAT for Solar PV Module and MV Poles & 50kVA 

Transformer conducted on 12 October 2022 and 22-23 

November 2022, respectively.

- Ongoing constructionof ESS pad;

- Target project completion by end ofMay 2023 as 

committed by the Contractor.

3) Design, Supply, Delivery, Installation, Testing & 

Commissioning of Palanan 150 kWp Solar PV-Diesel 

Hybrid System (with ESS)

150.00 Isabela 150.00
- Ongoing preparation of plans and drawings/brochures for 

NPC's approval;

- Target completion per Contract Expiry in October 2023

4) Design, Supply, Delivery, Installation, Testing & 

Commissioning of Rapu Rapu Island 500kWp Solar PV-

Diesel Hybrid System (with ESS)

500.00 Albay 500.00

- PR and Authority to Implement are already approved by NP 

Board;

- Bid Opening on 25 January 2023; Post-qualification report 

recommending Award of Contract to SCB (Trademaster 

Resources Corp.) was deferred pending verification of SLCC.
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E. Climate Change Adaptation & Mitigation TO CONTRIBUTE TO CLIMATE CHANGE MITIGATION

National Greening Program

Rehabilitation program of 

the government aimed at 

reducing upland/lowland 

poverty, sustainable 

management of natural 

resources through resource 

conservation, and 

protection and promote 

public awarenes and 

environmental 

consciousness on forests 

and watersheds 

NPC-managed watersheds in 

Norzagaray, Bulacan (Angat) ; 

Buhi, Camarines Sur (Buhi-

Barit); Lumban, Cavinti, 

Kalayaan in Laguna (Caliraya-

Lumot); Lanao del Sur & Lanao 

del Norte (Lake Lanao-Agus 

River);  Ifugao (Magat); Laguna, 

Batangas & Quezon (Makiling-

Banahaw); Nueva Ecija 

(Pantabangan); Bukidnon 

(Pulangi); Pangasinan & 

Benguet (San Roque); Albay 

(Tiwi); Benguet (Upper Agno)

31,032,421.00
Area planted 

(in hectares)
 -  -  - -         -         

 Estimated carbon sequestration of about 7,245 tons/year 

for the new plantations and reduced sedimentation and soil 

erosion of about 1,345.5 tons/year in support to climate 

change mitigation. 

No areas reforested due to the pending 

approval of ERC on NPCs Petition for the 

availment of UC-EC Plans (Plan 11-16) 

Prepared by: Conforme:

RENE B. BARRUELA FERNANDO MARTIN Y. ROXAS

Vice President, Corporate Affairs Group

National Power Corporation

President and CEO

National Power Corporation
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