
Monitoring of Programs, Projects and Activities for CY 202-2023

Implementing Agency: National Power Corporation

As of 30 SEPTEMBER 2023

Geographic Coverage

Benchmark

2021 2022 2023 2022 2023

C.  Economic Development

          a.1)   EXISTING RENTAL 68.30
Luzon/Visayas/ 

Mindanao
832,387,333.90       MW 40.60 51.30 35.60 49.60 39.60

TO COMPLEMENT EXISTING CAPACITY IN PSP AREAS 

PENDING PRIVATIZATION OF THE AREAS

LUZON AREA 37.80 Various Areas 385,513,409.90       MW 12.60 23.30 15.10 29.10 18.10

1) BASCO DPP 

(Lessor: HASTINGS Motor Corp.)
1.10 Basco, Batanes 20,497,000.00              MW 1.10 1.80 1.10 1.10 1.10

Commercial operation ongoing.  New one (1) year lease 

contract from 25 Dec 2022 to 24 Dec 2023.
 -

2) TORRIJOS DPP 

(Lessor: AGGREKO ENERGY RENTAL SOLUTIONS)
1.50 Torrijos, Marinduque 18,987,000.00              MW 1.50 7.00  - - -  -  -

3) BOAC DPP 

(Lessor: AGGREKO ENERGY RENTAL SOLUTIONS)
4.00 Boac, Marinduque 36,401,450.00              MW 4.00  - 4.00 4.00 4.00

Commercial operation ongoing. New one (1) year lease 

contract from 25 Dec 2022 until 24 Dec 2023. 
 -

4)  EL NIDO DPP       

(Lessor: AGGREKO ENERGY RENTAL SOLUTIONS)
6.00 Palawan 75,025,000.00              MW 2.00 6.00 3.00 3.00 6.00

Commercial operation ongoing. New one (1) year lease 

contract from 27 May 2023 until 25 May 2024. 

Previous one (1) year lease contract with MONARK of 

3.0MW capacity ended 29 April 2023. 

5) EL NIDO DPP                                     

(Lessor: OCC. MINDORO Consolidated Power Corp.)
1.00 Palawan 18,914,980.00              MW 1.00 2.50 1.00 1.00  -  -        

6)  EL NIDO DPP                                     

(Lessor: MONARK Equipment Corp.)
2.00 Palawan 30,743,000.00              MW  -  - 2.00 2.00 2.00

Commercial operation ongoing. One (1) year lease contract 

from 05 Dec 2022 to 04 Dec 2023.
 -

7) TICAO DPP                                          

 (Lessor: AGGREKO ENERGY RENTAL SOLUTIONS)
2.00 Masbate 17,247,000.00              MW 1.00 1.00 1.00 2.00 2.00

Commercial operation ongoing. One (1) year lease contract 

from 04 October 2023 until 03 October 2024.

Previous one (1) year lease contract ended 03 October 

2023.

8) SAN VICENTE DPP

(Lessor: MONARK EQUIPMENT CORPORATION)
1.00 Palawan 20,102,999.90              MW  -  - 1.00  - 1.00

Commercial operation ongoing. One (1) year lease contract 

from 13 May 2023 until 11 May 2024.

9) TAYTAY DPP                                        

 (Lessor: AGGREKO ENERGY RENTAL SOLUTIONS)
2.00 Palawan 29,200,000.00              MW 2.00 2.00 2.00 2.00 2.00  - One (1) year lease contract ended 15 June 2023.

10) SAN VICENTE DPP 0.60 Palawan 8,269,000.00                MW  - 1.00  -  -  -  -  -

11) TICAO DPP                                         

 (Lessor: DMX Tech.)
0.60 Palawan 8,269,000.00                MW  -  -  -  -  -  -  -

12) BANSUD RENTAL

 (Lessor: Power Systems, Inc.)
4.00 Oriental Mindoro 23,240,090.00              MW  -  -  - 4.00  -  - Contract ended 09 November 2022. 

13) PULANG LUPA RENTAL

(Lessor: Power Systems, Inc.)
10.00 Occidental Mindoro 50,530,640.00              MW  -  -  - 10.00  -  - Contract ended 31 December 2022. 

14)  CUYO DPP 2.00 Palawan 28,086,250.00              MW  - 2.00  -  -  -  -  

MINDANAO AREA 30.50 Mindanao Areas 446,873,924.00       MW 28.00   28.00    20.50   20.50  21.50      

1) DINAGAT DPP                                                    

(Lessor: AGGREKO Energy Rental Solutions)
3.00 Dinagat Island 37,942,000.00              MW 3.50 3.50 3.50 3.50 3.50

Commercial operation ongoing. One (1) year Lease Contract 

from 19 September 2023 until 18 September 2024

One (1) year Lease Contract of 3.5MW ended 18 

September 2023

2) JOLO DPP 

(Lessor: AGGREKO Energy Rental Solutions)
5.00 Busbus, Jolo, Sulu 93,805,000.00              MW 4.50 11.50 4.00  - 5.00

Commercial operation ongoing. One (1) year Lease Contract 

from 25 January 2023 up to 24 January 2024
 -

3) JOLO DPP                                     

(Lessor: AGGREKO Energy Rental Solutions)
4.00 Busbus, Jolo, Sulu 63,875,000.00              MW 4.00 -  - 4.00  -  - One (1) year lease contract ended 24 January 2023. 
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41. Missionary Electrification Project

           a) CAPACITY ADDITION  (LEASE)
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4) JOLO DPP                                     

(Lessor: AGGREKO Energy Rental Solutions)
4.50 Busbus, Jolo, Sulu 71,102,000.00              MW  -  - 4.50 4.50 4.50

Commercial operation ongoing.  Existing Contract extended 

until 23 October 2023.

One (1) year lease contract ended ad expired on  23 July 

2023. 

5) BASILAN DPP       

 (Lessor:  AGGREKO Energy Rental Solutions)
4.50 Isabela, Basilan 62,692,000.00              MW 6.50 10.00 4.50  - 4.50

Commercial operation ongoing.  New one (1) year lease 

contract from 07 January 2023 until 06 January 2024.

Replaced the expired contract on 06 January 2023 with 

a reduced capacity from 6.5 MW to 4.5MW.

6) BASILAN DPP                                                       

(Lessor:  AGGREKO Energy Rental Solutions)
4.50 Isabela, Basilan 85,775,000.00              MW 6.50  -  - 4.50  -  -

One (1) year lease contract with increased capacity of 

6.50MW from 5.0MW ended 06 January 2023. 

 7) SIASI DPP 1.00 Sulu  - MW  -  -  -  -  -   

8) KALAMANSIG DPP                                                        

(Lessor: AGGREKO Energy Rental Solutions)
3.00 Sultan Kudarat 19,578,804.00              MW 3.00 3.00 3.00 3.00 3.00

Commercial operation ongoing.  Existing one (1) year lease 

contract extended for 6 months from 24 April 2023 until 23 

October 2023.

 With request for 3-months contract extension on a 

month to month basis based on AERSI original contract 

condition confirmed dated 29 Aug 2023. 

9) KALAMANSIG DPP                                                        

(Lessor: AGGREKO Energy Rental Solutions)
1.00 Sultan Kudarat 12,104,120.00              MW  -  - 1.00 1.00 1.00

One (1) year lease contract ended 19 July 2023. Contract 

extended until 19 October 2023.
-

       b.1)  INCREASE IN OPERATING HOURS

                (EXISTING AREA)

Luzon/Visayas/ 

Mindanao

TO COMPLY WITH DOE MANDATE FOR 24/7 SERVICE 

OPERATION IN ALL MISSIONARY AREAS

   LUZON/VISAYAS/MINDANAO Various Areas 10.00 42.00 42.00  5.00    5.00       

4-8 HOURS Various SPUG Areas -          -  - -         -            
No increase in operating hours for CY 2022 up to present, all 

others served as scheduled
 -

9-16 HOURS Various SPUG Areas 5.00 28.00 28.00 5.00 5.00
Increase in operating hours served as scheduled; As of 

period, plants remained as is, no increase in OH

The five (5) Plants/Areas for 2022 with total rated capacity of 1.064 MW :

1) Peña DPP, Masbate

2) Chico DPP, Masbate

3) Atulayan DPP, Masbate

4) Bagongon DPP, Western Samar

5) Cinco Rama DPP, Western Samar

24 HOURS Various SPUG Areas 5.00 14.00 14.00 -         -            
No increase in operating hours for CY 2022 up to present, all 

others served as scheduled
 -

        c. CAPACITY ADDITION

            (New)
67.750

 Various SPUG 

Areas 
     3,727,999,064.26 MW 13.34 14.17 13.24 17.34 11.19

TO PROVIDE ADDITIONAL CAPACITY IN THE 

MISSIONARY AREAS
 -

1) Construction of Power Facilities incl. Supply, Erection/ 

Installation,  Test & Commissioning of Forty Seven (47) Units of 

Modular Diesel Generating Sets and Electrical Equipment for 

Luzon SPUG Areas under Schedule 1

     2x200kW Sabtang DPP

     2x200kW Itbayat DPP

     2x300kW Calayan DPP

     2x300kW Palanan DPP

     2x200kW & 1x100kW Kabugao DPP 

     2x200kW Jomalig DPP 

     3x300kW Patnanungan DPP

     3x300kW San Jose DPP

     3x200kW Concepcion DPP

     2x300kW Rizal DPP

     2x300kW & 1x200kW Araceli DPP

     3x200kW Balabac DPP

     2x200kW Cagayancillo DPP

     2x500kW & 1x300kW Culion DPP

     2x200kW & 2x100kW Linapacan DPP 

     2x500kW & 1x300kW Rapu-Rapu DPP

     2x500kW & 1x300kW Batan DPP

     1x500kW & 1x300kW San Pascual DPP

13.00
Various Luzon SPUG 

Areas
             538,974,727.18 MW 1.60  -  -  -  -

-Completed (100%) as of 22 August 2022 . 

Completed rectification of 374 punchlist items for 18 sites 

on 22 August 2022.

- Certificate of Project Completion effective 22 August 2022 

already issued to the Contractor. 

- Commissioned as of 26 March 2021 (47 units).

- Gensets for all 18 plant sites already energized/ 

commercially operated.

- For reproduction of completed PCOR.

- Ongoing settlement of warranty issues.

*Note: 

11.40MW were accomplished in CY 2019 (2.50MW) and CY 

2020 (8.90MW)

- Delays due to late delivery of generating sets and 

associated equipment;

- Issue on the conduct of Emission Testing already 

coordinated with EMB Region V; requested to expedite 

the evaluation and approval of the test plan for the said 

emission testing. Conduct of emission testing for genset 

with capacity below 300kW is no longer required;

- Work suspensions due to adjustment of plans on 

several project  sites  to suit the  actual field condition  

which prohibit Contractor  from performing  work in 

accordance  with the  approved construction  schedule.

           b) INCREASE IN OPERATING HOURS
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2) Construction of Power Facilities Including Supply, 

Delivery, Installation, Test and Commissioning of 2x180kW 

Modular Gensets and Associated Electrical Equipment and 

BOP for the Electrification of Four (4) Barangays at Naro 

Island, Masbate

0.36 Masbate                23,465,000.97 MW 0.36  -  -  -  -  -Commissioned, Energized and Commercially Operated.  -

3) Construction of Power Facilities Including Supply, 

Delivery, Installation, Test and Commissioning of Modular 

Gensets for the Electrification of Five (5) Barangays at 

Zamboanga Del Sur

1 x 90KW Tictabon DPP

1 x 40 KW Manalipa DPP

1 x 40kW Tumaloptap DPP 

1 x 10kW Pangapuyan DPP

1 x 10kW Great Sta. Cruz DPP

0.19 Zamboanga Del Sur                41,686,400.00 MW 0.19  -  -  -  -

- Project  completed as of 15 February 2022 including all 

punchlist items. 

Certificate of Completion signed and approved with effectivity 

dates as follows: 

Tictabon: 11 February 2022

Manalipa: 10 February 2022

Tumaloptap: 12 February 2022

Pangapuyan: 11 February 2022

Great Sta. Cruz: 15 February 2022

-T&C for Tictabon, Tumaloptap, Pangapuyan and Manalipa DPPs 

conducted on 25 June 2021.

-JFI and T&C for Great Sta. Cruz DPP conducted on 26 June 2021 

and 12 August 2021, respectively.

- Inauguration of Gensets for the following sites:

1x90kW Tictabon DPP conducted on 17 March 2022;

1x10kW Pangapuyan DPP conducted on 09 Oct 2021;

1x90kW Manalipa DPP conducted on 03 May 2022 

-Project close-out Report (PCOR) submitted to Finance on 21 

March 2022.

 -

4) Supply, Delivery, Installation, Test and Commissioning of 

Thirteen (13) Units of Modular D/G and Associated 

Electrical Equipment for Six (6) Areas of BAPA in Palawan 

in Three (3) Schedules (Schedule 1 - 6 Units)

Schedule I:    

- 2x50kW Calandagan, 

  2x50kW Bisucay

- 2 x 100kW Manamoc  

0.40 Palawan                44,411,439.98 MW  - 0.40  - 0.30       0.10          

 - Substantially completed (95.00%) with punchlist items 

for correction.

BISUCAY DPP

- T&C and JFI conducted on 14-24 March 2023. Ongoing rectification of 

punchlist items.

- Energized as of 03 May 2023. 

-Certificte of Turn Over effective 23 May 2023.

CALANDAGAN DPP
- T&C conducted on 09 to 18 December 2022. Ongoing rectification of 

remaining punchlist items.

-Ready for commercial operation.

-Target project competion by end of October 2023.

  

- Amendment to Order No. 1 - for the change in delivery 

site issued on 24 August 2021, emailed to the 

Contractor on 27 August 2021. Confirmed by the 

Contractor  on  24 September 2021. The 2x100kW 

gensets and associated equipment will be transferred 

from Manamoc, Cuyo, Palawan to Calandagan DPP, 

Araceli, Palawan due to presence of New Power 

Provider and in order to avoid further delay on the 

implementation.

- Amendment to Order No. 2 (Contract Price 

Adjustment) confirmed by the Supplier and received by 

PIC A last 24 September 2021.

-Contract already expired. For imposition of liquidated 

damages for the unperformed works beyond contract 

expiry.

5) Supply, Delivery, Installation, Test and Commissioning of 

Seven (7) Units of Modular Gensets & Associated 

Electrical Equipment for Three (3) Areas of Barangay 

Power Association (BAPA) in Palawan 

(Schedules 2 & 3 - 7 Units) 

  -  Bancalaan 2 DPP (2x100 kW and 1x50 kW)

     (originally Port Barton DPP, San Vicente)

  -  Bancalaan 1 (2x75 kW) (originally New

      Ibajay DPP, El Nido)

  -  Mangsee DPP (2x300 kW)

1.00 Palawan                55,329,492.50 MW  - 1.00  - 0.85  -

- Substantially completed (95.00%) with punchlist items for 

correction.

Mangsee DPP:

- T&C conducted on 21 to 25 November 2022. Ready for 

commercial operation with punchlist items for correction. 

Bancalaan 1:

- T&C was conducted on 12 to 15 November 2022. Ongoing 

rectification of forty-seven (47) punchlist items.

- The 2x75 kW and 1x100 kW gensets were commercially 

operated since 22 December 2022. Certificate of Turn-Over 

effective 22 December 2022 is already signed/approved.

Bancalaan 2:

- JFI and SAT of transformer were conducted on 14 

November 2022. Ongoing rectification of fifty (50) punchlist 

items. For scheduling of T&C.

- Contract already expired on 06 April 2022. Notice of 

Contract Expiry issued to the Supplier on 07 April 2022.
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6) Supply, Delivery, Installation, Test and Commissioning of 

Fifteen (15) Units of Modular Diesel Gensets including 

Balance of Plant for the Electrification of New Areas in 

Palawan in Two (2) Schedules: 

Schedule 1=P89,119,588.50 

Schedule 2= P9,432,410.00

Schedule 1: 610 kW - Project Duration: 365 C.D.

                                FY 2022
  -  Galoc DPP (1x30 kW)

  -  Panlaitan DPP (1x100 kW)

  -  Maglalambay DPP (1x50 kW) (originally 

      San Isidro DPP)

  -  Bulalacao DPP (2x100 kW and 1x50 kW)

  -  Cabugao DPP (1x50 kW)

  -  Pical DPP (2x20 kW) 

  -  Maroyogroyog DPP (1x20 kW and 1x30 kW) 

  -  Maracañao DPP (2x20 kW)

Schedule 2: 40 kW -  Project Duration: 180 C.D.

                                FY 2021
  -  Ramos (2x20kW)

0.65 Palawan                98,551,998.50 MW  - 0.04  - 0.04 0.57

- Substantially completed project.

- Per assessment, target project completion by end of July 

2023.

Schedule 1:     Target: 100%      Actual: 90.00%     

- Completed JFI and T&C activities for the following sites:

Maglalambay, Panlaitan, Galoc, Bulalacao and Cabugao, 

Maroyogroyog and Pical DPPs.

-Ongoing rectification of remaining punchlist items for the 

above-listed sites.

Schedule 2:     Target: 100%      Actual: 95.00% 

- T&C conducted on 08 to 11 November 2022. Ongoing 

rectification of remaining punchlist items. 

-Ready for commercial operation.

 

-Issued Notice of Contract Expiry on 19 November 2021. 

-Liquidated Damages (LD) will be imposed for 

unperformed works beyond the contract expiry.

7) Supply, Delivery, Installation, Test and Commissioning of 

Eight (8) Units of 50kW Modular Gensets for Dipla, 

Maytegued, Batas and Debangan DPP under the 

Electrification of New Areas In Palawan (Package 8)

 -  Nangalao DPP (2x50 kW) (originally Dipla

    DPP,Taytay)

 -  Casian DPP (2x50 kW) (originally 

    Maytegued DPP,Taytay)

 -  Batas DPP (2x50 kW), Taytay

 -  Debangan DPP (2x50 kW), Taytay

0.40 Palawan                61,568,268.00 MW  - 0.40  -  - 0.40

- Project accomplishment, 92.00%.

- Ongoing JFI and T&C of all sites were completed on the 

following dates: Batas, Debangan, Casian & Nangalao DPPs

- Ongoing installation of switchyard accessories and cable 

laying & termination at Nangalao DPP.

- Debangan and Batas DPPs are energized on 26 July 2023 

and 27 September 2023, respectively.

-Contract already expired. For imposition of LD for the 

unperformed works beyond contract expiry.

- Contract already expired on 06 April 2022. Liquidated 

Damages (LD) will be imposed for unperformed works 

beyond the contract expiry.

8) Construction of Power Facilities for the 2 x 150kW D/G 

& 13.8 KV Distribution Line Including Supply, Delivery, 

Erection/Installation, Test & Commissioning of BOP in Pag-

asa, Kalayaan Island, Palawan 

0.30 Palawan                35,349,766.10 MW 0.30  -  -  -  -

- Completed

- Energization/Switch-on Ceremony conducted.

- PCOR submitted to Finance on 09 September 2022.

9) Supply & Installation, Test & Commissioning of Modular 

D/G Including BOP for Electrification of New Areas in Two 

(2) Schedules  - Schedule 2: 4 Units – Quezon and 

Camarines Sur (Previously in Golo, Bulacan and Occidental 

Mindoro) 

New Sites:

 - 2x50kW Calutcot, Burdeos DPP,Quezon

    (originally for Talaotao)

 - 1x30kW and 1x50kW Butawanan, Siruma DPP, 

    Camarines Sur (originally for Bulacan)

0.18
Quezon/

Camarines Sur                  8,423,520.00 MW 0.18  -  -  -  -

 -  Contract already terminated . Contract Termination (In Part) 

already issued to the Contractor on 26 July 2021.

- Genset and accessories were delivered to Minuyan, Bulacan on 

24 & 26 August 2021.

- Unsatisfactory results for Insulation Power Factor (IPF) test 

conducted on the transformers. Ongoing evaluation of the 

Contractor's offer of 18-month Warranty Extension in lieu of 

transformer's acceptance.

- Contract termination issued to the Contractor.

-Re-testing of transformers conducted on 17 August 2023 and 

yielded satisfactory results.

- Management approved the change of scope and transfer of 

delivery sites:

   1. From Talaotao and Bulacan, Golo Island,

       Occidental Mindoro  to Calutcot, 

       Burdeos, Quezon and Butawanan, 

       Siruma, Camarines Sur;

   2. From Calutcot and Butawanan to NPC 

       Minuyan, San Jose del Monte, 

       Bulacan
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10) Supply, Delivery, Installation, Test & Commissioning of 

2 x 1.5MW Containerized Diesel Gensets and Associated 

Electrical Equipment for Torrijos DPP under Package 1

3.00 Marinduque              256,871,642.26 MW  -  -  - 3.00 -

- Completed

- Certificate of Acceptance / Complete Delivery effective 02 

December 2022 already signed and approved.

- Commercially operated as of 08 May 2022. Certificate of 

Turn-Over dated 20 May 2022 already approved.

-PCOR submitted to Finance on 12 January 2023.

- Final billing already claimed by the Contractor. 

Liquidated damages (LD) imposed for the unperformed 

works beyond the contract period.

11) Supply Delivery, Installation, T&C of  Four (4) Units of 

Modular D/G Including BOP for the Electrification of New 

Areas 

Schedule 1 –  San Pedro & San Pablo, Hinunangan, 

Southern Leyte (Previously for Ambil I and II in Occidental 

Mindoro) 

New Sites:

 -  San Pedro DPP (1x20kW and 1x30kW)

    (Originally for Ambil I)

  - San Pablo DPP (1x20kW and 1x30kW

    (Originally for Ambil II)

0.10 Southern Leyte                23,467,000.00 MW  - 0.10  -  - 0.10

-  Project accomplishment, 87.51%

-  T&C and JFI for San Pable and San Pedro DPPs conducted 

on 21-27 July 2023 and 27-31 July 2023, respectively.

-For rectification of identified punchlist items. Target 

completion by end of October 2023.

- Contract already expired on 06 June 2022. Liquidated 

Damages will be imposed for unperformed works 

beyond the contract period.

12) Supply, Delivery, Installation, Test and Commissioning 

of Nineteen (19) Units of Modular Diesel Generating Sets 

and Associated Electrical Equipment for SPUG Bohol Areas 

under Schedule II-B

  -  Bagongbanwa DPP, Tubigon, Bohol

     (3x50kW)

  -  Balicasag DPP, Panglao, Bohol (2x50kW)

  -  Batasan DPP, Tubigon, Bohol (2x50kW) 

  -  Cuaming DPP, Inabanga, Bohol (2x50kW)

  -  Mantatao DPP, Calape, Bohol (2x50kW)

  -  Pamilacan DPP, Baclayon, Bohol (2x50kW)

  -  Cabul-an DPP,  Buenavista, Bohol (2x50kW)

  -  Hambongan DPP, Inabanga, Bohol (1x50kW)

  -  Mocaboc DPP,  Tubigon, Bohol (1x50kW) 

  -  Ubay DPP, Tubigon, Bohol (2x20kW)

0.89 Bohol                98,633,386.16 MW 0.89  -  -  -  -

- Completed project as of 23 June 2023.

- Certificate of Completion effective 23 June 2023 is already 

signed.

- SPUG already approved Certificate of Taking Over dated 29 

April 2022 for the equipment supplied at Cabul-an, 

Cuaming, Mantatao, Pamilacan and Balicasag DPPs.

- Functional and Reliability Test of genset at Hambongan, 

Bagongbanwa and Mocaboc DPPs conducted on 02-03 May 

2023, 03-07 May 2023 and 08-09 May 2023.

- Preliminary PCOR submitted to Finance on 30 March 2023.

 - Contract already expired on 04 September 2021. 

 - For imposition of Liquidated Damages (LD) for the 

unperformed item of works beyond the contract period.

13) Supply, Delivery, Installation, Test and Commissioning 

of Various D/G Sets for Electrification of Seven (7) New 

Areas in Bohol

  -  Bilang-bilangan Dako (1x50kW)

  -  Bilang-bilangan Diyot (1x75kW)

  -  Cataban (2x30kW)

  -  Gaus (1x20kW & 1x30kW)

  -  Hingotanan East (1x75kW)

  -  Hingotanan West (1x100kW)

  -  Malingin (2x30kW)

  -  Maomaoan (1x20kW & 1x30kW)

  -  Sagasa (2x30kW)

0.58 Bohol                85,122,534.00 MW  - 0.58  -  - 0.52

 - Project accomplishment, 72.13% 

- Conducted T&C and JFI of the following sites:

     Bilang-bilangan Dako & Bilang-bilangan Diyot: 14 June 2023

     Gaus: 18 May 2023

     Hingotanan East and Hingotanan West: 04 to 07 June 2023

     Malingin: 22-23 May 2023

     Maomawan: 11 to 13 June 2023

     Sagasa: 19-21 May 2023

- For scheduling of T&C for the remaining sites (Cataban DPP).

- For scheduling of T&C  for the remaining site (Cataban DPP).

'- Contract already expired on 16 May 2022. For 

imposition of LD for the unperformed item of works 

beyond the contract period.
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14) Supply, Delivery, Installation, Test and Commissioning 

of 22 Units of Modular G/S & Elect. Equipment for 

Mindanao SPUG Areas - Schedule III
 - 1 x 200 kW Hikdop

 - 2 x 200 kW & 2 x 300 kW  

     Limasawa

 - 1 x 300 kW Talicud

 - 2 x 200 kW Balut

 - 1 x 500 kW Ninoy Aquino

 - 1 x 300 kW Palimbang

 - 1 x 300 kW & 1 x 200 kW Balimbing

 - 1 x 300 kW & 2 x 100 kW Tandubas

 - 2 x 300 kW Sibutu

 - 2 x 200 kW Manukmangkaw

 - 2 x 300 kW Tandubanak

 - 1 x 200 kW Sacol

5.50
Visayas/

Mindanao Areas
             263,777,516.16 MW 1.40  -  - 4.10  -

 '- Substantially completed (98.78%) with remaining punchlists for 

correction.

- T&C conducted for all sites on the following dates:

     Sen. Ninoy Aquino DPP: 19 to 23 November 2021

     Palimbang DPP: 29 November 2021

     Balimbing DPP: 29 November to 14 December 2021 (for 1x300kW)

          17 February 2022 (for 1x200kW)

     Talicud DPP: 08 to 11 December 2021

     Sibutu DPP: 24 to 29 January 2022

     Tandubanak DPP: 24 to 30 January 2022 (partial)

     Tandubas DPP: 14 February 2022

     Manuk-Mangkaw DPP: 12 February 2022

     Limasawa DPP: 28 March to 05 April 2022

     Sacol DPP: 26 April 2022

     Hikdop DPP: 27 April 2022

     Balut DPP: 27 May 2022

- Ongoing rectification of remaining punchlist items on all project sites.

- All 200kW and 100kW Diesel Gensets have issues on the turbocharger 

which are glowing red hot and have not met the guaranteed fuel rate.

- Per assessment, target project completion by end of July 2023.

- LD will be imposed for unperformed works beyond the 

revised contract expiry (17 September 2021) per 90 C.D. 

Contract Time Extension No.2 approved by the NP 

Board.

15) Supply, Delivery, Installation, Test and Commissioning 

Works of 11 Units Modular Gensets for Luzon SPUG Areas 

under 

Sch. IV-A

- 3 x 600kW Lubang DPP

- 1 x 600kW Tingloy DPP

- 3 x 600kW Romblon DPP

- 2 x 300kW Corcuera DPP

1x200kW & 1 x 300kW Banton DPP

5.30 Luzon Areas              162,558,286.18 MW 5.30  -  -  -  -

- Completed

- Date of commercial operation per site:

   Lubang DPP:   02 August 2021

   Tingloy DPP:    07 August 2021

   Romblon DPP: 11 August 2021

   Corcuera DPP: 26 July 2021

   Banton DPP:     04 August 2021

- Tested/commissioned as of 27 May 2021.

- Project Certificate of Completion Report (PCOR) submitted 

to Finance.

 

16) Supply, Delivery, Installation, Test and Commissioning 

of Ten (10) Units of Modular Diesel Generating Sets and 

Associated Electrical Equipment for Bicol SPUG Areas 

under Sch. IV-B

  -  Quinalasag DPP (2x200kW)

  -  Peňa DPP (1x100kW)

  -  Palumbanes DPP (2x50kW)

  -  Guinauayan DPP (1x50kW)

  -  Nabuctot DPP (1x50kW)

  -  Chico DPP (1x50kW)*

  -  Atulayan DPP (2x25kW)*

0.80

Luzon Areas

Masbate

Catanduanes

Camarines Sur

               66,273,448.34 MW 0.80  -  -  -  -

- Project completed as of 26 April 2022. Certificate of 

Project Completion effective 26 April 2022.

- Final Billing claimed on 31 August 2022.

- Project Close-out Report (PCOR) submitted on 22 

September 2022.

17) Supply, Delivery, Installation, Test and Commissioning 

of 4 Units of Modular Gensets and Associated Electrical 

Equipment for Luzon SPUG Areas under Schedule IV-C
- 2 x 300kW Maconacon DPP 

- 2 x 500kW Casiguran DPP

1.60 Luzon Areas                49,105,870.64 MW 1.60  -  -  -  -

- Completed

- Certificate of Acceptance/Complete Delivery effective 20 

March 2022 signed/approved.

- PCOR submitted to Finance on 09 September 2022.

 -
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18) Supply, Delivery, Installation, Test and Commissioning  

of Eight (8) Units of Modular Gensets for Panay & Agutaya 

SPUG Areas under Schedule II-D 

  -  Caluya (2x400 kW)

  -  Gigantes (3x200 kW)

  -  Batbatan (1x100 kW)

  -  Agutaya (2x100 kW)

1.70 Luzon /Visayas Areas                67,802,060.70 MW  - 1.70  - 1.70  -

- Project accomplishment, 92.39%

Caluya DPP:
- JFI and T&C conducted on 17 to 27 June 2022. Ongoing rectification of 

punchlist items, 4 out of 26 completed.

- Operation of gensets taken over by SPUG effective 25 June 2022.

Batbatan DPP:
- JFI and T&C conducted on 01 to 03 July 2022. Ongoing rectification of 

punchlist items, 6 out of 26 completed.

Gigantes DPP:
- JFI and T&C conducted on 06 to 09 July 2022. Ongoing rectification of 

punchlist items, 9 out of 30 completed.

- Operation of gensets taken over by SPUG effective 14 July 2022.

Agutaya DPP:
- Gensets (1x100kW) delivered at site on 21 February 2022.

- Completed installation of cable tray and control cables.

- JFI and T&C conducted on 27 October 2022. Ongoing rectification of 

twenty-seven (27) punchlist items.

- Target project completion by 3rd Quarter of 2023.

- Contract already expired as of 27 January 2022. For 

imposition of LD for unperformed works beyond 

contract expiry.

19) Supply, Delivery, Installation, Test and Commissioning 

of 3 x 1500 kW Containerized Diesel Gensets and Asso. 

Electrical Eqpt. for Kalamansig DPP

4.50 Sultan Kudarat              295,420,798.45 MW  -  -  -  -  -

- Project accomplishment, 94.05%

- Gensets delivered at site:

   Genset Unit No.1 on 02 September 2021

   Genset Unit Nos. 2 & 3 on 16 September 2021

- Auxilliary Transformer (3x200kVA) delivered at site on 28 

August 2023

-Conducted pre-T&C of 3x1.5MW Modular DG on 22-24 

September 2023. 

-Conducted online testing/synchronization of Gensets 

(3x1.5MW) on 26 to 30 September 2023. 

-Target project completion by end of October 2023.

- Contract Time Extension No.2 (90 C.D.) approved by 

the NP Board on 02 March 2022.

- LD will be imposed for unperformed works beyond the 

revised contract expiry per 90 C.D. Contract Time 

Extension No.2 approved by the NP Board on 02 March 

2022.

20) Supply, Delivery, Installation, Test and Commissioning 

of Six (6) Units of 50kW Modular Gensets for Saluping & 

Tapiantana DPP under the Electrification of New Areas In 

Basilan (Package 10A)

- 3 X 50 KW Lanawan DPP (formerly Saluping

  DPP), Basilan

- 3 X 50 KW Tapiantana DPP, Basilan

0.30 Basilan                34,585,000.00 MW 0.30  -  -  -  -

- Substantially completed (99.45%) 

-With remaining 13 out of 23 punchlists for close-out. 

    Lanawan DPP: 6 out of 11 

    Tapiantana DPP: 6 out of 12

- Inauguration and Ceremonial Switch-on conducted

-Tapiantana and Lanawan DPPs energized on 07 September 

2022 and 31 August 2023, respectively. 

- For imposition of LD for the unperformed item of 

works beyond the contract period.

- Issued Show Cause Order dated 30 August 2022 for 

the non-compliance in the remaining punchlist items of 

the project.
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21) Supply, Delivery, Installation, Test and Commissioning 

of 3x50 kW Modular Diesel Gensets, Associated Electrical 

Equipment and Balance of Plant for the Electrification of 

New Area in Sulu (Package 11A)

0.15 Sulu                22,939,000.00 MW  -  -  - 0.15  -

- Project accomplishment, 99.10%, with remaining 

punchlist items for correction.

- JFI and T&C conducted.

-Rectification of punchlist items 13 out of 29 completed.

-Testing of replacement three (3) units of 75kVA Power 

Transformer conducted on 19 September 2023.

-Target project completion by end of October 2023.

- Replacement of three (3) units of 75kVA Power 

Transformer delivered at site, that is non-compliant in 

the vector group as approved by NPC, is for 

procurement of the Contractor.

- Contract already expired last 07 October 2021. 

Contractor already advised on the imposition of 

liquidated damages for the unperformed activities 

beyond contract expiry.

22) Supply, Delivery, Installation, Test and Commissioning 

of 2 x 1500 kW (3.0 MW) Containerized Gensets for 

Dinagat DPP, Dinagat and 2 x 600kW Containerized 

Gensets for West Simunul DPP, Tawi-Tawi

4.20 Tawi-Tawi              262,052,604.15 MW  -  -  - 4.20  -

- Completed

- Completed project as of 22 December 2022 (West Simunul 

DPP) and 15 March 2023 (Dinagat DPP).

Dinagat DPP:

- T&C conducted on 18-29 August 2022.

- Turned over to SPUG effective 30 August 2022.

- Certificate of Acceptance/Complete Delivery effective 15 

March 2023 is already signed/approved.

West Simunul DPP:

- JFI and T&C completed on 19 December 2021.

- Conducted 1st PMS of Gensets on 07 October 2022. All 

punchlist items already rectified.

- Certificate of Complete Delivery/Acceptance effective 22 

December 2022 is already signed and approved.

- Target submission of PCOR by end of November 2023.

- For imposition of LD for the unperformed item of 

works beyond the contract period.

23) Supply, Delivery, Installation, Test and Commissioning 

of 1x200 kW and 1x100kW Modular Gensets and 

Associated Electrical Equipment for Sarangani DPP 

0.30 Sarangani                19,113,913.00 MW  - 0.30  -  -  -

- Project accomplishment, 75.58%

- Gensets, GCPPs and Tarnsformers and Day Tanks installed 

at site on 21 August 2023.

-Ongoing electro-mechanical works at site.

-Target T&C by October 2023

-Contract already expired. For imposition of Liquidated 

Damages for the unperformed works beyond contract expiry

- Target project completion by end of June 2023.

- Six (6) failed biddings:

  > Bidding (PB1) on 12/27/18 (Failed).

  > Bidding (PB2) on 5/19/19 (Failed;

     bidder is non-responsive).

  > Bidding (PB3) on 10/28/19 (Failed).

  > Bidding (NP) on 6/30/20 (Failed).

  > Bidding (PB2) on 2/2/21 (Failed).

  > Bidding (PB3) on 3/29/21 (Failed).

- Project spill over to 2023.

24) Supply, Delivery, Installation, Test & Commissioning of 

2x75 kW Mod. Diesel G/S, Asso. Elect. Equipt. of 3 Brgys. 

at Sibanag Is., Basilisa, Province of Dinagat Island Under 

off-Grid Elect. Project

0.10 Dinagat Island                26,893,600.00 MW  - 0.10  -  -  -

- Completed revision of TOR (from 2x50kW to 2x75kW) on 

30 September 2022. Revised PR and WO due to revision of 

ABC from Php 16,077,000.00 to Php 26,893,600.00 

transmitted to Logistics Dept. on 16 February 2023. 

- Pre-procurement meeting conducted on 17 April 2023-

deferred procurement. Excluded in the final project line-up 

for FY 2023Work and Financial Plan.

-Proposed for RE/Hybridization in CY 2024 Tier Line-up.

Site Acquisition:

- Flag Application forwarded to DENR-Central Office on 11 

November 2021 was already approved. Released and 

notarized on 18 August 2022.

- Four (4) failed biddings.  

     > Bidding (PB1) on 7/11/19 (Failed).

     > Bidding (PB2) on 10/9/19 (Failed).

     > Bidding (PB3) on 11/11/19 (Failed).

     > Bidding (NP) on 1/20/20 (Failed).

'- Underwent two (2) failed biddings on 16 February 

2022 (lone bidder was post-disqualified) and on 19 May 

2022 (no bidder).

-Spillover project from FY 2021.
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25) Supply, Delivery, Installation, Test & Commissioning of 

31 Units of Modular Diesel Gensets for Samar SPUG  Areas 

under Schedule II-A
  - 3x300 kW Capul DPP, N. Samar;

  - 3x300 kW San Antonio DPP, N. Samar;

  - 1x200 kW & 1x100 kW San Vicente DPP, N. Samar; (originally 2x100 

kW)

  - 3x300 kW Biri DPP, N. Samar;

  - 1x200 kW & 1x50 kW Batag DPP, N. Samar;(originally 2x50 kW)

  - 1x300 kW & 2x200 kW Zumarraga DPP, W. Samar; (originally 3x200 

kW)

  - 1x200 kW & 1x50 kW & Almagro DPP, W. Samar; (originally 1x300 

kW & 2x200 kW);

  - 2x200 kW Sto. Nino DPP, W. Samar;

  - 2x50 kW Lunang DPP, W. Samar; (originally 1x50 kW)

  - 1x50 kW Biasong DPP (originally 2x50kW);

  - 1x200kW Takut DPP;

  - 1x100kW & 1x50kW Costa Rica DPP (originally 1x100kW)

  - 1x200kW & 1x50kW Camandag DPP (originally 2x50kW);

  - 2x200kW & 1x100kW Maripipi DPP (originally 3x200kW);

  - 2x20kW Ubay DPP 

5.85 Samar              209,940,313.42 MW  - 5.85  -  - 5.85

- Substantially completed project (97.85%) with punchlist 

items for completion.

- Conducted T&C and JFI of the following sites:

   Sto Niño DPP: 21 to 28 April 2023

   Takut DPP: 21 to 28 April 2023

   San Antonio DPP: 29 April 2023 to 06 May 2023

   Capul DPP: 07 to 14 May 2023

   Zumarraga DPP: 17 to 21 May 2023

   San Vicente DPP: 17 to 23 May 2023

   Biri DPP: 22 to 28 May 2023

   Almagro DPP: 24 to 31 May 2023

   Lunang DPP: 31 May to 08 June 2023

   Costa Rica DPP: 09 to 13 June 2023

   Camandag DPP: 10 to 13 June 2023

   Biasong DPP: 16 to 18 June 2023

   Maripipi DPP: 15 to 22 June 2023

   Batag DPP: 20 to 25 June 2023

- Ongoing delivery of spare parts for the 14 sites

- Target project completion by end of October 2023

-Awaiting NP Board instructions/directives on the Contract Time 

Extension (until end of March 2023) purportedly granted by the former 

NPC-OIC and DOE Usec Donato D. Marcos

- The Contractor, in its reply letter dated 11 November 

2022 to the issued Notice to Terminate Contract No.2, 

committed to complete the project on/before end of 

January 2023.

- Contract already expired on 17 May 2022. Liquidated 

damages will be imposed for unperformed works 

beyond contract expiry.

26) Supply, Delivery, Installation, Test and Commissioning 

of 6x50kW Modular Diesel Gensets and Associated 

Electrical Equipment and Balance of Plant for 

Electrification of Two (2) New Areas in Tawi-Tawi under 

Package 11B

  - 3x50 kW Taganak DPP, Turtle Island, Tawi-Tawi

  - 3x50 kW Tabawan DPP, South Ubian, Tawi-Tawi

0.30 Tawi-Tawi                45,266,015.98 MW  - 0.30  -  - 0.15

- Project accomplishment, 93.06%

Taganak DPP:

- No activity at project site.

Tabawan DPP:

- No activity at project site.

- Awaiting NP Board instructions/directives on the Contract 

Time Extension (until end of March 2023) purportedly 

granted by the former NPC-OIC and DOE Usec. Donato D. 

Marcos. 

- Contract already expired last 08 July 2022. Contractor 

already advised on the imposition of liquidated damages for 

the unperformed activities beyond contract expiry.

- Contract Time Extension (58 C.D.) was granted to the 

Contractor per PMD evaluation/ recommendation. 

Revised Contract Expiry No.1: 09 May 2022.

- Contract Time Extension (60 C.D.) due to surge of 

COVID-19 cases in the manufacturing plant of gensets 

was granted to the Contractor per PMD evaluation/ 

recommendation. Revised Contract Expiry No.2: 08 July 

2022.

- Contract already expired last 08 July 2022. Imposition 

of liquidated damages for the unperformed activities 

beyond contract expiry issued to the Contractor.

27) Supply, Delivery, Installation, Test and Commissioning 

of Two (2) Units of  600 kW Open Type Diesel Generating 

Sets for PB 109 including Associated Electrical Equipment 

(Prime Duty)

1.20 Cebu                34,487,503.82 MW  - 1.20  - 1.20  -

- Completed project as of 26 January 2023.

- Certificate of Acceptance/Complete Delivery effective 26 

January 2023 is already issued to the Contractor.

-T&C and JFI conducted on 05-07 december 2022

-PCOR submitted to Finance on 16 June 2023

- Contract already expired on 02 December 2022. For 

imposition of liquidated damages  for unperformed 

works beyond the contract expiry.

28)  Supply, Delivery, Installation, Test and Commissioning 

of Three (3) Units of  600 kW Diesel Generating Sets and 

Associated Electrical Equipment for PB  114 (Prime Duty) 

1.80 Cebu                50,610,000.00 MW  - 1.80  - 1.80  -

- Completed project as of 10 December 2022.

- Certificate of Acceptance / Complete Delivery effective 10 

December 2022 is already approved.

- JFI and T&C conducted on 18 - 21 October 2022. 

- PCOR submitted to Finance 16 June 2023.
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29) Supply, Delivery, Installation, Test and Commissioning 

of 2x200 kW Modular Diesel Generating Sets for 

Guintarcan Diesel Power Plant (Schedule II-C)
0.40 Cebu                14,922,598.97 MW  - 0.40  -  -  -

- - Substantially completed Project, 95.09%

-  Gensets and associated electrical equipment already 

installed.

- Ongoing termination of power cables and control cables on 

gensets, GCPP and transformer. Ongoing installation of day 

tank piping.

-Target conduct of JFI and T&C on 03 to 09 October 2023

- Target project completion by end of October 2023. 

 - Notice of Contract Expiry forwarded to the Contractor 

on 13 March 2023. For imposition of liquidated 

damages for unperformed works beyond contract 

expiry.

- For issuance of Contract termination.

30) Supply, Delivery, Test and Commissioning of 1x100kW 

& 1x150kW Modular Diesel Gensets and Associated 

Electrical Equipment for Minabel DPP and Balatubat DPP 

under Package 12

0.25 Isabela 20,699,999.47 MW - - 0.25 - -

- Substantially completed Project, 89.82%

- Power Transformer Day Tank and Steel Pole for Minabel 

and Balatubat DPPs installed on 07 and 11 August 2023 

respectively.

-Gensets for Balatubat and Minabel DPPs installed on 18 

and 20August 2023, respectively.

-Ongoing electro-mechanical works at project sites.

-Target conduct of T&C by 2nd week of October 2023.

-Target project completion by end of October 2023. 

 - Contract already expired. For imposition of LD for the 

unperformed works beyond contract expiry.

- For issuance of Notice of Contract Termination.

-Hold in abeyance the Contract Termination due to 

significant progress but without prejudice to the 

imposition of LD for the unperformed works beyond the 

contract expiry.

31) Supply, Delivery, Installation, Test and Commissioning 

of 2x600kW Containerized Diesel Gensets and Associated 

Electrical Equipment for Cuyo DPP

1.20 Palawan 41,040,787.63 MW - - 1.20 - 1.20

- Certificate of Project Completion effective 21 June 2023 

already issued.

- Certificate of Turn over effective 27 May 2023 is already 

signed and approved.

 -

32) Supply, Delivery, Installation, Test and Commissioning 

of 1x200kW and 1x100kW Containerized Diesel Gensets 

and Associated Electrical Equipment for Kalayaan DPP

0.30 Palawan 18,973,160.00 MW - - 0.30 -  -

-  Project accomplishment, 0.00%

-  Major Equipment delivered at Puerto Princesa Port on 13 

August 2023.

-Delivery of all major equipment at site by 2nd week of 

October 2023.

-Contract already expired. For imposition of LD for the 

unperformed works beyond contract expiry.

-Target project completion by end of October 2023. 

 - Major causes of delay are delayed submission of 

drawings/brochures and mobilization at project site.

- For issuance of Notice of Contract Termination.

33) Supply, Delivery, Test and Commissioning of 2x150kW 

Modular Diesel Gensets and Associated Electrical 

Equipment including Relocation Works for Gilotongan DPP

0.30 Masbate 20,315,000.00 MW - - 0.30 - 0.30

- Substantially completed project (99.47%) with punchlist 

items for compliance.

- Gensets delivered at project site on 09 August 2023.

-Transformer delivered at project site and installed on 25 

August 2023.

-JFI and T&C conducted o 20-23 September 2023. Ongoing 

rectification of punchlist items.

-Target project completion by end of October 2023. 
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34) Supply, Delivery, Test and Commissioning of 1x100kW 

(for Dancalan DPP) and 1x100kW (for Malaking Ilog DPP) 

Modular Diesel Gensets and Associated Electrical 

Equipment under Package 13-A

0.20 Masbate 13,622,981.58 MW - - 0.20 -  -

- Project accomplishment, 87.53%

-Generator transformers and materials for electro-

mechanical works were delivered at site on 11 Agust 2023.

-SAT for Gensets conducted on 10-11 August 2023.

-Completed installation of Gensets and Transformers for all 

sites.

-Ongoing installation of fuel piping and ventilation system, 

painting and tagging works.

35) Supply, Delivery, Installation, Test and Commissioning 

of 1x100kW (For Osmeña DPP), 1x100kW (for Peñafrancia) 

and 1x100kW (for Quezon DPP) Modular Diesel Genset and 

Associated Electrical Equipment

0.30 Masbate 18,282,140.00 MW - - 0.30 -  -

- Project accomplishment, 84.00%

- Gensets, daytanks and transformers for Osmeña, Quezon 

and Peñafrancia DPPs were delivered on 11, 14 and 16 

August 2023, respectively.

-Ongoing electrical works and excavation for take-

offstructure at switchyard area for all project sites. 

-Ongoing mecahnical works and pipig works for gensets at 

Osmeña and Peñarancia DPPs.

-Target conduct of T&C by 2nd week of October 2023.

The Contractor, in its reply letter dated 08 February 

2023 to the issued Notice of Contract Termination on 

02 February 2023, cited the stoppage factory 

operations in China due to ressurgence of COVID-19 

and imposed lockdowns.

- Issued Notice of Contract Expiry on 22 March 2023 

and reminded the Contractor on the imposition of LD 

for the unperformed works beyond Contract expiry.

36) Supply, Delivery, Test and Commissioning of 2x40kW 

(for Ilijan DPP) and 1x100kW (for Cinco Rama DPP) Modular 

Diesel Gensets and Associated Electrical Equipment under 

Package 20-B

0.18 Western Samar 12,298,357.65 MW - - 0.18 -  -

- Project accomplishment, 72.87%

- All major equipment already delivered at sites as of 20 

August 2023.

-Power Cables and materials delivered at sites as of 12 

September 2023

-Ongoing construction of cable trench and day tank support 

at Cinco Rama DPP.

-Target T&C by 3rd to 4th week of October 2023.

-Target project completion by endof November 2023.

- Contract already expired. For imposition of LD for 

unperformed works beyond contract expiry.

- For issuance of Notice of Contract Termination.

37)  Supply, Delivery, Test and Commissioning of 2x50kW 

Modular Diesel Gensets and Associated Electrical 

Equipment for Bagongon DPP and 2x20kW for Buluan DPP 

under Package 20-C

0.14 Leyte 15,500,000.00 MW - - 0.14 - -

- Project accomplishment, 35.88%

- Completed erection of Steel Pole/Take-Off Structure 

including accessories and installation and termination of 

Generator Transformer.

-No activity at project site.

-Shipping of major equipment departed from China on 20 

September 2023. Target delivery at project site by 2nd week 

of October 2023. 

 -Major causes of delay are delayed delivery of materials 

and installation works.

38) Transfer of 2x500kW Gensets from Busuanga to Rizal 

DPP
1.00 Palawan 14,780,318.56 MW - - 1.00 - 0.50

- Substantially completed project, 95.13% with punchlist 

items for compliance.

- JFI and T&C of Unit No. 9 conducted on 25 August 2023. 

Ongoing rectification of punchlist items.

-Genset (1x500kW) is operational as of 06 September 2023 

-Ongoing overhauling of Unit 8 by SPUG. Target completion 

by end of October 2023.

-Contract already expired. For imposition of Liquidated 

Damages for the unperformed works beyond contract 

expiry.
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39) Supply, Delivery, Installation, Test and Commissioning 

of 1x60kW and 2x100kW Modular Diesel Gensets 

Asscoiated electrical Equipment and Balance of Plant of 

Paly DPP

0.26 Leyte 22,000,000.00 MW - - 0.26 - -

- Project accomplishment, 81.59%

- All major equipment have been delivered at project site on 

24 August 2023. Ongoing installation at project site.

-Ongoing electro-mechanical works.

-Target conduct of JFI and T&C by October 2023.

-Contract already expired. For impositio of LD for the 

unperformed works beyond contract expiry.

-Target project completion by end of October 2023.

 

40) Supply, Delivery, Installation, Test & Commissioning of 

1x120kW & 2x90kW for Tagubanhan DPP
0.30 Iloilo 16,212,260.95 MW - - 0.30 - 0.30

- Completed project with punchlist items for rectification.

- Site acceptance Test of Genset conducted at the 

Contractor's Warehouse in Bulacan on 14-16 August 2023.

-JFI and T&C conducted on 25 September 2023.

41) Supply, Delivery, Test and Commissioning of 2x600kW 

Diesel Gensets for PB 116 including Associated Electrical 

Equipment

1.20 Cebu 39,067,259.96 MW - - 1.20 - 1.20

-Substantially completed project (98.59%) with remaining 

punchlist items for completion.

- Gensets already delivered and installed at site on 26 April 

2023 and 28 April 2023, respectively.

- JFI and T&C conducted on 06-10 June 2023.

-Conducted reliability test on 15-16 September 2023.

-Commercially operated on 16 September 2023.

42) Supply, Delivery, Test and Commissioning of 3x600kW 

Diesel Gensets for PB 113 including Associated Electrical 

Equipment

1.80 Cebu 55,333,600.00 MW - - 1.80 -  -

- Project accomplishment, 37.01%

- Completed dismantling and fabrication/installation works. 

-Major equipment shipped from China on 22 September 

2023. Expected arrival at site by 2nd week of October 2023.

-Contractor committed to complete the project by 30 

October 2023.

-Delayed delivery of major equipment

43) Supply, Delivery, Installation, Test and Commissioning 

of 2 x 50kW and Associated Electrical Equipment for 

Cabungaan DPP

0.10 Samar 10,371,360.00 MW - - 0.10 -  -

- Excluded in the final project line-up for FY 2023 Work and 

Financial Plan. Proposed for Renewable Energy 

Hybridization in CY 2025.

- Underwent two (2) failed public biddings on 14 June 

2022 (no bidder) and 11 July 2022 (no bidder).

44) Supply, Delivery, Installation, Test & Commissioning of 

Six (6) Units of Diesel Gensets and Associated Electrical 

Equipment for Sulu SPUG Areas (Siasi, Pangutaran & 

Pandami) under Package 21 Rev.02

2.80 Sulu 221,222,925.00 MW - - 2.80 -  -

- As manifested during the NP Board Meeting on 11 May 

2023, NPC is instructed to ensure that there are no more 

DGs to be procured and that NPC must strive the integration 

of RE/Hybridization. 

- Deferred procurement. Proposed for genset rental (200kW 

Pandami and 300kW Pangutaran) in CY 2024 Tier 2 Line-up 

with Est. Cost of PhP 13M.

- Proposed for Hybridization in CY 2026. 1540kWp Solar PV 

& 1120 kWh BESS for Siasi with Est. Cost of PhP 330M, 

168kWp Solar PV & 112kWh BESS for Pandami with Est. Cost 

of PhP 35M and 420kWp Solar PV & 350kWh BESS for 

Pangutaran with Est. Cost of PhP 95M.

- Formerly funded under SARO 2022.

- Underwent three (3) failed public biddings on 07 

March 2022 (three (3) bidders failed in legal/technical 

evaluation); on 18 April 2022 (three (3) bids not 

opened) and on 08 September 2022  (no bidder).
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45)  Supply, Delivery, Installation, Testing and 

Commissioning of Six Units MDG & Associated Electrical 

Equipment for Zamboanga SPUG Areas (Tigtabon and 

Pangapuyan DPP) under Package 38

0.51 Zamboanga 42,386,800.00 MW - - 0.51 -  -

-  Deferred procurement. Excluded in the final project line-

up for FY 2023 Work and Financial Plan. Proposed for genset 

rental in CY 2024 Tier 2 Line-up.

- Proposed for genset rental in CY 2024 Tier 2 Line-up 

(400kW, PhP 4.8M for Tigtabon and 110kW, PhP 2.6M for 

Pangapuyan).

- Proposed for Hybridization in CY 2027. 70kWp Solar PV & 

42kWh BESS for Pangapuyan with Est. Cost of PhP 15M and 

105kWp Solar PV & 70kWh BESS for Tigtabon with Est. Cost 

of PhP 22M.

 -

46) Supply, Delivery, Installation, Testing and 

Commissioning of 2x150kW MDG and Associated Electrical 

Equipment for Pilas DPP

0.30 Basilan 19,620,300.00 MW - - 0.30 -  -

- Deferred procurement . Excluded in the final project line-

up for FY 2023 Work and Financial Plan. Proposed for genset 

rental in CY 2024 Tier 2 Line-up.

- Proposed for genset rental in CY 2024 Tier 2 Line-up 

(300kW, PhP 7.2M).

 

47) Supply, Delivery, Installation, Test and Commissioning 

of 2X500kW Modular Diesel Gensets, Associated Electrical 

Equipment for Palimbang DPP, Palimbang, Sultan Kudarat

1.00 Sultan Kudarat 37,664,272.00 MW - - 1.00 -  -

- Deferred procurement . Excluded in the final project line-

up for FY 2023 Work and Financial Plan. Proposed for genset 

rental in CY 2024 Tier 2 Line-up.

- Proposed for genset rental in CY 2024 Tier 2 Line-up (1MW,  

PhP 9.30M).

 

48) Supply, Delivery, Installation, Test and Commissioning 

of 2X100kW Modular Diesel Gensets and Associated 

Electrical Equipment for Gibusong DPP, Guibusong Is., 

Loreto, Dinagat

0.20 Dinagat Island 14,483,800.00 MW - - 0.20 -  -

- Included in the SARO 2023 Tier-1 line-up.

- Deferred procurement. Proposed for genset rental in CY 

2023 (200kW, PhP 4.6M) and CY 2024 (200kW, PhP 5.06M).

- Proposed for Hybridization in CY 2026. 84kWp Solar PV & 

56kWh BESS with Estimated Cost of PhP 18M.

 

49) Supply, Delivery, Installation, Test and Commissioning 

of 2x100kW (For Guin-awayan DPP) and 2x80kW (for 

Nabuctot DPP) Diesel Gensets and Associated Electrical 

Equipment under Package 14-A

0.36 Masbate 25,610,448.00 MW - - 0.36 -  -

- Underwent two (2) failed public biddings on 27 April 2022 

and 26 May 2022 (no bidder).

- Revised TOR (ABC revised from Php 21,342,040.00 to Php 

25,610,448.00) received by PMD on 06 July 2022. Revised PR 

and Work Order reflecting the new ABC transmitted to 

Logistics Dept. on 03 August 2022.

- Bid opening on 04 October 2022. Bid opening report 

approved on 13 October 2022.

- SCB was post-disqualified. Post-qualification report 

presented to and approved by the BAC on 29 November 

2022. Motion for reconsideration sent by SCB on 22 

December 2022 was denied by NPC-BAC. 

- Protest filed by the SCB anent the denial of MR was 

presented to the MANCOM, BRRMC and NP Board on 09 

February 2023, 17 February 2023 and 08 March 2023, 

respectively. Protest was denied by the NP Board.

- Excluded in the final project line-up for FY 2023 Work 

and Financial Plan.

50) Supply, Delivery, Installation, Test and Commissioning 

of 1x100kW Modular Diesel Genset and Associated 

Electrical Equipment for Mababangbaybay DPP

0.10 Masbate 7,065,000.00 MW - - 0.10 -  -

- Bid opening (PB4) on 25 January 2023 was postponed.

- Deferred project per memo from OPCEO dated 19 January 

2023 - Deferment of Procurement of Some Projects.

 - Underwent three (3) failed biddings on 08 August 

2022 (no bidder); 21 September 2022 (no bidder) and 

24 October 2022 (SCB was post-disqualified).
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51) Supply, Delivery, Installation, Test and Commissioning 

of 2x100kW at Costa Rica and 1x60kW at Lunang DPP 

Modular Diesel Gensets and Associated Electrical 

Equipment under Package 20A

0.26 Samar 21,275,040.00 MW - - 0.26 -  -
- Deferred per memo from OPCEO dated 19 January 2023 - 

Deferment of Procurement of Some Projects.

- Underwent two (2) failed public biddings on 27 April 

2022 and 26 May 2022 - no bidder.

'- Completed revision of TOR. ABC revised from Php 

17,729,200.00 to Php 21,275,040.00. Updated CFA and 

CBI issued on 28 Nov 2022 and transmitted to Logistics 

Dept on 05 Dec 2022.

52) Supply, Delivery, Installation, Test and Commissioning 

of Four (4) Units of Diesel Gensets for Sibolo DPP and 

Guiwanon DPP in Western Visayas incl. Associated 

Electrical Equipment under Package 31

0.18 Antique / Cebu 22,569,548.00 MW - - 0.18 -  -

-  Bid opening on 22 August 2023 declared a failure due to 

non-compliance of lone bidder. Denial on the Motion for 

Reconsideration, submitted b y the lone bidder on 11 

September 2023, was presented to the BAC on 13 

September 2023. 

-For revision of bid documents.

Underwent four (4) failed public biddings on 24 

November 2021 (no bidder); 03 February 2022 (Two (2) 

bidders were post-disqualified); 06 July 2022 (no 

bidder) and 03 August 2022 (no bidder). 

- Completed revision of TOR on 14 October 2022. ABC 

revised from Php 18,807,960.00 to Php 22,569,548.00. 

For revision of PR and WO.

53) Bisucay DPP 0.088 Palawan MW 0.088 Comm'l operation on 02/27/2021

54) Casuguran DPP 0.070 Eastern Samar MW 0.070 Comm'l operation on 03/18/2021

55) Hilotongan DPP 0.080 Cebu MW 0.080 Comm'l operation on 11/21/2021

56) Butuwanan DPP 0.080 Camarines Sur MW 0.080 Comm'l operation on July 2021

57) Calutcot DPP 0.100 Quezon MW 0.100 Comm'l operation on 02/27/2021

       d) TRANSMISSION LINE 179.50

Masbate/

Palawan/

Marinduque/

Occ./Or. Mindoro

        1,504,417,309.20 Ckt-Km 41.12 23.00 33.20 47.89                - 
TO IMPROVE POWER SUPPLY IN THE MISSIONARY 

AREAS
 -

1) Rehabilitation of Minolo (Puerto Galera)-Mamburao 

69kV Transmission  Line Project
52.00

Oriental & Occidental 

Mindoro          
346,561,351.04 Ckt-Km 0.505  -  -  -  -

- Completed

- Successfully energized.

- Inauguration/ceremonial switch-on conducted.

2) Supply and Erection/Installation of Roxas-Taytay 69 kV 

T/L Project, 36.60 ckt-kms. (Schedule 1)

Roxas Substation -Alimanguan Junction (Structure 1-232)

36.60 Palawan 357,548,291.78 Ckt-Km 11.83      -  - 24.77     -

 - Completed

'- Certificate of Project Completion effective 03 November 

2022 already signed and approved.

- Project Close Out Report (PCOR) submitted.

- Work Order unitization done.

 -

3) Supply and Erection/ Installation of Roxas-Taytay 69 kV 

T/L Project, 34.7 ckt-kms. 

(Schedule 2)

Alimanguan Junction -Taytay Substation  (Structure 233-

434)

34.70 Palawan 333,820,308.08 Ckt-Km 28.78  -  - 3.12  -

- Completed

- Certificate of Project Completion issued.

- Project Close Out Report (PCOR) submitted.

- Work Order unitization done.

- For imposition of LD for the unperformed item of 

works beyond the contract period.

4) Supply, Delivery and Construction of San Miguel-Viga 

Transmission Line
23.00 Catanduanes 198,916,359.00 Ckt-Km  - 23.00  - 20.00  -

- Project accomplishment, 80.08%

- Under Work Suspension effective 22 November 2022 due 

to ROW issues regarding the Protected and Timberland 

Areas traversed by the transmission line.

-20 out of 23 ckt-kms of stringing works completed.

- Forest Land Use Agreement (FLAg) (8 Unworkable Pole 

Sites):

-Ongoing review of application at DENR Region V.

-Special Use Agreement in Protected Areas (SAPA) (15 

Unworkable Pole Sites):

-Ongoing preparation of SAPA from BMM for signature 

of NPC.
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5. Supply, Erection/Installation of Tap – Uson 69kV 

Transmission Line
1.20 Masbate 11,999,999.30 KM.  -  - 1.20  -  -

- Project accomplishment, 82.75%

- Completed delivery of conductors and Line Hardwares.

-Ongoing excavation, forming of rebars and concreting 

works.

-Ongoing erection of steel poles, 8 out of 14 completed.

- Underwent four (4) failed public biddings - no bidder.

6. Supply, Erection/Installation of Mogpog - Buenavista 

69kV Transmission Line *
32.00 Marinduque 255,571,000.00 KM.  -  - 32.00  -  -

 - NOA and NTP signed by the Contractor on 21 July 2023 

and 18 August 2023, respectively.

-Kick-off Meeting conducted on 04 August 2023.

-Ongoing submission of plans/drawings for NPCs review and 

approval. 

-Preliminary site survey for the line route conducted on 30 

August 2023 to 05 September 2023.

-For revision of structure list due to re-routing and changes 

in pole type and height of the affected structures along 

DPWH-RROW which will traverse the newly upgraded 

distribution poles of Marinduque Electric Cooperative 

(MARELCO), Solar Street Lights and newly constructed 

residential and commercial establishments.  

 -Original MEP schedule adjusted from CY 2023 to CY 

2024; Project completion per Contract Expiry will spill 

over to 2024

        e) SUBSTATION 105.00

Catanduanes/ 

Mindoro/

Palawan/

Marinduque/

Masbate

620,081,296.22 MVA     70.00 20.00 15.00    20.00 -          
 TO IMPROVE POWER SUPPLY IN THE MISSIONARY 

AREAS 

1) Supply, Delivery, Construction, Installation, Testing and 

Commissioning of 5 MVA San Miguel Substation 
5.00 Catanduanes 138,145,414.00 MVA 5.00  -  -  -  -

- Energization/Test and Commissioning (T&C) and Joint Final 

Inspection (JFI) conducted. Commercial operation on 19 

November 2021.

- Project Closed Out Report (PCOR) submitted to Finance on 

05 April 2022. Final Billing claimed on 04 November 2022.

- Liquidated Damages imposed for the unperformed 

works beyond the contract period. 

2) Supply, Delivery, Construction, Installation, Testing & 

Commissioning of Substation Equipment including Transfer 

of the Existing 5MVA Transformer from Narra Substation 

to Brooke's Point Substation

5.00 Palawan 89,203,563.00 MVA 5.00  -  -  -  -

-Completed

- Energized.

- Conducted Joint Final Inspection (JFI), Testing and 

Commissioning (T&C).

3) Rehabilitation and Transfer of Existing 10MVA Power 

Transformer at Boac Substation Incl. Supply, Delivery, 

Construction/ Installation, Test & Commissioning of New 

10 MVA Mogpog Substation

20.00 Marinduque 190,333,935.55 MVA 20.00  -  - -         -            

- Completed

- Certificate of Project Completion effective 19 October 2022 

already signed/approved.

- Certificate of Project Turn-Over effective 14 July 2022 was 

already signed/approved.

- Project Close-Out Report (PCOR) submitted to Finance on  

January 2023.

-Work Order unitization done.

- Final billing already submitted. 

- Contract already expired as of 25 April 2021. 

Liquidated Damages (LD) imposed for the unperformed 

works beyond the contract period.
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4) Uprating of Existing Power Transformer from 10 MVA to  

20 MVA Mobo Substation 20.00 Masbate 29,958,516.49 MVA -         20.00  - 20.00     -

- Commercial operation since 17 September 2022.

- Certificate of Project Completion signed/approved.

- Submitted PCOR to Finance on 16 March 2023.

- Work suspension from 11 April 2022 to 12 June 2022 due to 

deferment of the temporary transfer of the Mobo Substation 

feeders (F2 & F4) to the 13.8kV of DMCI Masbate Power 

Corporation to avoid power outages in the province of 

Masbate.

-Liquidated Damages (LD) imposed on the unperformed 

works beyond the contract period.

 5) Transfer, Installation, Test and Commissioning of 40 

MVA Power Transformer from Irawan to Narra Substation 
40.00 Palawan 23,947,065.00 MVA 40.00  -  -  -  -

- Completed.

- Successfully energized/commissioned.

6) Supply, Delivery, Construction, Installation, Testing and 

Commissioning of 5 MVA Viga Substation

(ABC: 135,608,000.00)

5.00 Catanduanes 108,734,802.18 MVA  -  - 5.00        -  -

- Project accomplishment, 95.04%.

-All major equipment such as Transformer (5MVA), AC and 

DC Auxilliary Switchboards, Power Control & 

Instrumentation Cables, etc. were delivered at site on 15 

June 2023.

-Stand alone test conducted on 14-19 August 2023.

-Target JFI and T&C by 2nd week of October 2023.

- Issued Show Cause Order on 05 December 2022. The 

Contractor, in its response letter dated 12 December 

2022, committed to complete the project on/before the 

Contract Expiry. However, project completion will be in 

August 2023 per NPC assessment.

- As per assessment, major causes of delay are delayed 

submission of plans/drawings resulting to delayed 

delivery of equipment.

7. Upgrading of Existing Power Transformer form 5MVA to 

10MVA and other Appurtenances in Roxas Substation
10.00 Palawan 39,758,000.00 MVA  -  - 10.00      -  -

- Project accomplishment, 69.95%.

- Relocation and testing of existing 5MVA Power 

Transformer was completed on 15 June 2023.

-FAT for the 10MVA transformer conducted on 10 August 

2023

-Power Tarnsformer (10MVA) arrived at Manila Port on 29 

September 2023. For release by the Bureau of Customs.

-Substation protection equipment and materials delivered 

at site on 30 Septemebr 2023.

-Target project completion, per Contract Expiry, in February 

2024.

-MEP Target adjusted from CY 2022 to CY 2024; 

Contract effectivity 21 April 2023; Contract Expiry 17 

February 2024

        f) DISTRIBUTION LINE PROJECTS 53.67
 Various SPUG 

Areas 
369,604,661.05

CKT. 

KMS.
           -              -   43.93      5.89 31.97     

 TO IMPROVE POWER SUPPLY IN THE MISSIONARY 

AREAS 

1) Supply, Delivery, Erection/ Installation, Test & 

Commissioning of 7.97 / 13.8kV Distribution Line  at 

Tagubanhan Island at Iloilo, 3.50 ckt-kms.

3.50 Iloilo 16,646,155.55 KM.  3.50  

- Completed.

-Certificate of Project completion effective 07 December  

2023 is already issued.

- Certificate of taking-over effective 15 September 2023 is 

already issued.

-PCOR submitted to Finance on 25 July 2023.

 

2) Supply, Delivery, Erection/ Installation, Test & 

Commissioning of 7.97 / 13.8kV Distribution Line  at 

Calutcot, Burdeos, Quezon, 1.40 ckt-kms.

1.40 Quezon 6,160,872.26 KM.  1.40  

- Completed.

-Certificate of Project completion effective 15 December  

2023 is already issued.

- Certificate of Project Turn-Over dated 19 December 2023 is 

for signature approval of SPUG.

-PCOR submitted to Finance on 31 March 2023.
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3) Supply, Delivery, Erection/ Installation, Test & 

Commissioning of 7.97 / 13.8kV Distribution Line  at 

Calutcot, Burdeos, Quezon, 1.40 ckt-kms.

0.99 Camarines Sur 4,153,292.19 KM.  0.99  

- Completed.

-Certificate of completion effective 15 December  2022 is 

already issued.

- Certificate of Project Turn-Over dated 19 December 2022 is 

issued.

-PCOR submitted to Finance on 31 March 2023.

 

4) Supply, Delivery, Erection/ Installation, Test & 

Commissioning of 7.97 / 13.8kV Distribution Line 

(Extension) at Naro is., Cawayan, Masbate

2.60 Masbate 28,782,141.00 2.60       2.60

- Completed.

- Completed erection of steel poles (66 structures) and 

stringing of cables (2.60 ckt kms).

-Certificate of Turn-Over already signed/approved effective 

17 June 2023.

-Certificate of Project completion effective 17 June 2023 is 

already issued.

- Distribution line was energized on 17 June 2023.

 

5) Supply, Delivery, Erection/ Installation, Test & 

Commissioning of 7.97 / 13.8kV Distribution Line 

(Extension) at Sitio Dapdap, Osmeña, Masbate under the 

Barangay Line Enhancement Program (BLEP)

2.50 Masbate 14,568,860.00 2.50       2.50
-Distribution line was energized on 23 June 2023.

-Completed erection of steel poles (52 structures) and 

stringing of cables (2.5kms).

6) Supply, Delivery, Erection/ Installation, Test & 

Commissioning of 7.97 / 13.8kV Distribution Line 

(Extension) at Malaking-Ilog to Ki-romero, San Pascual, 

Burias Is., Masbate under the Barangay Line Enhancement 

Program (BLEP)

4.95 Masbate 25,580,688.00 4.95       4.95

- Completed project as of 03 June 2023.

- Certificate of Projhect Completion effective 05 June 2023 is 

already signed/approved.

- Completed erection of steel poles (52 structures) and 

stringing of cables (2.5kms).

- For imposition of LD for the unperformed works beyond 

contract expiry.

- Distribution line was energized on 23 June 2023.

- For imposition of LD for the unperformed works 

beyond contract expiry.

7) Supply, Delivery, Erection/ Installation, Test & 

Commissioning of 7.97 / 13.8kV Distribution Line 

(Extension) at San Pascual DPP to Nazareno (5.5ckm) & San 

Pascual DPP to Sitio Bucal (3.8ckm), Burias Is., Masbate 

under the Barangay Line Enhancement Program (BLEP)

3.80 Masbate 46,780,883.00 3.80       9.30

- Completed project as of 13 June 2023. Post qua report is 

for presentation to the BAC on 02 October 2023.

- Project completion in CY 2024.

- Certificate of Project Completion effective 13 June 2023 is 

already signed/approved.

- Completed erection of steel poles (192 structures) stringing 

of power cables (9.30kms).

- Energization of DL section Sitio Laurente to Pinamasingan 

on 09 May 2023 and San Pascual DPP to Nazareno Line on 

11 May 2023.

8) Supply, Delivery, Installation, Test & Commissioning of 

7.97 / 13.8kV Distribution Line System for the 

Electrification of Various Areas in Sulu under NPC-Off Grid 

Electrification Projects

1.00 Sulu 49,977,000.00 1.00       

- Completed revision of TOR. Revised TOR (project sites were 

divided into packages) forwarded to Logistics Department 

on 13 July 2023.

-Bid opening on 29 August 2023. 

- Underwent three (3) failed public biddings on 25 April 

2022 (no bidder); 09 June 2022 (lone bidder was post-

disqualified) and 24 October 2022 (no bidder).

9) Supply, Delivery, Erection, Installation, Test and 

Commissioing of 7.97/13.8 kV Distribution Line (Extension) 

at Osmena DPP- Sitio San Isidro, Osmena, Claveria, 

Masbate

0.75 Masbate 6,576,116.24 0.75       0.75          

- Completed project.

- JFI and T&C conducted on 18 August 2023. For closure of 

remaining punchlist items.
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10) Supply, Delivery, Erection, Installation, Test and 

Commissioing of 7.97/13.8 kV Distribution Line (Extension) 

Project at Mababangbaybay to Calpi, Claveria, Masbate 

4.56 Masbate 20,800,319.91 4.56       5.84

- Project accomplishment, 96.67%.

- Completed stringing activities (5.84kms).

- Ongoing guying and anchoring of steel poles.

11) Supply, Delivery, Erection/Installation, Test and 

Commissioing of 7.97/13.8 kV  Distribution Line System at 

Sibanag Is. Basilisa, Dinagat Is.

1.20 Dinagat 9,799,861.23 1.20       

- Project accomplishment, 15.95%

-Initial site inspection conducted on 06 September 2023.

-Kick-off meeting conducted on 07 September 2023

-Ongoing submission of plans/drawings for NPCs approval.

 - Target project competion,per Contract Expiry, in 

March 2024.

12) Supply, Delivery, Erection/Installation, Test and 

Commissioing of 7.97/13.8 kV  Distribution Line System at 

Lanawan, Tubuan Lasa, Basilan

1.40 Basilan 12,642,150.00 1.40       1.40          

- Completed project

- JFI and T&C conducted on 09 to 11 August 2023. All 

punchlist items were already rectified/complied.

-Target submission of PCOR by end of November 2023.

13) Supply, Erection/Installation, Test & Commissioning of 

7.97/13.8kV Distribution Line System at Lugus Is., Sulu
3.73 km Sulu 22,249,605.18 KM. -         -          3.73       -      -         

- NOA and NTP signed by the Contractor on 14 August 2023 

and 19 September 2023, respectively.

-Ongoing submission of plans/drawings for NPCs review and 

approval.

-Target project completion, per Contract expiry, in April 

2024.

14) Supply, Erection/Installation, Test & Commissioning of 

7.97/13.8kV Distribution Line System at Bangalaw-Bakaan, 

Sulu

3.85 km Sulu 21,570,000.00 KM. -          3.85        - -         

- Originally under a single package with Tattalan Is.

- Completed revision of TOR on 31 May 2023. Revised PR 

was transmitted to Logistics department on 02 August 2023.

-Bid opening scheduled on 17 October 2023.

-Target project completion in CY 2024.

15) Supply, Erection/Installation, Test & Commissioning of 

7.97/13.8kV Distribution Line System at Tattalan, Sulu
4.99 km Sulu 15,544,000.00 KM. -          1.14        -  -

- Originally under a single package with Bangalaw Is.

- Completed revision of TOR on 31 May 2023. PR and other 

procurement documents transmitted to Logistics Dept on 21 

July 2023. 

-Bid opening on 12 September 2023. Post qualification 

report presented to and approved by the BAC on 27 

September 2023. 

-For issuance of NOA.

-Project completion per Contract in March 2024. 

16) S/D/E/I/T&C of 7.97 / 13.8kV Dist. Line System 

(Extension) Project at Various Areas in Antique (Batbatan 

and Sibolo)

3.25 km Antique 15,536,428.49 KM. -         -          3.25        - 3.25          

- Project accomplishment, 93.51%.

- Completed erection of steel poles.

- Completed stringing works (3.25kms).

- JFI scheduled on 14 to 18 October 2023 
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17) S/D/E/I/T&C of 7.97/13.8kV Distribution Line 

(Extension) Project at Guiwanon DPP***
1.38 km Guimaras 9,408,000.00 KM. 1.38       1.38          

-Project accomplishment, 90.08%

-Completed stringing works (1.38 kms)

-JFI scheduled on 02 to 07 October 2023.

18) Supply, Delivery, Erection/Installation, Test and 

Commissioing of 7.97/13.8 kV  Distribution Line System for 

the Electrification for Babuyan Claro and Dibay-Dilam, 

Cagayan

7.82 Cagayan 42,828,288.00 7.82       

- Bid opening on 05 December 2022 - lone bidder. Post-

qualification report recommending award of Contract to Argent 

Ventures, Inc. presented to and approved by the BAC on 09 

January 2023.

- NOA signed by the Contractor on 24 March 2023. Contract 

transmitted to the Contractor on 30 March 2023 for signature and 

notary.

- Target project implementation in April 2023.

g) RENEWABLE ENERGY (RE) HYBRIDIZATION 735.00
 Various SPUG 

Areas 
35,773,841.56 MWp -         85.00      650.00 -         55.00       

1) Design, Supply, Delivery, Installation, Testing & 

Commissioning of Cuaming Island 1x55kWp Solar PV-

Diesel Hybrid System (with ESS)

55.00 Bohol 17,854,545.96 kWp  - 55.00  - 55.00

 '- Substantially completed (93.08%). 

- JFI and T&C (except for the 10-day Reliability Test) 

conducted on 17 to 25 June 2023.

-Ready for commercial operation/energization.

-Contract already expired on 08 October 2023. For 

imposition of liquidated damages for unaccomplished works 

beyond contract expiry.

- Target energization by end of July 2023.

-Contract already expired 08 October 2022. For 

imposition of Liquidated Damages (LD) for 

unaccomplished works beyond contract expiry.

2) Design, Supply, Delivery, Installation, Testing & 

Commissioning of Palumbanes Island 1x30kWp Solar PV-

Diesel Hybrid System (with ESS)

 
30.00 Catanduanes 17,919,295.60 kWp  - 30.00  -  -

 - Substantially completed project (97.93%).

- Completed mounting of hybrid controller, genset controller 

and ESS inverter at controller room extension.

-Completed tapping/connection of SPP transformer and MV 

Line to DPP Main MV Line.

-Ongoing programming of PCS Inverter and ESS Cabinet.

-Target conduct of T&C by 2nd week of October 2023.

 - Amendment to Order (Contract Price Adjustment) 

amounting to Php 367,100.00 for the supply and 

installation of 13.8kV Potential Transformer and 

accessories is already approved.

- Contract Time Extension (24CD) due to unfavorable 

weather condition was granted to the Contractor. 

Revised Contract Expiry on 30 December 2022.

- For imposition of liquidated damages for 

unaccomplished works beyond contract expiry.

3) Design, Supply, Delivery, Installation, Testing & 

Commissioning of Palanan 150 kWp Solar PV-Diesel Hybrid 

System (with ESS)

150.00 Isabela 42,370,500.00 150.00

- Project accomplishment, 70.40%

- Solar panels and other electro-mechanical materials 

delivered at site on 06 August 2023.

-Ongoing construction of perimeter fence, guard house, ESS 

control room and elevated water tank.

-Ongoing installation of solar panels, pre-fabricated angle 

bars and construction of switchyard.

-Contract Time Extension as a result of the Philippine Coast 

Guard's suspension of sea travel due to adverse weather 

conditions (Gale warning and typhoons Goring and Hanna) 

is under review and evaluation.

-Contractor in its response letter dated 21 July 2023 to 

the issued Show Cause Order , committe to complete 

the  project within the contract period.
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4) Design, Supply, Delivery, Installation, Testing & 

Commissioning of Rapu Rapu Island 500kWp Solar PV-

Diesel Hybrid System (with ESS)

500.00 Albay 73,897,800.00 500.00

 - NOA and NTP signed by the Contractor (Trademaster 

Resources Corp) on 07 July 2023 and 04 August 2023, 

respectively.

-Ongoing submission of plans/drawings for NPCs review and 

approval.

-Ongoing revision of submitted implementation schedule.

-Target project completion, per Contract expiry, in march 

2024.

- Project completion in CY 2024.

E. Climate Change Adaptation & Mitigation TO CONTRIBUTE TO CLIMATE CHANGE MITIGATION

National Greening Program

Rehabilitation program 

of the government 

aimed at reducing 

upland/lowland 

poverty, sustainable 

management of 

natural resources 

through resource 

conservation, and 

protection and 

promote public 

awarenes and 

environmental 

consciousness on 

forests and watersheds 

NPC-managed 

watersheds in 

Norzagaray, Bulacan 

(Angat) ; Buhi, 

Camarines Sur (Buhi-

Barit); Lumban, Cavinti, 

Kalayaan in Laguna 

(Caliraya-Lumot); Lanao 

del Sur & Lanao del 

Norte (Lake Lanao-Agus 

River);  Ifugao (Magat); 

Laguna, Batangas & 

Quezon (Makiling-

Banahaw); Nueva Ecija 

(Pantabangan); 

Bukidnon (Pulangi); 

Pangasinan & Benguet 

(San Roque); Albay 

(Tiwi); Benguet (Upper 

Agno)

31,032,421.00

Area 

planted (in 

hectares)

 -  -  - -         -            

 Estimated carbon sequestration of about 7,245 tons/year 

for the new plantations and reduced sedimentation and soil 

erosion of about 1,345.5 tons/year in support to climate 

change mitigation. 

No areas reforested due to the pending approval of 

ERC on NPCs Petition for the availment of UC-EC Plans 

(Plan 11-16) 

Prepared by: Conforme:

MA. ANNABEL P. VERSOZA FERNANDO MARTIN Y. ROXAS

OIC-OVP, Corporate Affairs Group

National Power Corporation

President and CEO

National Power Corporation
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