
Monitoring of Programs, Projects and Activities for CY 2021-2022

Implementing Agency: National Power Corporation

As of 31 MARCH 2022

Geographic Coverage

Benchmark

2020 2021 2022 2021 2022

C.  Economic Development

          a.1)   EXISTING RENTAL 62.80
Luzon/Visayas/ 

Mindanao
708,250,199.56     MW 34.20 39.30 51.30 40.60 48.10    

TO COMPLEMENT EXISTING CAPACITY IN 

PSP AREAS PENDING PRIVATIZATION OF 

THE AREAS

LUZON AREA 33.80 Various Areas 325,625,809.56     MW 15.20 16.80 23.30 12.60 26.60

1) BASCO DPP 

(Lessor: HASTINGS Motor Corp.)
1.10 Basco, Batanes 19,589,999.96            MW 1.10 1.10 1.80 1.10 1.10

Commercial operation ongoing.  Existing one 

(1) year lease contract from 25 December 2021 

to 24 December 2022.

 -

2) TORRIJOS DPP 

(Lessor: AGGREKO ENERGY RENTAL SOLUTIONS)
1.50 Torrijos, Marinduque 18,987,000.00            MW 1.50 1.50 1.50 1.50

Commercial operation ongoing. Existing one (1) 

year lease contract from 19 June 2021 to 18 

June 2022. 

 -

3) BOAC DPP (Lessor: AGGREKO ENERGY RENTAL 

SOLUTIONS)
4.00 Boac, Marinduque 34,675,000.00            MW 4.00 4.00 4.00 4.00

Commercial operation ongoing. New one (1) 

year lease contract from 25 December 2021 

until 24 December 2022. 

 -

4) MAMBURAO DPP 

(Lessor: AGGREKO ENERGY RENTAL SOLUTIONS)
4.00 Occ. Mindoro 33,988,800.00            MW 4.00 4.00 -  -  -  -  

5)  EL NIDO DPP       

(Lessor: MONARK Equipment Corp)
2.00 Palawan 33,988,800.00            MW 2.00 2.00 6.00 2.00 2.00

Commercial operation ongoing. One (1) year 

lease contract from 30 April 2021 until 29 April 

2022. 

 -

6)  EL NIDO DPP                                     

(Lessor: Occidental Mindoro Consolidated Power 

Corporation)

1.00 Palawan 18,914,980.00            MW 1.00 1.00 2.50 1.00 1.00
Commercial operation ongoing. Under contract 

extension from 30 October 2021 to 29 January 

2022.

 -

7) TICAO DPP                                          

 (Lessor: COST PLUS Inc.)
1.00 Palawan 18,999,999.60            MW  - 1.00 1.00 1.00 1.00

Commercial operation ongoing. One (1) year 

lease contract from 17 September 2021 until 16 

September 2022.

 -

8) TAYTAY DPP                                        

 (Lessor: AGGREKO ENERGY RENTAL SOLUTIONS)
2.00 Masbate 28,086,250.00            MW 1.00 1.00 2.00 2.00 2.00

Commercial operation ongoing. One (1) year 

lease contract from 16 June 2021 until 15 June 

2022.

 -

9) San Vicente DPP 0.60 Palawan 8,269,000.00              MW  - 0.60 1.00  -  -  -  -

10) TICAO DPP                                         

 (Lessor: DMX Tech.)
0.60 Masbate 8,269,000.00              MW 0.60 0.60  -  -  -  -  -

11) Bansud Rental

 (Lessor: Power System Inc.)
4.00 Oriental Mindoro 23,240,090.00            MW  -  -  -  - 4.00 Ongoing mobilzation  -

Issues and Challenges Encountered(province, 

municipality, 

barangay) 

Indicator
Target ActualPrograms/Projects/Activities Description

Resource 

Requirement

Physical Performance

Remarks/Impact

41. Missionary Electrification Project

           a) CAPACITY ADDITION  (LEASE)

7.00
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12) Pulang Lupa Rental

(Lessor: Power System Inc.)
10.00 Occidental Mindoro 50,530,640.00            MW  -  -  -  - 10.00 Ongoing mobilzation  -

13) Cuyo DPP 2.00 Palawan 28,086,250.00            MW  -  - 2.00  -  -  -  -

MINDANAO AREA 29.00 Mindanao Areas 382,624,390.00     MW 19.00    22.50   28.00  28.00    21.50     

14) DINAGAT DPP                                                    

(Lessor: AGGREKO Energy Rental Solutions)
3.50 Dinagat Island 44,895,000.00            MW 3.50 3.50 3.50 3.50 3.50

Commercial operation ongoing. One (1) year 

consolidated lease contract of 3.5MW capacity 

from 19 September 2021 until 18 September 

2022.

 -

15) JOLO DPP 

(Lessor: AGGREKO Energy Rental Solutions)
4.50 Busbus, Jolo, Sulu 68,031,620.00            MW 4.50 4.50 11.50 4.50 4.50

Commercial operation ongoing. One (1) year 

lease contract from 25 July 2021 until 24 July 

2022.

 -

16) JOLO DPP                                     

(Lessor: AGGREKO Energy Rental Solutions)
4.00 Busbus, Jolo, Sulu 63,875,000.00            MW 3.00 4.00  - 4.00 4.00

Commercial operation ongoing. New one (1) 

year lease contract from 26 January 2022 until 

25 January 2023. This replaced the expired one 

(1) year contract on 25 January 2022.

 -

17) BASILAN DPP                                                       

(Lessor:  AGGREKO Energy Rental Solutions)
6.50 Isabela, Basilan 81,760,000.00            MW 5.00 6.50 6.50  -

Commercial operation ongoing. Existing one (1) 

year lease contract with increased capacity from 

5.0MW to 6.50MW until 06 January 2022. This 

replaced the expired one (1) year contract.

 -

18) BASILAN DPP                                                       

(Lessor:  AGGREKO Energy Rental Solutions)
6.50 Isabela, Basilan 85,775,000.00            MW  - 6.50 6.50

Commercial operation ongoing. New one (1) 

year lease contract with increased capacity of 

6.50MW started 07 January 2022 until 07 

January 2023. This replaced the expired one (1) 

year lease contract of 5.0 MW capacity.

 -

19) Siasi DPP 1.00 Sulu  - MW  - 1.00  -  -  -  -  -

20) KALAMANSIG DPP                                                        

(Lessor: AGGREKO Energy Rental Solutions)
3.00 Sultan Kudarat 38,287,770.00            MW 3.00 3.00 3.00 3.00 3.00

Commercial operation ongoing.  New one (1) 

year lease contract from 24 October 2021 to 23 

October 2022.

 -

10.00
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       b.1)  INCREASE IN  

                OPERATING HOURS

                (EXISTING AREA)

Luzon/Visayas/ 

Mindanao

TO COMPLY WITH DOE MANDATE FOR 

24/7 SERVICE OPERATION IN ALL 

MISSIONARY AREAS

   LUZON/VISAYAS/MINDANAO Various Areas 18.00 11.00 -      15.00    6.00      

4-8 HOURS Various SPUG Areas 4.00  -  - 5.00 -          
No increase in operating hours for CY 2022, all 

others served as scheduled
 -

9-16 HOURS Various SPUG Areas 5.00  -  - 5.00 6.00 Increase in operating hours served as scheduled

The Six (6) Plants/Areas for 2022 with total rated 

capacity of 1.253 MW :

1) Minabel DPP, Cagayan 

2) Peña DPP, Masbate

3) Chico DPP, Masbate

4) Atulayan DPP, Masbate

5) Bagongon DPP, Western Samar

6) Cinco Rama DPP, Western Samar

24 HOURS Various SPUG Areas 9.00 11.00 5.00 -          
No increase in operating hours for CY 2022, all 

others served as scheduled
 -

        c. CAPACITY ADDITION

            (New)
66.058  Various SPUG Areas    3,961,383,392.74 MW 19.09 33.49 14.57 13.34 0.00

TO PROVIDE ADDITIONAL CAPACITY IN 

THE MISSIONARY AREAS
 -

1) Construction of Power Facilities including 

Supply, Delivery, Erection, Test and 

Commissioning of BOP for New Areas 

Electrification in Samar Province in Three (3) 

Schedules (9 Areas)

0.35 Samar              86,443,365.75 MW 0.35  -  -  - -          
- All nine (9) units (0.35 MW) of Schedule 1, 2 

and 3 already tested/commissioned and 

ongoing commercial operation. 

 -

2) Construction of Power Facilities including 

Supply, Delivery, Erection,  Installation, Test and 

Commissioning of 90kW Modular Generating Sets 

Including BOP for Electrification of 5 Barangays at 

Tagubanhan Island

0.09 Iloilo              10,377,000.00 MW 0.09  -  -  - -          
- Commissioned and ongoing commercial 

operation.
 -

3) Construction of Power Facilities including 

Supply, Delivery, Erection/Installation, Test and 

Commissioning of 2x50kW Gensets & Associated 

Electrical Equipment & BOP for the Electrification 

of Three (3) Barangays – Brgy. Gibusong Island, 

Loreto Province of Dinagat Island Under Off-Grid 

Electrification Project Dinagat Island

0.10 Dinagat              13,176,345.00 MW 0.10  -  -  - -          
 -Commissioned (0.10 MW) and ongoing 

commercial Operation.
 -

           b) INCREASE IN OPERATING HOURS
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4) Construction of Power Facilities Including 

Supply, Delivery, Test and Commissioning of 5 x 

1.0MW Containerized Generating Sets, Auxiliaries 

and Balance of Plant for Basilan Power Plant

5.00 Basilan           444,523,243.15 MW 5.00  -  -  - -          
- The 3 MW and 2 MW are both commissioned 

and ongoing commercial Operation
 -

5) Supply, Delivery, Installation, Test and 

Commissioning of Modular Diesel Gensets, 

Associated  Electrical Equipment and BOP for 

Tausan DPP under the Off-Grid Electrification 

Project

0.20 Basilan              20,538,278.00 MW 0.20         -  -  - -          

- Commissioned (0.20 MW), energized and 

ongoing commercial operation.
 -

6) Construction of Power Facilities including 

Supply, Delivery, Installation, Test and 

Commissioning of 4 x 1.0 MW Containerized D/G 

Sets and Auxiliaries for Boac DPP

4.00 Marinduque           322,899,360.03 MW 4.00         -  - - -          
- Commissioned (4 MW), inaugurated and 

ongoing commercial operation.
 -

7) Construction of Power Facilities incl. Supply, 

Erection/ Installation,  Test & Commissioning of Forty 

Seven (47) Units of Modular Diesel Generating Sets 

and Electrical Equipment for Luzon SPUG Areas under 

Schedule 1

     2x200kW Sabtang DPP

     2x200kW Itbayat DPP

     2x300kW Calayan DPP

     2x300kW Palanan DPP

     2x200kW & 1x100kW Kabugao DPP 

     2x200kW Jomalig DPP 

     3x300kW Patnanungan DPP

     3x300kW San Jose DPP

     3x200kW Concepcion DPP

     2x300kW Rizal DPP

     2x300kW & 1x200kW Araceli DPP

     3x200kW Balabac DPP

     2x200kW Cagayancillo DPP

     2x500kW & 1x300kW Culion DPP

     2x200kW & 2x100kW Linapacan DPP 

     2x500kW & 1x300kW Rapu-Rapu DPP

     2x500kW & 1x300kW Batan DPP

     1x500kW & 1x300kW San Pascual DPP

13.00 Various Luzon SPUG Areas           538,974,727.18 MW 8.90 1.60  - 1.60  -

- Substantially completed (98.15%) - with 

remaining 109 out of 374 punchlist items for 

close-out. 

- Commissioned as of 26 March 2021 (47 units).

- Gensets for all 18 plant sites already 

energized/commercially operated.

- Various warranty issues for the supplied 

equipment for settlement by the Contractor.

- Target project completion of the remaining 

punchlist items for cloe-out by end of June 

2022.

- Delays due to late delivery of generating sets 

and associated equipment.

- Issue on the conduct of Emission Testing 

already coordinated with EMB Region V, 

requesting to expedite the evaluation and 

approval of the test plan for the said emission 

testing. Clarification on the conduct of emission 

testing for genset with capacity below 300kW is 

also being coordinated.

- Works were suspended from 02 May 2019 to 

17 November 2019 (14 projects sites) and 02 

May 2019 to 19 January 2020 (4 projects sites), 

due to adjustments of plans on several project  

sites  to suit the  actual field condition  which 

prohibit Contractor  from performing  work in 

accordance  with the  approved construction  

schedule.

- Advised the Contractor that NPC will impose 

liquidated damages for the unperformed works 

after contract expiry. 

8) Construction of Power Facilities Including 

Supply, Delivery, Installation, Test and 

Commissioning of 2x180kW Modular Gensets and 

Associated Electrical Equipment and BOP for the 

Electrification of Four (4) Barangays at Naro 

Island, Masbate

0.36 Masbate              23,465,000.97 MW  - 0.36  - 0.36         -
 -Commissioned, Energized and Commercially 

Operated.
 -
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9) Construction of Power Facilities Including 

Supply, Delivery, Installation, Test and 

Commissioning of Modular Gensets for the 

Electrification of Five (5) Barangays at Zamboanga 

Del Sur

1 x 90KW Tictabon DPP

1 x 40 KW Manalipa DPP

1 x 40kW Tumaloptap DPP 

1 x 10kW Pangapuyan DPP

1 x 10kW Great Sta. Cruz DPP

0.19 Zamboanga Del Sur              41,686,400.00 MW  - 0.19  - 0.19         -

- Project  completed as of 15 February 2022 

including all punchlist items. Certificate of 

Completion signed and approved with effectivity 

dates as follows: 

- Tictabon: 11 February 2022

Manalipa: 10 February 2022

Tumaloptap: 12 February 2022

Pangapuyan: 11 February 2022

Great Sta. Cruz: 15 February 2022

- Inauguration of 1x90kW Genset at Tictabon DPP 

conducted on 17 March 2022.

-Inauguration of 1x10kW Gensets at Pangapuyan 

DPP conducted on 09 October 2021.

-JFI and T&C for Great Sta. Cruz DPP conducted on 

26 June 2021 and 12 August 2021, respectively.

-T&C for Tictabon, Tumaloptap, Pangapuyan and 

Manalipa DPPs conducted on 25 June 2021.

- Work Suspension (No. 1) from 18 October 

2018 to 29 January 2020 for the four (4) 

project sites (Tictabon DPP, Manalipa DPP, 

Tumaloptap DPP and Pangapuyan DPP) and 

from 18 October 2018 to 28 February 2021 

(Great Sta. Cruz) due to unavailability of 

required Special Agreement on Protected 

Areas (SAPA) from DENR.

-  Work Suspension (No.2)  (4 project sites) 

from 18 March 2020 to 12 July 2020 due to 

imposed ECQ.

10) Supply, Delivery, Installation, Test and 

Commissioning of Thirteen (13) Units of Modular 

D/G and Associated Electrical Equipment for Six 

(6) Areas of BAPA in Palawan in Three (3) 

Schedules (Schedule 1 - 6 Units)

Schedule I:    

- 2x50kW Calandagan, 

  2x50kW Bisucay

- 2 x 100kW Manamoc  

0.40 Palawan              44,688,800.00 MW  - 0.40       0.40 -          -          

- Project accomplishment, 42.70%.

- Work Suspension effective 21 December 2021 due 

to force majeure caused by Typhoon Rai (local 

name: Odette) was lifted effective 24 January 2022. 

Roads were damaged and sea travels were cancelled 

due to the effects of the typhoon.

- Target project completion by 3rd Quarter of 2022 

due to transformer issues.

- There were no reported damages at the project 

sites, except the damaged roofing of the existing 

powerhouse of Bisucay DPP.

 - Amendment to Order No. 1  and 2 issued to 

Contractor (SEACOM) on 24 August 2021 and 10 

September 2021, respectively.

- Works suspended from 17 March 2020 to 13 

May 2021 due to implementation of  ECQ in the 

province of Palawan.

- As approved by NPC Management, the supply 

of gensets and accessories for Manamoc DPP 

shall be transferred to Calandagan DPP  due to 

the presence of Independent Power Provider 

(IPP) – Power Source Philippines, Inc. which is at 

the Island of Manamoc.

11) Supply, Delivery, Installation, Test and 

Commissioning of Seven (7) Units of Modular 

Gensets & Associated Electrical Equipment for 

Three (3) Areas of Barangay Power Association 

(BAPA) in Palawan 

(Schedules 2 & 3 - 7 Units) 

  -  Bancalaan 2 DPP (2x100 kW and 1x50 kW)

     (originally Port Barton DPP, San Vicente)

  -  Bancalaan 1 (2x75 kW) (originally New

      Ibajay DPP, El Nido)

  -  Mangsee DPP (2x300 kW)

1.00 Palawan              55,329,492.50 MW  - 1.00       1.00  -  -

 - Work Suspension effective 22 December 2021 

due to force majeure caused by Typhoon Odette 

was lifted effective 24 January 2022. 

Mangsee DPP: Ongoing delivery of major 

equipment, construction materials and steel 

poles

Bancalaan 1: Ongoing delivery of transformers, 

steel poles and cross arms. Gensets delivered on 

28 February and 15 March 2022, respectively.

Bancalaan 2: Ongoing delivery of transformers, 

steel poles and cross arms. Gensets delivered on 

16 March 2022.  

-Target project completion by end of June 2022.

 - Gensets intended for Port Barton and New 

Ibajay DPPs are to be reallocated to 

Bancalaan 2 and Bancalaan 1, respectively, to 

cope with the increasing demand in the 

island. Contractor was informed by these 

changes during Coordination Meeting held 

on 31 May 2021.

- Amendment to Order No. 1 (Place of 

Delivery) already approved on 08 July 2021 

and confirmed by the Contractor on 12 July 

2021 for confirmation. The amendment was 

necessary for the changes on the contract 

scope and place of delivery without 

additional cost/time extension.

- Due to Suspension of Work, project will spill 

over to 2nd Quarter of 2022.
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12) Supply, Delivery, Installation, Test and 

Commissioning of Fifteen (15) Units of Modular Diesel 

Gensets including Balance of Plant for the 

Electrification of New Areas in Palawan in Two (2) 

Schedules: Schedule 1=P89,119,588.50 Schedule 2= 

P9,432,410.00

Schedule 1: 610 kW - Project Duration: 365 C.D.

                                FY 2022

  -  Galoc DPP (1x30 kW)

  -  Panlaitan DPP (1x100 kW)

  -  Maglalambay DPP (1x50 kW) (originally 

      San Isidro DPP)

  -  Bulalacao DPP (2x100 kW and 1x50 kW)

  -  Cabugao DPP (1x50 kW)

  -  Pical DPP (2x20 kW) 

  -  Maroyogroyog DPP (1x20 kW and 1x30 kW) 

  -  Maracañao DPP (2x20 kW)

Schedule 2: 40 kW -  Project Duration: 180 C.D.

                                FY 2021

  -  Ramos (2x20kW)

0.65 Palawan              98,551,998.50 MW  - 0.04       0.04  -  -

Sched 1: 23.82 %    

 Sched 2: 63.20 %    

- Work Suspension effective 22 December 2021 

due to force majeure caused by Typhoon Odette 

was lifted effective 24 January 2022. 

- There were no reported damages at the 

project sites due to Typhoon Odette.

Schedule 1:

- Ongoing civil works and delivery of gensets, 

GCPP and line hardwares.

Schedule 2:

- Completed installation of transformer. Ongoing 

electro-mechancial works. 

-Target project completion be end of June 2022.

- Delays due to delayed mobilization and delivery of 

materials at all project sites.

- Seven (7) project sites (New Areas) already have 

Alternative Power Providers:

     >Galoc                   >Panlaitan 

     >San Isidro (reallocated to Maglalambay 

                            DPP, Busuanga)

     >Bulalacao            >Cabugao      

     >Pical and             >Maroyogroyog  

- Amendment to Order No. 1 (Place of Delivery) 

already approved on 08 July 2021 and conformed by 

the Contractor on 12 July 2021. The amendment is 

necessary for the changes on the contract scope and 

place of delivery without additional cost/time 

extension. Gensets intended for San Isidro DPP, 

Busuanga will be reallocated to maglalambay DPP, 

Busuanga. 

-Issued Notice of Contract Expiry on 19 November 

2021. Liquidated Damages (LD) will be imposed for 

unperformed works beyond contract expiry.

13) Supply, Delivery, Installation, Test and 

Commissioning of Eight (8) Units of 50kW 

Modular Gensets for Dipla, Maytegued, Batas and 

Debangan DPP under the Electrification of New 

Areas In Palawan (Package 8)

 -  Nangalao DPP (2x50 kW) (originally Dipla

    DPP,Taytay)

 -  Casian DPP (2x50 kW) (originally 

    Maytegued DPP,Taytay)

 -  Batas DPP (2x50 kW), Taytay

 -  Debangan DPP (2x50 kW), Taytay

0.40 Palawan              61,568,268.00 MW  - 0.40       0.40  -  -

- Work Suspension effective 22 December 2021 

due to force majeure caused by Typhoon Odette 

was lifted effective 24 January 2022. Roads were 

damaged and sea travels were cancelled due to 

the effects of the typhoon.

- There were no reported damages at the 

project sites due to Typhoon Odette.

- Ongoing delivery of construction materials and 

transformers at project sites.

- Target project completion by end of June 2022

 -  Delayed mobilization and delivery of materials 

at all project sites. 

- Two (2) project sites (New Areas) already have 

Alternative Power Providers:

  >Maytegued  (reallocated to Casian DPP )

  >Dipla   (reallocated to Nangalao DPP )

- Amendment to Order No. 1 (Place of Delivery) 

already approved on 08 July 2021 and 

conformed by the Contractor on 12 July 2021. 

The amendment is necessary for the changes on 

the contract scope and place of delivery without 

additional cost/time extension.

- Per contract, project will spill over to 2nd 

Quarter of 2022.

14) Construction of Power Facilities for the 2 x 

150kW D/G & 13.8 KV Distribution Line Including 

Supply, Delivery, Erection/Installation, Test & 

Commissioning of BOP in Pag-asa, Kalayaan Island, 

Palawan 

0.30 Palawan              33,120,000.00 MW  - 0.30        - 0.30         -

- Project completed as of 28 June 2021.

- Energization/Switch-on Ceremony conducted 

on 12 June 2021.

- Works suspended from 12 November 2020 

to 04 April 2021 due to prevailing rough seas 

in the entire West Philippine Sea which 

affects the transport of construction 

materials, manpower and equipment.
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15) Supply & Installation, Test & Commissioning 

of Modular D/G Including BOP for Electrification 

of New Areas in Two (2) Schedules  - Schedule 2: 4 

Units – Quezon and Camarines Sur (Previously in 

Occidental Mindoro) 

New Sites:

 - 2x50kW Calutcot, Burdeos DPP,Quezon

    (originally for Talaotao)

 - 1x30kW and 1x50kW Butawanan, Siruma DPP, 

    Camarines Sur (originally for Bulacan)

0.18

Quezon/

Camarines Sur              27,366,840.00 MW  - 0.18        - 0.18         -

- Contractor already delivered the procured 

equipment/materials in two (2) batches at NPC-

Minuyan Complex, San Jose del Monte, Bulacan 

on 26 August 2021. 

- Conduct of basic tests for the equipment, 

which commenced on 01 September 2021 was 

not completed as scheduled due to 

unavailability of Contractor's test instruments 

and other equipment are not in accordance with 

NPC specifications.  The remaining tests for the 

equipment will be scheduled upon the approval 

of drawings and replacement of the supplied 

GCPP. 

- Contract terminated. Termination (In Part) 

already issued to the Contractor on 26 July 2021.

- Works suspended on 04 August 2020 due to 

transfer of the project to other unserved areas 

per Management directive.

 - Management approved the change of scope 

and transfer of delivery sites:

   1. From Talaotao and Bulacan, Golo Island,

       Occidental Mindoro  to Calutcot, 

       Burdeos, Quezon and Butawanan, 

       Siruma, Camarines Sur;

   2. From Calutcot and Butawanan to NPC 

       Minuyan, San Jose del Monte, 

       Bulacan

16) Supply, Delivery, Installation, Test & 

Commissioning of 2 x 1.5MW Containerized Diesel 

Gensets and Associated Electrical Equipment for 

Torrijos DPP under Package 1

3.00 Marinduque           252,011,029.34 MW  - 3.00        -  -  -

- Project accomplishment, 81.63%.

-  Contract Time Suspension effective 04 

February 2022 due to the constraints 

encountered on the arrival of Commissioning 

Engineers from Europe is lifted effective 31 

March 2022. 

_Joint Final Inspection (JFI) and Testing & 

Commissioning scheduled on 11-22 April 2022.

-Gensets, spare parts and special tools arrived at 

site on 12 January 2022. 

-Target project completion by end of May 2022.

 - Works suspended from 02 December 2020 to 

10 March 2021 due to unsettled issue on the 

final configuration of the Single Line Diagram 

(SLD) which affected the working space area in 

the Main Control Room.

- Work suspended from 15 November 2021 to 13 

January 2022 due to delayed shipping of gensets 

including spare parts and special tools due to 

Covid19, delayed release of equipment from 

Bureau of Customs and suspended sea travel to 

project site due to Typhoon Odette. 

- Work suspended from 04 February 2022 to 30 

March 2022 due to constraints encountered on 

the arrival of Commissioning Engineers from 

Europe. 

17) Supply Delivery, Installation, T&C of  Four (4) 

Units of Modular D/G Including BOP for the 

Electrification of New Areas 

Schedule 1 –  San Pedro & San Pablo, Hinunangan, 

Southern Leyte (Previously for Ambil I and II in 

Occidental Mindoro) 

New Sites:

 -  San Pedro DPP (1x20kW and 1x30kW)

    (Originally for Ambil I)

  - San Pablo DPP (1x20kW and 1x30kW

    (Originally for Ambil II)

0.10 Southern Leyte              23,467,000.00 MW  - 0.10       0.10  -  -

- Project accomplishment, 56.27%

- Work Suspension No. 2 effective 16 December 

2021 due to Typhoon Odette was lifted effective 

15 March 2022.

San Pablo DPP: Ongoing construction of 

Daytank Pedestal and Pre-Fab pedestal. Ongoing 

excavation of grounding system & burying of 

grounding rods.

San Pedro DPP: Ongoing tampering works at 

engine area.

-Estimated completion of works by 2nd Quarter 

of 2022.

 - Works suspended from 13 January 2021 to 

31 May 2021 due to change of sites from 

Ambil I & II, Lubang, Occidental Mindoro to 

San Pedro and San Pablo, Hinunangan, 

Southern, Leyte. 

- Per contract, project will spill over to 1st 

Quarter of 2022.

- Due to the typhoon, temporary facilities 

were damaged and delivered construction 

materials were washed out/missing/damaged 

at San Pedro and San Pablo sites. Estimated 

completion of works by 2nd Quarter of 2022.
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18) Supply, Delivery, Installation, Test and 

Commissioning of Nineteen (19) Units of Modular 

Diesel Generating Sets and Associated Electrical 

Equipment for SPUG Bohol Areas under Schedule II-B

  -  Bagongbanwa DPP, Tubigon, Bohol

     (3x50kW)

  -  Balicasag DPP, Panglao, Bohol (2x50kW)

  -  Batasan DPP, Tubigon, Bohol (2x50kW) 

  -  Cuaming DPP, Inabanga, Bohol (2x50kW)

  -  Mantatao DPP, Calape, Bohol (2x50kW)

  -  Pamilacan DPP, Baclayon, Bohol (2x50kW)

  -  Cabul-an DPP,  Buenavista, Bohol (2x50kW)

  -  Hambongan DPP, Inabanga, Bohol (1x50kW)

  -  Mocaboc DPP,  Tubigon, Bohol (1x50kW) 

  -  Ubay DPP, Tubigon, Bohol (2x20kW)

0.89 Bohol           100,223,375.00 MW  - 0.89        - 0.89         -

- Project accomplishment, 98.88%
           

- Completed JFI and T&C (10 sites), 0.89MW:

   Pamilacan DPP -  30 September 2021

   Balicasag DPP - 03 October 2021

   Cabul-an DPP - 13 September 2021

   Cuaming DPP  - 08 October 2021

   Mantatao DPP - 25 September 2021

   Hambongan DPP - 11 September 2021

   Mocaboc DPP - 17 September 2021

   Batasan DPP - 20 September 2021

   Ubay DPP - 01 October 2021

   Bagongbanwa DPP - 04 October 2021

- Ongoing rectification of remaining punchlist items:

   Pamilacan DPP -  7 out of 20 remaining.

   Balicasag DPP - 7 out of 21 remaining

   Cabul-an DPP - 7 out of 18 remaining

   Cuaming DPP  - 6 out of 23 remaining

   Mantatao DPP - 8 out of 22 remaining

   Hambongan DPP - 8 out of 23 remaining

   Mocaboc DPP - 8 out of 21 remaining

   Batasan DPP - 8 out of 22 remaining

   Ubay DPP - 7 out of 24 remaining

   Bagongbanwa DPP - 8 out of 22 remaining

 - Ocular inspection at project sites 

conducted to assess damages due to 

Typhoon Rai (local name: Odette). There are 

major damages on the newly installed 

generator sets and equipment including the 

existing plant structures/equipment. 

Delivered materials such as cement, RSB, 

aggregates, and grading fill materials were 

washed out by storm surge. Estimated 

completion of works by end of March 2022. 

- Contract already expired on 04 September 

2021; for imposition of Liquidated Damages 

(LD) for the unperformed item of works 

beyond the contract period.

19) Supply, Delivery, Installation, Test and 

Commissioning of Various D/G Sets for Electrification 

of Seven (7) New Areas in Bohol

  -  Bilang-bilangan Dako (1x50kW)

  -  Bilang-bilangan Diyot (1x75kW)

  -  Cataban (2x30kW)

  -  Gaus (1x20kW & 1x30kW)

  -  Hingotanan East (1x75kW)

  -  Hingotanan West (1x100kW)

  -  Malingin (2x30kW)

  -  Maomaoan (1x20kW & 1x30kW)

  -  Sagasa (2x30kW)

0.58 Bohol              85,125,120.00 MW  - 0.58       0.58  -  -

- Project accomplishment, 44.51%  

- Work Suspension effective 16 December 2021 

due to damages brought by Typhoon Odette 

was lifted effective 07 March 2022.

- Ongoing delivery of Gensets, GCPP and line 

hardwares at project sites. 

- Per contract, project will spill over to 2nd 

Quarter of 2022 due to suspension of works.

- For repair/replacement of damages and/or 

missing materials due to typhoon in Cataban 

DPP, Bilang-Bilangan DPP, Gaus DPP, Sagasa 

DPP and Hingotanan DPP.
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20) Supply, Delivery, Installation, Test and 

Commissioning of 22 Units of Modular G/S & 

Elect. Equipment for Mindanao SPUG Areas - 

Schedule III

 - 1 x 200 kW Hikdop

 - 2 x 200 kW & 2 x 300 kW  

     Limasawa

 - 1 x 300 kW Talicud

 - 2 x 200 kW Balut

 - 1 x 500 kW Ninoy Aquino

 - 1 x 300 kW Palimbang

 - 1 x 300 kW & 1 x 200 kW Balimbing

 - 1 x 300 kW & 2 x 100 kW Tandubas

 - 2 x 300 kW Sibutu

 - 2 x 200 kW Manukmangkaw

 - 2 x 300 kW Tandubanak

 - 1 x 200 kW Sacol

5.50
Visayas/

Mindanao Areas
          263,777,516.16 MW  - 5.50        - 1.40         -

 - Project accomplishment, 97.78%

- All genset units delivered at site, as follows:

     Palimbang DPP: 17 August 2021

     Sen. Ninoy Aquino DPP: 20 August 2021

     Tandubanas DPP: 30 August 2021

     Talicud DPP: 19 September 2021

     Sibutu DPP: 23 September 2021

     Tandubanak DPP: 23 September 2021

     Balimbing DPP: 25 September 2021

     Hikdop DPP: 25 September 2021

     Limasawa DPP: 25 September 2021

     Sacol DPP: 19 October 2021

     Balut DPP: 05 November 2021

     Manuk-Mangkaw DPP: 05 November 2021     

- T&C conducted for the following sites:

     Sen. Ninoy Aquino DPP: 19 to 23 Nov 2021

     Palimbang DPP: 29 November 2021

     Balimbing DPP: 29 Nov 2021 to 14 Dec 2021 (for 1x300kW) & 17 

February 2022 (for 1x200kW)

     Talicud DPP: 08 to 11 Dec 2021

     Sibutu DPP: 24 to 29 January 2022

Tandubanak DPP: 24 to 30 January 2022 (partial)

     Tandubanas DPP: 14 February 2022

     Manuk-Mangkaw DPP: 12 February 2022

- T&C for Sacol DPP scheduled on 06-08 April 2022. For scheduling 

of T&C for remaining sites (Hikdop & Balut DPPs)

- Target project completion by end of April 2022

- Final request for Contract Time Extension  

(until 31 December 2021) was presented to 

the NP Board on 17 November 2021. The NP 

Board through the recommendation from 

NPC Management has denied the said 

request.

- Issued Show Cause Order on 27 September 

2021. Contractor was instructed to expedite 

delivery & installation of remaining BOP 

Items, Conduct the T & C and completion of 

the project.

21) Supply, Delivery, Installation, Test and 

Commissioning Works of 11 Units Modular 

Gensets for Luzon SPUG Areas under 

Sch. IV-A

- 3 x 600kW Lubang DPP

- 1 x 600kW Tingloy DPP

- 3 x 600kW Romblon DPP

- 2 x 300kW Corcuera DPP

1x200kW & 1 x 300kW Banton DPP

5.30 Luzon Areas           162,558,286.18 MW  - 5.30        - 5.30         -

- Project completed as of 02 September 2021.

- Date of commercial operation per site:

   Lubang DPP:   02 August 2021

   Tingloy DPP:    07 August 2021

   Romblon DPP: 11 August 2021

   Corcuera DPP: 26 July 2021

   Banton DPP:     04 August 2021

- Tested/commissioned as of 27 May 2021.

- Completed delivery of lacking standard tools at  

project sites as of 27 August 2021.

- Contract already expired on 04 September 

2021; Liquidated Damages (LD) for the 

unperformed works beyond the contract 

expiry imposed to the Contractor on 04 

September 2022.

22) Supply, Delivery, Installation, Test and 

Commissioning of Ten (10) Units of Modular 

Diesel Generating Sets and Associated Electrical 

Equipment for Bicol SPUG Areas under Sch. IV-B

  -  Quinalasag DPP (2x200kW)

  -  Peňa DPP (1x100kW)

  -  Palumbanes DPP (2x50kW)

  -  Guinauayan DPP (1x50kW)

  -  Nabuctot DPP (1x50kW)

  -  Chico DPP (1x50kW)

  -  Atulayan DPP (2x25kW)

0.80

Luzon Areas

Masbate

Catanduanes

Camarines Sur

             67,120,573.34 MW  - 0.80        - 0.80         -

- Project accomplishment, 98.40%

 

-  T&C for Quinalasag, Peña,  Palumbanes, 

Guinawayan, Nabuctot, Chico and Atulayan 

DPPs as of  24 July 2021.

 

- Ongoing rectification of remaining 2 out of 68 

punchlist items. Target completion of works by 

end of April 2022.

- Target project completion by end of April 2022.

- Quinalasag DPP has incoming Qualified 

Third Party (QTP). Amendment to Order No. 

1 issued on 26 August 2021 for the change in 

delivery sites of the 2x200kW genset and 

associated equipment for Quinalasag DPP to 

Bicol Operations Division (BOD) Warehouse, 

Ligao, Albay.

- Amendment to Order No. 2  issued on 23 

September 2021 for the delivery of the 

genset and associated equipment to Naro 

DPP.
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23) Supply, Delivery, Installation, Test and 

Commissioning of 4 Units of Modular Gensets and 

Associated Electrical Equipment for Luzon SPUG 

Areas under Schedule IV-C

- 2 x 300kW Maconacon DPP 

- 2 x 500kW Casiguran DPP

1.60 Luzon Areas              49,124,666.64 MW  - 1.60        - 1.60         -

- Substantially completed (99.54%) with 

remaining 2 out of 10 punchlists for close-out. 

- Target completion of remaining punchlists by 

end of April 2022.

 -

24) Supply, Delivery, Installation, Test and 

Commissioning  of Eight (8) Units of Modular 

Gensets for Panay & Agutaya SPUG Areas under 

Schedule II-D 

  -  Caluya (2x400 kW)

  -  Gigantes (3x200 kW)

  -  Batbatan (1x100 kW)

  -  Agutaya (2x100 kW)

1.70 Luzon /Visayas Areas              68,443,719.00 MW  - 1.70       1.70  -  -

- Project accomplishment, 79.93%

- Ongoing installation of cable trench cover, fuel 

line and grounding system at Caluya DPP.

-Ongoing construction of day tank foundation 

and excavation of cable trench to GCPP at 

Agutaya DPP.

-Gensets delivered at Agutaya DPP on 21 

February 2022. 

-Target project completion by e nd of April 2022.

 -Work suspended from 16 December 2021 

to 16 January 2022 due to Typhoon Odette.

 -Contract already expired as of 27 January 

2022. For imposition of LD for works beyond 

contract expiry.

25) Supply, Delivery, Installation, Test and 

Commissioning of 3 x 1500 kW Containerized 

Diesel Gensets and Asso. Electrical Eqpt. for 

Kalamansig DPP

4.50 Sultan Kudarat           295,420,798.45 MW  - 4.50        -  -  -

- Project accomplishment, 91.22%

- Delivery of genset enclosure insulation 

material on 30 March 2022.

- Gensets delivered at site:

   Unit No.1 on 02 September 2021

   Unit Nos. 2 & 3 on 16 September 2021

- Target project completion by end of June 2022.

- LD will be imposed for unperformed works 

beyond the revised contract expiry per 90 C.D.

- Contract Time Extension No.2 approved by 

the NP Board on 02 March 2022.

- Issued Show Cause Order on 29 Sept. 2021. 

Contractor was instructed to expedite 

delivery & installation of remaining BOP 

items, Conduct the T & C and completion of 

the project.

- Contract already expired as of 18 

September 2021. For imposition of LD for 

works beyond contract expiry.

26) Supply, Delivery, Installation, Test and 

Commissioning of Six (6) Units of 50kW Modular 

Gensets for Saluping & Tapiantana DPP under the 

Electrification of New Areas In Basilan (Package 

10A)

- 3 X 50 KW Lanawan DPP (formerly Saluping

  DPP), Basilan

- 3 X 50 KW Tapiantana DPP, Basilan

0.30 Basilan              34,585,000.00 MW  - 0.30        - 0.30         -

- Substantially completed (99.26%) with 

remaining 14 out of 23 punchlists for close-out. 

- Ongoing rectification of the identified 

punchlists:

    Lanawan DPP: 7 out of 11

    Tapiantana DPP: 8 out of 12

- Target project completion by end of May 2022.

 - Final Notice dated 22 September 2021 

issued to the Contractor to expedite the 

rectification of remaining punchlist items.

Page 10 of 20



Monitoring of Programs, Projects and Activities for CY 2021-2022

Implementing Agency: National Power Corporation

As of 31 MARCH 2022

Geographic Coverage

Benchmark

2020 2021 2022 2021 2022

Issues and Challenges Encountered(province, 

municipality, 

barangay) 

Indicator
Target ActualPrograms/Projects/Activities Description

Resource 

Requirement

Physical Performance

Remarks/Impact

27.Supply, Delivery, Installation, Test and 

Commissioning of 3x50kW Modular Diesel 

Gensets, Associated Electrical Equipment and 

Balance of Plant for the Electrification of New 

Area in Sulu (Package 11A)

0.15 Sulu              22,939,000.00 MW  - 0.15        -  -  -

- Project accomplishment, 80.06%

- Gensets and transformers and other materials 

delivered at site on 24 March 2022.

- Project completion on/before 12 April 2022 

per Contractor's commitment on 03 February 

2022 coordination meeting.

- Contract already expired last 07 October 

2021. Contractor already advised on the 

imposition of liquidated damages for the 

unperformed activities beyond contract 

expiry.

28) Supply, Delivery, Installation, Test and 

Commissioning of 2 x 1500 kW (3.0 MW) 

Containerized Gensets for Dinagat DPP, Dinagat 

and 2 x 600kW Containerized Gensets for West 

Simunul DPP, Tawi-Tawi

4.20 Tawi-Tawi           262,052,604.15 MW  - 4.20        -  -  -

- Project accomplishment, 18.68%

- Contract Time Suspension for Dinagat DPP 

effective 09 October 2021 due to delays in 

manufacturing/assembly and delivery of equipment. 

Notice of Resumption of Work effective 01 April 

2022 for signature and approval of NPC Approving 

Authority.

Dinagat DPP:

- Ongoing electro-mechanical works at site.

- Ongoing installation and welding works for genset 

smoke stack muffler & manifold.

West Simunul DPP:

-  The 2x600kW gensets, 2x750 kVA Transformers, 

GCPPs and other accessories delivered at site on 18 

November 2021.

- Joint Final Inspection and Testing & Commissioning 

completed on 19 December 2021.

- Rectification of two (2) out of 33 remaining 

punchlist items, in progress.

- Show Cause Order issued to the Contractor 

on 26 August 2021.

29) Supply, Delivery, Installation, Test and 

Commissioning of 1x200kW and 1x100kW 

Modular Gensets and Associated Electrical 

Equipment for Sarangani DPP 

0.30 Sarangani              23,055,000.00 MW  - 0.30       0.30  -  -

- Post-Qualification Report recommending 

award of Contract to Dynamic Power, Inc. (SCRB) 

for approval of NPC-Approving Authority.

- Bid opening on 16 February 2022. Bid 

evaluation report approved on 21 February 

2022.

 - Target project implementation by 2nd quarter 

of CY 2022.

Site Acquisition:

- For notarization of the Deed of Donation.

- Affected house/structure/ improvements 

already paid.

- Six (6) failed biddings:

  > Bidding (PB1) on 12/27/18 (Failed).

  > Bidding (PB2) on 5/19/19 (Failed;

     bidder is non-responsive).

  > Bidding (PB3) on 10/28/19 (Failed).

  > Bidding (NP) on 6/30/20 (Failed).

  > Bidding (PB2) on 2/2/21 (Failed).

  > Bidding (PB3) on 3/29/21 (Failed).

- Project spill over to 2023.
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30) Supply, Delivery, Installation, Test & 

Commissioning of 2x50kW Mod. Diesel G/S, Asso. 

Elect. Equipt. of 3 Brgys. at Sibanag Is., Basilisa, 

Province of Dinagat Island Under off-Grid Elect. 

Project

0.10 Dinagat Island              15,457,000.00 MW  - 0.10       0.10  -  -

- Bid opening on 16 February 2022. Post-

qualification Report declaring Kempal as non-

responsive/post-disqualified approved on 18 

March 2022.

- For re-advertisement

- Target project implementation by July 2022.

Site Acquisition:

- SAPA application reverted back to FLAg. 

Forwarded to DENR Central Office on 11 

November 2021.

- Four (4) failed biddings.  

     > Bidding (PB1) on 7/11/19 (Failed).

     > Bidding (PB2) on 10/9/19 (Failed).

     > Bidding (PB3) on 11/11/19 (Failed).

     > Bidding (NP) on 1/20/20 (Failed).

- Spillover project from FY 2021.

31) Supply, Delivery, Installation, Test & 

Commissioning of 31 Units of Modular Diesel Gensets 

for Samar SPUG  Areas under Schedule II-A

  - 3x300 kW Capul DPP, N. Samar;

  - 3x300 kW San Antonio DPP, N. Samar;

  - 1x200 kW & 1x100 kW San Vicente DPP, N. Samar; 

(originally 2x100 kW)

  - 3x300 kW Biri DPP, N. Samar;

  - 1x200 kW & 1x50 kW Batag DPP, N. 

Samar;(originally 2x50 kW)

  - 1x300 kW & 2x200 kW Zumarraga DPP, W. Samar; 

(originally 3x200 kW)

  - 1x200 kW & 1x50 kW & Almagro DPP, W. Samar; 

(originally 1x300 kW & 2x200 kW);

  - 2x200 kW Sto. Nino DPP, W. Samar;

  - 2x50 kW Lunang DPP, W. Samar; (originally 1x50 

kW)

  - 1x50 kW Biasong DPP (originally 2x50kW);

  - 1x200kW Takut DPP;

  - 1x100kW & 1x50kW Costa Rica DPP (originally 

1x100kW)

  - 1x200kW & 1x50kW Camandag DPP (originally 

2x50kW);

  - 2x200kW & 1x100kW Maripipi DPP (originally 

3x200kW);

  - 2x20kW Ubay DPP 

5.85 Samar           209,940,313.42 MW  -  - 5.85

- Work suspended from 16 December 2021 

to 16 January 2022 due to Typhoon Rai (local 

name: Odette) was lifted effective 17 January 

2022. No reported damages attributed to 

Typhoon Odette.

 -  -

- Project accomplishment, 11.24%

- Ongoing civil works for all sites.

- Issued Show Cause Order dated 07 February 

2022 due to delays incurred by the project. The 

Contractor, per reply letter dated 11 February 

2022, cited the surge of COVID-19 cases and 

implemented lockdown at the genset 

manufacturing plant in China.
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32) Supply, Delivery, Installation, Test and 

Commissioning of 6x50kW Modular Diesel 

Gensets and Associated Electrical Equipment and 

Balance of Plant for Electrification of Two (2) New 

Areas in Tawi-Tawi under Package 11B

  - 3x50 kW Taganak DPP, Turtle Island, Tawi-Tawi

  - 3x50 kW Tabawan DPP, South Ubian, Tawi-Tawi

0.30 Tawi-Tawi              45,266,015.98 MW  -  - 0.30  -  -

- Project accomplishment, 51.59%

Taganak DPP:

- Fabrication of day tanks in progress.

- Ongoing preparation of fuel piping for 

daytanks and water system.

- Delivery of 3x75kVA Generator Transformer.

Tabawan DPP:

- Fabrication of day tanks in progress.

- Ongoing preparation of fuel piping for 

daytanks and water system.

- Delivery of 3x75kVA Generator Transformer.

- Issued Final Show Cause Order to the 

Contractor on 25 January 2022. The 

Contractor, in its reply letter dated 07 

February 2022, requested for Contract Time 

Extension (180 C.D.).

- Contract Time Extension (58 C.D.) was 

granted to the Contractor per PMD 

evaluation/recommendation dated 28 

February 2022. Revised Contract Expiry No.1: 

09 May 2022.

33) Supply, Delivery, Installation, Test and 

Commissioning of Two (2) Units of  600 kW Open 

Type Diesel Generating Sets for PB 109 including 

Associated Electrical Equipment (Prime Duty)

1.20
Bantique, Leyte 

(Temporarily deployed at 

Zumarraga, Samar)

             47,643,000.00 MW  -  - 1.20  -  -

- BAC recommendation (recommending Award 

of Contract) for approval of NPC Approving 

Authority.

- Contract with CFA forwarded (by finance) to 

MSSP on 25 January 2022.

- Notice of Award (NOA) signed by the 

Contractor on 05 January 2022.

- Target project implementation by April 2022.

 -

34)  Supply, Delivery, Installation, Test and 

Commissioning of Three (3) Units of  600 kW 

Diesel Generating Sets and Associated Electrical 

Equipment for PB  114 (Prime Duty) 

1.80 Cebu              50,610,000.00 MW  -  - 1.80  -  -

- Project accomplishment, 1.44%

- Ongoing dismantling and restoration works at 

site.

- Ongoing removal of bus bar couplers of control 

panels of Genset Unit Nos. 1, 3 and 4.

- PB 114 arrived at Danao City on 21 March 2022 

and already docked at Contractor's shipyard on 

22 March 2022.

 -
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35) Supply, Delivery, Installation, Test and 

Commissioning of 2x200kW Modular Diesel 

Generating Sets for Guintarcan Diesel Power Plant 

(Schedule II-C)

0.40 Cebu              17,556,000.00 MW  -  - 0.40  -  -

- Bid Opening on 08 November 2021.  Bid 

Report presented to BAC on 23 November 2021.

- Post-Qualification Evaluation conducted on 14 

December 2021. Post-Qualification Report of 1st 

LCB (Dynamic Power) presented to BAC on 26 

January 2022, declared Post Disqualified. Post-

Qualification Report of 2nd LCB (Dynamic 

Power) on 24 February 2022, declared Post 

disqualified.

- PB1 declared as failure. Bid opening (PB2) 

scheduled on 11 April 2022.

- Target project implementation by July 2022.

 -

36) Supply, Delivery, Installation, Test & 

Commissioning of 2x50kW Mod. Diesel G/S, Asso. 

Elect. Equipt. of 3 Brgys. at Sibanag Is., Basilisa, 

Province of Dinagat Island Under off-Grid Elect. 

Project

0.10 Dinagat island              19,243,256.00 MW  -  - 0.10  -  -

- Bid opening on 16 February 2022. Post-

qualification Report declaring Kempal as non-

responsive/post-disqualified approved on 18 

March 2022.

- For re-advertisement

- Target project implementation by July 2022.

 -

37) Supply, Delivery, Installation, Test and 

Commissioning of 1x200kW and 1x100kW 

Modular Gensets and Associated Electrical 

Equipment for Sarangani DPP 

0.30 Sarangani              23,055,000.00 MW  -  - 0.30  -  -

- Post-Qualification Report recommending 

award of Contract to Dynamic Power, Inc. (SCRB) 

for approval of NPC-Approving Authority.

- Bid opening on 16 February 2022. Bid 

evaluation report approved on 21 February 

2022.

- Target project implementation by 2nd quarter 

of CY 2022.

 -

1x80 kW Mababangbaybay DPP 0.080 Masbate MW 0.080 - - - - Comm'l operation on 02/22/2020  -

1x80 kW Malaking Ilog DPP 0.080 Masbate MW 0.080 - - - - Comm'l operation on 02/21/2020  -

1x80 kW Quezon DPP 0.080 Masbate MW 0.080 - - - - Comm'l operation on 02/22/2020  -

1x210 kW Pangutaran DPP 0.210 Sulu MW 0.210 - - - - Comm'l operation on 02/20/2020  -

Bisucay DPP 0.088 Palawan MW - - - 0.088 - Comm'l operation on 02/27/2021  -

Casuguran DPP 0.070 Eastern Samar MW - - - 0.070 - Comm'l operation on 03/18/2021  -

Hilotongan DPP 0.080 Cebu MW - - - 0.080 - Comm'l operation on 11/21/2021  -

Butuwanan DPP 0.080 Camarines Sur MW - - - 0.080 - Comm'l operation on July 2021  -

Calutcot DPP 0.100 Quezon MW - - - 0.100 - Comm'l operation on 02/27/2021  -
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Monitoring of Programs, Projects and Activities for CY 2021-2022

Implementing Agency: National Power Corporation

As of 31 MARCH 2022

Geographic Coverage
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2020 2021 2022 2021 2022
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barangay) 
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Remarks/Impact

       d) TRANSMISSION LINE 206.30

Masbate/

Palawan/

Marindque/

Occ./Or. Mindoro

     1,273,605,393.22 Ckt-Km 65.21 71.30 23.00 41.12     27.29 
TO IMPROVE POWER SUPPLY IN THE 

MISSIONARY AREAS
 -

1) Mansalay-San Jose 69 kV T/L Project

Schedule 1: 34 km.
Mindoro          221,969,026.25 Ckt-Km  -

2) Mansalay-San Jose 69 kV T/L Project

Schedule 2: 26 km.

Mindoro          
139,033,794.25 Ckt-Km  -

3) Rehabilitation of Minolo (Puerto Galera)-

Mamburao 69kV Transmission  Line Project
52.00

Oriental & Occidental 

Mindoro          
346,561,351.04 Ckt-Km 52.41       -  - 0.505  -

- Completed as of 08 June 2021.

- Successfully energized on 02 July 2021.

- Inauguration/ceremonial switch-on conducted 

on 24 September 2021.

Works suspended (No.1) from 01 June 2020 

to 14 September 2020 due to COVID-19 

Pandemic and strict implementation of 

community quarantine protocols.

Works suspended (No. 2) from 01 November 

2020 to 09 May 2021 due to ROW issues.

4) Supply and Erection/Installation of Roxas-

Taytay 69 kV T/L Project, 36.60 ckt-kms. 

(Schedule 1)

Roxas Substation -Alimanguan Junction (Structure 

1-232)

36.60 Palawan 33,304,554.60 Ckt-Km  - 36.60  - 11.83      24.17      

- Project accomplishment, 97.12%

- Work Suspension was lifted on 07 March 

2022;

- Completed sringing of 36.00 ckt-kms out of 

36.6 ckt-kms.

- Joint Final Inspection (JFI) conducted on 28 

March to 01 April 2022. 

- A total of 137 punchlist items identified. 

Number of Pole Sites with no punchlists is 107 

out of 244 pole sites. 

- Ongoing negotiation with the landowner in 

parallel with the filing of expropriation cases.

- Work supension lifted effective 07 March 2022 

- For submission of Revised Implementation 

Schedule for NPC approval.

-Original Missionary Electrification Project (MEP) 

target adjusted from CY 2018 to CY 2020

'- The original T/L pole sites were relocated, 

hence will require re negotiation for the 

acquisition of pole sites and ROW easement. 

-Close coordination with NPC Office of the Legal 

Counsel (OLC) for the expeditious issuance of 

Writ of Possession to the remaining one (1) 

Project Affected Persons (PAP/s) for 

expropriation (Dennis Isaac J. Lee (RT-61).  

-Expropriation case was filed at Palawan Regional 

Trial Court on 14 March 2022.

60.00 10.00  -  -  -  - Completed and energized.
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5) Supply and Erection/ Installation of Roxas-

Taytay 69 kV T/L Project, 34.7 ckt-kms. 

(Schedule 2)

Alimanguan Junction -Taytay Substation  

(Structure 233-434)

34.70 Palawan 333,820,308.08 Ckt-Km 2.80        34.70  - 28.78 3.12

- Substantially completed (99.49%) 

with remaining punchlists for close-out.  

- Total stringing of 34.37 ckt-kms already 

completed.

- 3rd Joint Final Inspection of the rectified 

punchlists conducted on 21-25 March 2022.

- Restoration works for structures affected by 

the Typhoon “Odette”completed on 05 March 

2022. 

-Original MEP target adjusted from CY 2018 

to CY 2020

- Contract already expired on 15 September 

2021. 

- Liquidated Damages will be imposed for 

unperformed works beyond the contract 

period per approved implementation 

schedule.

'-The expropriation case for the heirs of the 

landowner Maria Nancy Fegarido was filed at 

Palawan Regional Trial Court on 15 March 

2022

6) Supply, Delivery and Construction of San 

Miguel-Viga Transmission Line
23.00 Catanduanes 198,916,359.00 KM.  -  - 23.00  -  -

- Project accomplishment, 50.48%

- Certificate of Waiver of Test 

Witnessing/Inspection of Factory Acceptance 

Test (FAT) for the Steel Poles, Power Conductors 

and Insulators issued to the Contractor on 17 

February 2022.

- Ongoing excavation works, 

erection/installation of steel poles.

 -

        e) SUBSTATION 95.00

Catanduanes/ 

Mindoro/

Palawan/

Marinduque/

Masbate

605,426,656.02 MVA            -   50.00 25.00     70.00 -        
 TO IMPROVE POWER SUPPLY IN THE 

MISSIONARY AREAS 
 -

1) Supply, Delivery, Construction, Installation, 

Testing and Commissioning of 5 MVA San Miguel 

Substation 

5.00 Catanduanes 138,241,229.00 MVA  - 5.00  - 5.00  -

- Project completed as of 29 October 2021. 

- Energization/Test and Commissioning (T&C) 

and Joint Final Inspection (JFI) conducted on 05 

June 2021. 

- Commercial operation on 19 November 2021.

Original Missionary Electrification Plan target 

adjusted from CY 2019 to CY 2020

'- Contract expired on 11 June 2021. Notice 

on the imposition of the Liquidated Damages 

already issued to the Contractor.

'- Work suspension from  01 Nov 2020 to 27 

May 2021 due to Typhoons Quinta & Rolly 

(25 Oct 2020 & 01 Nov 2020, respectively), 

that directly hit Catanduanes area.

2) Supply, Delivery, Construction, Installation, 

Testing & Commissioning of Substation 

Equipment including Transfer of the Existing 

5MVA Transformer from Narra Substation to 

Brooke's Point Substation

5.00 Palawan 89,203,563.00 MVA -          5.00  - 5.00  -

- Project completed on 05 November 2021.

- Energized as of 05 September 2021.

- Conducted Joint Final Inspection (JFI), Testing 

and Commissioning (T&C) on 01-05 September 

2021.

 - Works suspended (No. 2) from 18 January 

2021 to 25 July 2021 due to pending 

energization of 40 MVA Power Transformer 

transferred at Narra from Irawan Substation. 

- Works suspended (No. 1) from 17 March 

2020 to 05 July 2020 due to ECQ.
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3) Rehabilitation and Transfer of Existing 10MVA 

Power Transformer at Boac Substation Incl. 

Supply, Delivery, Construction/ Installation, Test & 

Commissioning of New 10 MVA Mogpog 

Substation

20.00 Marinduque 188,468,282.53 MVA  - 20.00  - 20.00 -          

Substantially completed (99.75%), with 

remaining 3 out of 54 punchlists for close-out. 

-Remaining works are for tie line no.2 which, 

originally, is not part of the Contract. Target 

completion and energization by end of April 

2022.

- Power transformers energized on 26 January 

2022.

- Certificate of Completion (Provisional 

Acceptance) effective 24 December 2021 

already signed/approved.

- Conducted Test & Commissioning (T&C) of 

Protection Relays on 10-16 November 2021.

- JFI & T&C conducted on 15-30 September 

2021.

- Contract already expired as of 25 April 2021. 

Liquidated Damages (LD) will be imposed for 

unperformed works beyond the contract period.

 - Original Missionary Electrification Plan 

(MEP) target adjusted from CY 2018 to CY 

2020

- Contract already expired as of 03 

September 2021. Notice on the imposition of 

Liquidated Damages already issued to the 

Contractor.

'- Work suspension from 15 Oct 2020 to 14 

Feb 2021 due to various problems 

encountered during the global outbreak of 

COVID-19 and erratic weather conditions.

4) Uprating of Existing Power Transformer from 

10 MVA to  20 MVA Mobo Substation
20.00 Masbate 29,958,516.49 MVA -          20.00     20.00 -          -          

- Project accomplishment, 76.75%

- Ongoing construction inside control room for 

the additional cable trench.

- Power Transformer arrived at Manila, 

Philippines on 30 March 2022.

- Instrumentation and power cables delivered at 

site on 16 March 2022.

 Original Missionary Electrification Plan (MEP) 

target adjusted from CY 2017 to CY 2020.

'- Project will spill over to 2022.

 5) Transfer, Installation, Test and Commissioning 

of 40 MVA Power Transformer from Irawan to 

Narra Substation 

40.00 Palawan 23,947,065.00 MVA  -  -  - 40.00  -

- Project Completed as of 26 July 2021.

- Rectification of identified punchlists completed 

on 26 July 2021.

- Successfully energized/commissioned on 11 

July 2021.

 -
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6) Supply, Delivery, Construction, Installation, 

Testing and Commissioning of 5 MVA Viga 

Substation

(ABC: 135,608,000.00)

5.00 Catanduanes 135,608,000.00 MVA  -  - 5.00       -  -

 - Award of Contract to the Single Calculated Bid 

(Hansei Corp.) was presented to the BRRMC on 18 

March 2022. The BRRMC deferred taking formal 

action and instructed the NPC-OLC to issue 

recommendation for the award of contract.

- OLC Position on the queries raised during the 

BRRMC Meeting was presented to the ManCom 

during its 29 March 2022 meeting, and it was found 

out that the BAC did not err in concluding that the 

bid of PMM Works Inc. was incomplete, hence 

declared non-responsive and automatically 

disqualified. For compliance of other BRRMC 

instructions/queries by the BAC/Logistics 

Department.

- Bid Opening (PB2) conducted on 14 February 2022.

- Bid opening (PB1) conducted on 15 November 

2021. PB1 declared as failed bidding - three (3) 

bidders declared as Non-responsive.

- Project spilover to FY 2023.

47.  NATIONAL RENEWABLE 

        ENERGY PROGRAM
        

TO CONTRIBUTE TO CLEANER ENERGY 

SOURCES TO PARTLY REPLACE DIESEL 

GENERATION WITH RENEWABLE ENERGY

a) Pilot RE Project in Missionary Area-

LIMASAWA Hybrid SOLAR Project
0.235MW (PEAK) Limasawa, Southern Leyte 89,598,841.56 MWp 0.120 -         0.085 -          -          

1) Design, Supply, Delivery, Installation, Test and 

Commissioning Works of LIMASAWA Solar 

Photovolataic (PV) with Energy Storage System 

(ESS) - Diesel Hybrid Power Plant (120KW (PEAK)

Contractor: Power Dimension, Inc. (PDI)

Contract Implementation Schedule:

   Date Start: 23 March 2018

   Date Completion: 

Original Expiry - 17 Nov 2018

Revised Expiry per Work Suspension/ Resumption - 

13 April 2019

Approved Budget Contract: P53,825,000.00

Original Contract Amount: P53,764,897.15

Variation Order No. 1: P51,968.00

Variation Order No. 2: P72,859.65

Revised Contract Amout: P53,889,724.80

Design, Supply, 

Delivery Installation, 

Test and 

Commissioning Works 

(0.12kWP)

Limasawa, Southern Leyte P 53,825,000.00 MWp 0.12  -  -  -  -

Target: 100% ;  Actual: Substantially 

completed (98.38%) with remaining punchlists 

for close-out.

- Commercially operated and energized as of 07 

February 2020. 

-Joint inspection/assessment conducted on 03-

04 June 2021 for the integration of the 1x60kW 

transition genset.

-Target submission of Project Close-out report 

by end of 31 January 2022.

 - Solar PV Integration and Overall Test & 

Commissioning (T&C) has yet to be 

conducted since the Taiwanese Integrator, 

who will conduct the same, could not 

proceed to the Philippines due to travel 

restrictions due to Covid19 pandemic.

-Already hired local integrator expert for C 

Programming; waiting for the agreement 

between Tatung Co. and the local integrator.
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2) Design, Supply, Delivery, Installation, Testing & 

Commissioning of Cuaming Island 1x55kWp Solar 

PV-Diesel Hybrid System (with ESS)

0.055 Bohol 17,854,545.96 kWp  -  - 0.055  -  -

- Project accomplishment, 3.79%

- Completed dismantling of roof rafters.

- Ongoing fabrication of steel trusses and 

delivery of construction materials at project site.

- Works suspended (No. 1) from 11 

September 2021 to 15 December 2021 due 

to refusal of Cuaming High School Custodian 

to allow the construction activities pending 

approval of of Memorandum of Agreement 

(MOA) between NPC and DepEd-Bohol. 

Revised Expiry (No.1) per approved Work 

Suspension: 25 February 2022

- Works suspended (No. 2) from 16 

December 2021 to 27 March 2022 due to 

Typhoon Rai (local name: Odette). Revised 

Expiry (No.2) per approved Work Suspension: 

07 June 2022

3) Design, Supply, Delivery, Installation, Testing & 

Commissioning of Palumbanes Island 1x30kWp 

Solar PV-Diesel Hybrid System (with ESS)

 
0.030 Catanduanes 17,919,295.60 kWp  -  - 0.030  -  -

- Notice of Award of Contract to Greenheat 

Corp. dated 23 March 2022 for signature and 

approval of NPC Approving Authority. Ongoing 

preparation of Contract.

- Target project implementation by April 2022. 

- Target project completion by October 2022.

 Spill over project from CY 2021.
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E. Climate Change Adaptation & Mitigation
TO CONTRIBUTE TO CLIMATE CHANGE 

MITIGATION

National Greening Program

Rehabilitation program 

of the government 

aimed at reducing 

upland/lowland poverty, 

sustainable management 

of natural resources 

through resource 

conservation, and 

protection and promote 

public awarenes and 

environmental 

consciousness on forests 

and watersheds 

NPC-managed watersheds in 

Norzagaray, Bulacan (Angat) 

; Buhi, Camarines Sur (Buhi-

Barit); Lumban, Cavinti, 

Kalayaan in Laguna (Caliraya-

Lumot); Lanao del Sur & 

Lanao del Norte (Lake Lanao-

Agus River);  Ifugao (Magat); 

Laguna, Batangas & Quezon 

(Makiling-Banahaw); Nueva 

Ecija (Pantabangan); 

Bukidnon (Pulangi); 

Pangasinan & Benguet (San 

Roque); Albay (Tiwi); 

Benguet (Upper Agno)

31,032,421.00

Area 

planted (in 

hectares)

 - 1,025  - -          -          

 Estimated carbon sequestration of about 7,245 

tons/year for the new plantations and reduced 

sedimentation and soil erosion of about 1,345.5 

tons/year in support to climate change 

mitigation. 

No areas reforested due to the pending 

approval of ERC on NPCs Petition for the 

availment of UC-EC Plans (Plan 11-16) 

Prepared by: Conforme:

RENE B. BARRUELA USEC. DONATO D. MARCOS

Vice President, Corporate Affairs Group

National Power Corporation

Officer-In-Charge

National Power Corporation
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