



OCCIDENTAL MINDORO ELECTRIC COOPERATIVE, INC.
San Jose, Occidental Mindoro



BID BULLETIN NO. 14

**“SUPPLY OF THIRTY-NINE MEGAWATTS (39 MW) FULL LOAD
REQUIREMENT OF MAINLAND OCCIDENTAL MINDORO THROUGH
COMPETITIVE SELECTION PROCESS (CSP)”**

Please be informed that due to the onslaught of Typhoon Tisoy, most of the TPBAC Members has been engaged in restoration of power supply in the coverage area of OMECO, hence, the flow of work has been affected and caused delay.

Wherefore, the Occidental Mindoro Electric Cooperative, Inc. (OMECO) through its Third Party Bids and Awards Committee hereby issued this Bid Bulletin No. 14, Series of 2019 dated 06 December 2019 amending its Schedule of Bidding Activities, to wit:

No.	Activities	New Schedule
1	Issuance of Final ITB and Final Draft PSA	December 17, 2019
2	Submission and Opening of Bids	January 22, 2020
3	EC evaluation on submitted bids	January 23 to 30, 2020
4	Post-Qualification and Detailed Evaluation of Bid	January 31 to February 16, 2020
5	Issuance of Notice of Award to Winning Bidder	February 17 to February 21, 2020
6	Confirmation of BOD (Submission of Joint Sworn Statement (GM & BOD's), Draft PSA, TPBAC Report)	March 2 to 6, 2020
7	Final Evaluation / Assessment of PSA by NEA with respect to submitted TOR	March 9 to March 16, 2020
8	Issuance of Notice to Proceed on the Signing of PSA	March 17 to 20, 2020
9	Signing of PSA/For SPUG EC - Signing of PSA and UCME Settlement Agreement	March 23 to March 27, 2020
10	Filing of Joint ERC Petition for Approval of PSA	April 13, 2020

This Bid Bulletin No. 14, Series of 2019 shall form part of the Bidding Documents. Any provisions in the Bidding Documents inconsistent herewith is hereby amended, modified and superseded accordingly.

For information of all concerned.

FOR THE TPBAC:


CELSO D. GARCIA
TPBAC Chairman