

## **National Power Corporation**

## NOTICE TO PROCEED

September 15, 2022

JALIL D. NASSIR
General Manager/AMO
HNP Construction Services
Bangon, Marawi City,
Lanao Del Sur

SUBJECT:

NOTICE TO PROCEED

Dear Mr. Nassir.

We are pleased to inform you that Contract No. INFRA-CDD-2022-09-017 Construction of Wharf with Integrated 702 MASL Elevation Marker at Barangay Lumbac, Madalum Lanao Del Sur (PR No. MG-COM22-011 / Ref. No. INFRA2022-CDD-029) located at Barangay Lumbac, Madalum, Lanao Del Sur has been approved in your favor. In this regard, you are required to proceed with the works called for under the contract upon receipt of this Notice.

You shall execute the works in accordance with the Scope of Services and all the provisions contained in the approved contract and its supporting documents. It is understood that the aforementioned contract shall be carried out for Ninety (90) calendar days, consistent with Article III, "Commencement and Completion Period" of the contract.

For further details and other requirements relative to the contract implementation, please coordinate with Atty. Gamal S. Ali, Department Manager of Community Development Department (CDD), Mindanao Generation.

Kindly signify your conformity by signing on the space provided below and return to us one (1) original copy for our reference and file.

We are looking forward for your favorable action and the early completion of the project.

Thank you.

Very hyly yours

ice President, Mindanao Generation

Conferme:

By: JALLAD NAS

Date: 1/24/22

BIR Road cor Quezon Avenue, Diliman Quezon City 1100, Philippines Tel. Nos. (632) 921-3541 to 80 Fax No. (632) 921-2468 Website: www.napocor.gov.ph





