



National Power Corporation

NOTICE TO PROCEED

March 15, 2022

MS. FLORA MAE D. BRIONES

General Manager

Mortar Masters and Concrete Builders

083 District, Canito-an, Cagayan de Oro City

Contact. No.: 0926 567 0020

E-mail: nisperos234@gmail.com

SUBJECT: NOTICE TO PROCEED

Dear Ms. Briones:

We are pleased to inform you that Contract No. ~~INFRA-PUL-2022-03-001~~ **Repair of Dam Apron Water Spill Structure at Pulangi IV HEP** (PR No MG-PLM22-003 / Ref. No. INFRA2022-PUL-001) located at Panadtalan, Maramag, Bukidnon has been approved in your favor. In this regard, you are required to proceed with the works called for under the contract upon receipt of this Notice.

You shall execute the works in accordance with the Scope of Services and all the provisions contained in the approved contract and its supporting documents. It is understood that the aforementioned contract shall be carried out for **Forty (40) calendar days**, consistent with Article III, "Commencement and Completion Period" of the contract.

For further details and other requirements relative to the contract implementation, please coordinate with Mr. Albert O. Antonio, Plant Manager, Pulangi IV HEP, Maramag, Bukidnon.

Kindly signify your conformity by signing on the space provided below and return to us one (1) original copy for our reference and file.

We are looking forward for your favorable action and the early completion of the project.


Thank you.

Very truly yours,

EDMUNDO A. VELOSO, JR.

Vice President, Mindanao Generation

Conforme:

By: 
Date: MARCH 25, 2022

BIR Road cor. Quezon Avenue, Diliman
Quezon City 1100, Philippines
Tel. Nos. (632) 921-3541 to 80
Fax No. (632) 921-2468
Website: www.napocor.gov.ph



Management
System
ISO 9001:2015



www.tuv.com
20 112645026